





Jobs for week 11: May 13-May 17

High Priority:

- ✓ 1) Finish C-can \Leftrightarrow SMS plumbing
- 2) Fix vacuum problem
- 3) LN2 circuit flush/pump/purge
- 4) 15K/20K/tgt flush(\checkmark)/pump/purge
- 5) 300K GHe pump/purge
- 6) 4K/5K/SMS flush/pump/purge

Lower Priority:

- 1. Tgt control cables
- 2. Cryoline brackets & strain relief
- 3. FW align to beamline, testfit to SMS
- 4. Downstream shielding
- 5. Drip system



Jobs for week 10: May 6-May 10

- 1) Finish C-can platform plumbing
- ✓ 2) Hang 3 remaining gas lines, sting anaconda
- 3) Fix gas lines to brackets
- ✓ 4) Restore SMS can (UIUC)
- 5) Lay ~~DC~~ Buss & tgt control cables
- ✓ 6) Align tgt to SMS
- 7) Align FW to beamline
- 8) Test fit FW/SMS
- 9) LN2 circuit flush/pump/purge
- 10) 15K/20K/tgt flush(✓)/pump/purge
- 11) 300K GHe pump/purge
- 12) 4K/5K/SMS flush/pump/purge
- ✓ 13) Install GV & DS flange/windows/valve
- ✓ 14) Begin pumpout/leak check of SMS/tgt