

# LSD update

- **Schedule** progress January
- **Resource graphs** COB today
- Resource meeting tomorrow
  
- Format of **Wednesday Meeting**: identified structure that matches the Commissioning organization, too early to transition now (May-June framework, after Commissioning Review). We are discussing an interim solution
  
- **Risk** table being updated
  
- **Table of milestone** responsibility of the Commissioning Team with input from Project and LSD (draft version in 2 weeks, Mike Spata)