

LSD Schedule Status

9 May 2013

COUNTDOWN TO
END OF SHUTDOWN

19 weeks

D. Napier
P. Collins
C. Fragapane

April Progress Status

- Completion planned for 17 May 2013 (or earlier)
- Changes being implemented for April Progress:
 - 12GeV ETC
 - 11GeV Separator (Descope of Cavities)
 - Hall C Flood Recovery Schedule Dates (IC&S Group's work)
 - Resource Provider Changes (SSG & DC Power Groups)
 - FEL Admiral Re-Plan & Buncher Cavity Work (VA funded activities)
- Changes still to be made (will implement if received this week):
 - Physics Outside Labor Resources (Hall A, B, D) – W. Akers
 - Hall C Polarimetry Schedule – W. Akers/D. Gaskell
 - Cryogenics Schedule (Milestones, etc) – W. Oren