

# LSDD Rotations & Schedule Status

7 August 2013

COUNTDOWN TO  
END OF SHUTDOWN

**6 weeks**


D. Owens  
P. Collins  
C. Fragapane

# LSDD Rotations

- Integrating Geographical Integrators into the remaining rotations.

 Aug 14th - Aug 21st: Hiatt

Aug 21st - Aug 28th:

 Aug 28th - Sept 4th: Yan

Sept 4th - Sept 11th:

 Sept 11th - Sept 18th: Ernest

| Geographic Integrator | Lead (6-12 months)                                 | Deputy   |
|-----------------------|--|--|
| Injector              | Y. Wang - Operations - Injector                    | TBD  |
| Linac                 | C. Hovater - EES RF Group                          | A. Kimber - EES DC Power Group                   |
| Transport             | M. Bevins - Mechanical Engineering                 | A. DiPette - Installation/Mechanical Engineering |
| Hall A                | O. Garza - EES Instrumentation and Control Group   | E. Stallworth - EES Support Services Group       |
| Hall B                | (P. Hansen - Mechanical Engineering)               | TBD  |
| Hall C                | (E. Stallworth - EES Support Services Group)       | TBD  |
| Hall D                | T. Allison - EES Instrumentation and Control Group | P. Hansen - Mechanical Engineering               |

# End of July 2013 Progress Status

- 12GeV Progress meetings Aug 2<sup>nd</sup> & Aug 7<sup>th</sup>
- LSD progress being entered this week
- Reports/analysis week of Aug 12<sup>th</sup>

**Note:** Pat will be out Aug 12<sup>th</sup> – 25<sup>th</sup>.

Any questions/information regarding the LSD schedule, please contact Christine/Dianne