



Happy Valentines Day!

*Long Shutdown Schedule
Progress & Status*

Dianne Napier, Christine Fragapane, Pat Collins

Countdown to End of Shutdown

7 months, 5 days



31 weeks



217 days



End of Jan 2013 Progress

- Will be completed end of day today, 14th Feb.
- Implemented the following changes during this progress collection to focus on resource analysis:
 - 11GeV Separator Project Details
 - 0L04 Project Details
 - Revised 12GeV Beam Transport Schedule
- Resource Utilization Analysis – meetings planned with resource providers for Friday