



Introduction

LSD Status Meeting
26 September 2013

F. Pilat

LSD into Operations

Original end of the LSD:	September 18
Present end of LSD:	September 28 (LSD Status Meeting August 22 2013)
HCO start:	September 30
CAB Meeting	October 17
ARR 1-B	October 22-24
Beam:	November 9

Goal of this meeting:

- Assessing schedule status
- Confirm/change dates, focus on HCO start
- Planning the LSD “end game” (LSD schedule, lessons learned, tools)

Break slide

LSD tools and lesson learned

- **Schedule** progressed till end of September
- 6 + 18 month worth of **material** available on the 6MSD and LSD web pages
- Process of **lessons learned** for the LSD has started (Project Management Group, Pilat, Napier....)
- I am working on a proposal to develop a **high-level tools for lab-wide coordination**
MS Pro based
Discussing with Project Management, Physics
Similar system in place at ANL APS, collaboration offered
- Discuss lessons learned and **present a proposal** to Lab Leadership on **November 19**