

# LSDD Summary

## April 24 – May 8

Randy Michaud

- SRF Commissioning (Drury update)
- RF recovery and commissioning support
- Alignment
  - West Arc final
  - XX Stands
  - PEPPo as founds
  - End of SL (5 zones)
- Installation
  - 2R LCW
  - 1R LCW filter system
  - Hall D transport girders
  - Extraction dipoles & girders
  - 2R Bcomm
  - 2L10 baseplates & forms
  - Stand modifications (beam pipe)

- I&C
  - East Arc Temp monitoring
  - BPM, Viewer maintenance
- PSS
  - Hall D trunk cable pulls
  - ODH sensor replacement/maintenance (NL/SL)
- Facilities ongoing work Blding 85
- VAC
  - NE Extraction beam pipe installation
  - 1R+ beam pipe installation
- DC Power
  - 1S, 1R, 2S magnet hookups