

# Long Shutdown Integration Meeting

February 14, 2013

F224-225, 10:00 a.m.

## AGENDA

- **Intro, Issues** F. Pilat
- **LSDD Report** R. Michaud
- **Update on the CHL-1 Pipe Plan** B. Sperlazza
- **HDR, Linac Cool-down** W. Oren
- **Update on TLA Milestones** R. Yasky
- **Status of Hall Work** W. Akers
- **January Schedule Progress** D. Napier
- **Around the Room:**
  - 12 GeV Accelerator L. Harwood
  - 12 GeV Physics G. Young
  - Physics R. Ent, J. Gomez, W. Akers
  - FEL G. Neil, R. Walker
  - Operability S. Suhring, A. Freyberger
  - Commissioning, CASA M. Spata
  - Engineering W. Oren
  - Facilities B. Sperlazza
  - ESH&Q M. Logue, D. Owen
  - PMI P. Collins, K. Krug

CHL Pipe Update

Hall Status

Test Lab Addition - LSD Milestones

LSD Deputy Report

Intro

LSD Schedule Status

Meeting Minutes