

# Long Shutdown Integration Meeting

February 28, 2013

F224-225, 10:00 a.m.

## AGENDA

- **Intro, Issues** F. Pilat
- **LSDD Report** S. Suhring
- **12 GeV Accelerator Update** L. Harwood
- **Cryomodule Re-commissioning Plan** M. Drury
- **Project and Commissioning Milestones** M. Spata
- **Update on TLA Milestones** R. Yasky
- **Schedule Status and Plans** D. Napier
- **Around the Room:**
  - 12 GeV Accelerator L. Harwood
  - 12 GeV Physics G. Young
  - Physics R. Ent, J. Gomez, W. Akers
  - FEL G. Neil, R. Walker
  - Operability S. Suhring, A. Freyberger
  - Commissioning, CASA M. Spata
  - Engineering, Cryogenic W. Oren
  - Facilities (CHL pipe) B. Sperlazza
  - ESH&Q M. Logue, D. Owen
  - PMI P. Collins, K. Krug

Cryomodule Recommission  
Test Lab Addition - LSD Milestones  
LSD Deputy Report  
CD Milestones  
LSD Schedule Status  
Notes  
12 GeV Accelerator Update