

# Long Shutdown Integration Meeting

January 17, 2013

F224-225, 10:00 a.m.

## AGENDA

- **Director Review Report and Response** F. Pilat
- **Changes in the 12 GeV Project Organization** C. Rode
- **Update on the CHL-1 Pipe Plan** M. Solaroli/B.Sperlazza
- **Thoughts on Mitigation Plans** L. Harwood
- **Schedule Status and Progress** D. Napier
- **LSDD Report** S. Suhring

### Updates:

Cryogenics, Cool-down	W. Oren
TLA / Test Lab Status	J. Preble
Cryo-module Tests	M. Drury
RF Status	B. Merz
Halls	W. Akers

### Around the room:

12 GeV Accelerator	L. Harwood
12 GeV Physics	G. Young
Physics	R. Ent, J. Gomez, W. Akers
FEL	D. Walker
Operability	S. Suhring, A. Freyberger
Commissioning, CASA	M. Spata
Engineering	W. Oren
Facilities	B. Sperlazza
ESH&Q	M. Logue, D. Owen
PMI	P. Collins, K. Krug

LSD Schedule Status

12GeV\_Project\_Magnet Reorg

CHL1 Piping Mitigation Plans

LSD Deputy Report

LSD Dir Rev Report

Meeting Notes