

Long Shutdown Integration Meeting

March 14, 2013

F224-225, 10:00 a.m.

AGENDA

- **Intro, Issues** F. Pilat
- **February Schedule Progress** D. Napier
- **Discussion of LSD Progress** F. Pilat
- **LSDD Report** R. Lauze
- **LSD Resources** W. Oren
- **Update of Risk Table** S. Smith
- **Update on TLA Milestones** R. Yasky
- **Around the Room:**
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL G. Neil, R. Walker
 - Operability S. Suhring, A. Freyberger
 - Commissioning, CASA M. Spata
 - Engineering, Cryogenics W. Oren
 - Facilities (CHL pipe) B. Sperlazza
 - ESH&Q M. Logue, D. Owen
 - PMI P. Collins, K. Krug

Test Lab Addition Milestones Update

LSD Risk Registry (2 Highs)

Feb Labor - Metrology

LSD Deputy Report

LSD Schedule Status

Intro

Notes