

Long Shutdown Integration Meeting

May 23, 2013

F224-225, 10:00 a.m.

AGENDA

- **Intro** F. Pilat
- **LSDD Schedule “Re-baseline”** D. Napier
- **LSDD Report and Status of Accelerator Maintenance** S. Suhring
- **Cryogenics Schedule Update** W. Oren
- **Update on Commissioning** A. Freyberger/M. Bickley
- **Cryomodule Commissioning Status** M. Drury/S. Suhring
- **Around the Room:**
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL G. Neil, R. Walker
 - Operability S. Suhring, A. Freyberger
 - Commissioning, CASA M. Spata
 - Engineering, Cryogenics W. Oren
 - Facilities (CHL pipe) B. Sperlazza
 - ESH&Q M. Logue, D. Owen
 - PMO P. Collins, K. Krug

LSD Deputy Report
LSD Schedule Status
LSD_CommishUpdate
Commissioning Update
Notes