

Long Shutdown Integration Meeting

May 9, 2013

F224-225, 10:00 a.m.

AGENDA

- **Intro** F. Pilat
- **LSD Schedule Update** D. Napier
- **LSDD Report** R. Michaud
- **Cryogenics Schedule** W. Oren
- **TLA Milestone Update** R. Yasky
- **Cryomodule Tests Update** M. Drury
- **Around the Room:**
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL G. Neil, R. Walker
 - Operability S. Suhring, A. Freyberger
 - Commissioning, CASA M. Spata
 - Engineering, Cryogenic W. Oren
 - Facilities (CHL pipe) B. Sperlazza
 - ESH&Q M. Logue, D. Owen
 - PMO P. Collins, K. Krug

Cryo Ops Schedule Summer-Fall '13

LSD Schedule Status

LSD_Commissioning Update

LSDD_Summary

Test Lab Addition - LSD Milestones

Notes