

# Long Shut-down Integration Meeting

January 12, 2012

L102/104, 10:00 a.m.

## AGENDA

- Overall Timeline/Goals for Planning Team (F. Pilat)
- Cryogenics Scope for Shutdown (W. Oren)
- Review of Shutdown Scope of Work (W. Akers)
- Update on the Project Integration Testing (P. Collins)
- Around the Room, Updates (All)
  - 12 GeV Accelerator L. Harwood
  - 12 GeV Physics G. Young
  - 12 GeV Civil R. Yasky
  - Physics R. Ent, J. Gomez, W. Akers
  - FEL R. Legg
  - Operability S. Suhring
  - Engineering W. Oren
  - Facilities B. Sperlazza
  - ESH&Q M. Logue
  - PMI P. Collins, H. Derby
  - Integration D. Napier
- Next Meeting (F. Pilat)

Timeline\_Fulvia\_01\_12\_12.pdf

12GeV LSD N vs SLinac for commissioning\_Suhring\_01\_12\_12.pdf

Cryo Scope - Dependencies\_Oren\_01\_12\_12.pdf

Scope of Work\_Akers\_01\_12\_12.pdf