

# Long Shutdown Integration Meeting

October 25, 2012

F224-225, 10:00 a.m.

## AGENDA

- **Timeline: Re-baseline and Director Review** F. Pilat
- **LSDD Report** M. Logue
- **Schedule Progress and Plans** D. Napier
- **Updates:**
  - Cryogenics, Cool-down W. Oren
  - SRF Status J. Preble
  - CTF, CMTF, VTA E. Akers
  - Cryomodule Maintenance/Commissioning M. Drury
  - RF Maintenance/Repairs B. Merz
  - Halls W. Akers
- **Around the Room:**
  - 12 GeV Accelerator L. Harwood
  - 12 GeV Physics G. Young
  - Physics R. Ent, J. Gomez, W. Akers
  - FEL R. Legg
  - Operability S. Suhring, A. Freyberger
  - Commissioning, CASA M. Spata
  - Engineering W. Oren
  - Facilities B. Sperlazza
  - ESH&Q M. Logue, D. Owen
  - PMI P. Collins, K. Krug
  - Integration D. Napier

LSD SchResourceCritical Path Analysis

LSD Deputy Report

LSD Schedule Status

LSD Re-baseline

Notes