

Long Shutdown Integration Meeting

July 11, 2013

F224-225, 10 am

AGENDA

- **Introduction** F. Pilat
- **Outcome of CAB R1/R2 Discussion**

- **LSDD Report** D. Napier
- **Schedule Status**

- **Status/Findings of Pre-HCO Reviews** S. Suhring

- **Commissioning Update** A. Freyberger

- **Cryomodule Commissioning Status** M. Drury

- **Around the Room:**
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL G. Neil, R. Walker
 - Operability S. Suhring, A. Freyberger
 - Commissioning, CASA M. Spata
 - Engineering, Cryogenic W. Oren
 - Facilities (CHL Pipe) B. Sperlazza
 - ESH&Q M. Logue, D. Owen
 - PMO P. Collins, K. Krug

LSD Deputy Report
Directors Review Recommendations
Commissioning Update
Systems Pre-HCO Reviews
Isd_Freyberger
Meeting Notes