

Long Shutdown Integration Meeting

July 25, 2013

F224-225, 10:00 a.m.

AGENDA

- **Introduction** F. Pilat
- **Outcome of CAB Meeting**
- **LSDD Report** Ken Baggett
- **June Schedule Progress** Pat Collins
- **Risk Assessment** S. Smith
- **Beam Transport Update** L. Harwood
- **Cryomodules Update** M. Drury, J. Preble
- **RF Power (Circulators) Update** B. Merz
- **Cryogenics Update** W. Oren, D. Arenius
- **Commissioning: Outlook on Schedule** A. Freyberger
- **Around the Room:**
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL G. Neil, R. Walker
 - Operability S. Suhring, A. Freyberger
 - Commissioning, CASA M. Spata
 - Engineering, Cryogenic W. Oren
 - Facilities B. Sperlazza
 - ESH&Q M. Logue, D. Owen, S. Smith
 - PMI P. Collins, K. Krug

LSD Schedule Status
LSD Risk Registry (2 Highs)
RF Circulator Status
LSD Deputy Report_
Commissioning Update
Notes