

## Long Shutdown Integration Meeting

August 30, 2012

F224-225, 10:00 a.m.

### AGENDA

- **Intro, Risk Analysis** F. Pilat
- **LSDD Report** R. Lauze
- **Schedule, 3-months Look-ahead** D. Napier
- **Halls, Post-flood Assessment and Plans** W. Akers
- **Updates:**
  - Cryomodule Maintenance M. Drury (*Not Available*)
  - Klystrons Maintenance B. Merz
  - TLA Operational J. Preble (*Not Available*)
  - CTF/TLA/CMTF Operational E. Akers
  - Cool-down Planning W. Oren
- **Around the Room**
  - 12 GeV Accelerator L. Harwood
  - 12 GeV Physics G. Young
  - Physics R. Ent, J. Gomez, W. Akers
  - FEL R. Legg
  - Operability S. Suhring, A. Freyberger
  - Commissioning, CASA M. Spata
  - Engineering W. Oren
  - Facilities B. Sperlazza
  - ESH&Q M. Logue, D. Owen
  - PMI P. Collins, K. Krug
  - Integration D. Napier
- **Next meeting** **(F. Pilat)**

LSD Schedule Status

LSD Deputy Report

Hall Damage Report

LSD Risk Registry

Klystron Recovery- Shutdown Plan

Notes