

Long Shutdown Integration Meeting

April 25, 2013

F224-225, 10:00 a.m.

AGENDA

- **Intro** F. Pilat
- **LSD March Progress** D. Napier
- **LSDD Report** M. Bickley
- **Update on TLA Milestones** R. Yasky
- **Initial Cryomodule Test Results** M. Drury
- **Cryogenics Update** W. Oren
- **Accelerator Scope Contingency** L. Harwood
- **Around the room:**
 - 12 GeV Accelerator L. Harwood
 - 12 GeV Physics G. Young
 - Physics R. Ent, J. Gomez, W. Akers
 - FEL G. Neil, R. Walker
 - Operability S. Suhring, A. Freyberger
 - Commissioning, CASA M. Spata
 - Engineering , Cryogenic W. Oren
 - Facilities (CHL pipe) B. Sperlazza
 - ESH&Q M. Logue, D. Owen
 - PMI P. Collins, K. Krug

Commissioning Update

LSD Schedule Status

LSDD Report

Notes