

Mont → 2 stage approach

* DRAFT*

Director Review November 16

- Introduction + response to recommendations - **Pilat**
- Review schedule progress October - **Napier**
- TestLab RECO: CTF, VTA, CMTF + impacts - **Preble**
- Cryogenic plan: CTF, HDR, CHL-1, CHL-2, cool-down + impacts – **Oren**
- Cryomodules and accelerator – **Harwood**
- Cryomodules RECO and RF maintenance plan **Drury/Merz**
- Halls overview and plans – **Ent/Rossi/Gomez/Young**
- ESH&Q, risk - **Logue/mith**
- “Laundry lists” - **Napier**
- Challenges, priorities, plan for re-baseline **Fulvia**

November 16 – December 17

- Get feedback from Review Committee
- Re-baseline in Primavera
- Resource analysis
- Decide on priorities as needed
- Do progress on re-baseline schedule

Director Review December 17

- Present new baseline to Review Committee
- Get feedback