

# LongSD: Timeline

Fulvia Pilat

LongSD Meeting  
January 12, 2011

# Timeline

Decision on integrated schedule software	January 13
Build integrated schedule	February 15
Resource allocation	March 15
Baseline	April 15
Change control and re-baseline system	May 15
Execution phase	May 18