

**Hall A Gas Distribution System Testing Project Status Report**  
**July 3, 2019**

*DSG Staff: Marc McMullen, George Jacobs, Brian Eng*

1. [Dsg-hallA\\_gas mailing list created.](#)

1.1. Initial meeting scheduled for 7/8.

1.1.1. Introductory DSG gas hardware and controls presentations will be presented.

1.1.2. A request for the scope of the project will be defined.

1.1.2.1. DSG manager can then determine any additional manpower needed.