

Hall A Project Status

Date: August 14, 2019

1. HCal.

- 1.1. Cut, terminated, bundled, tested, and labeled 48 lemo-to-BNC cables.