

Hall A Project Status

Date: August 21, 2019

1. HCal.

1.1. Cut, terminated, bundled, tested, and labeled 80 lemo-to-BNC cables. Remaining: 784.