

Hall C HV Module Testing Project Status Report
July 3, 2019

DSG Staff: Marc McMullen, Peter Bonneau

1. **Module Test Preparation.**

1.1. Re-pinned Hall B 2x 24 channel distribution to 36 channels.

2. **36 Channel Distribution Chassis.**

2.1. Completed procurement of components.

2.1.1. SHV connectors, chassis, and hook-up wire order.

2.1.2. 52 pin Radiall final quote received req submitted

2.2. Chassis design complete drawing sent to procurement.