

2004/2005 Draft Schedule

Date	Weekday	Hall A		Hall B		Hall C		Priority	FEL	Notes
		GeV/pass/Pol	Experiment	GeV/μA	Experiment	GeV/nA	Experiment			
07/01/04	Thursday	0.99	E99-115	3.036/100/p	g11	4.016/50	E02-019	5.006/80	B/C/A	
07/02/04	Friday	0.99	E99-115	3.036/100/p	g11	4.016/50	E02-019	5.006/80	B/C/A	
07/03/04	Saturday	Down	–	–	–	–	–	–	–	
07/04/04	Sunday	Independence Day	–	–	–	–	–	–	–	
07/05/04	Monday	Down	–	–	–	–	–	–	–	
07/06/04	Tuesday	Restore	–	–	–	–	–	–	–	
07/07/04	Wednesday	Maintenance	–	–	–	–	–	–	–	
07/08/04	Thursday	Maintenance	–	–	–	–	–	–	–	
07/09/04	Friday	0.99	E99-115	3.036/100/p	g11	4.016/50	E01-107	5.006/80	C/B/A	
07/10/04	Saturday	0.99	E99-115	3.036/100/p	g11	4.016/50	Transparency	5.006/80	C/B/A	
07/11/04	Sunday	0.99	E99-115	3.036/100/p	g11	4.016/50	E01-107	5.006/80	C/B/A	
07/12/04	Monday	0.99	E99-115	3.036/100/p	g11	4.016/50	E01-107	5.006/80	C/B/A	FEL On
07/13/04	Tuesday	0.99	E99-115	3.036/100/p	g11	4.016/50	E01-107	5.006/80	C/B/A	FEL On
07/14/04	Wednesday	0.99	E99-115	3.036/100/p	g11	4.016/50	E01-107	5.006/80	C/B/A	FEL On
07/15/04	Thursday	0.99	E99-115	3.036/100/p	g11	4.016/50	E01-107	5.006/80	A/C/B	FEL On
07/16/04	Friday	0.99	E99-115	3.036/100/p	g11	4.016/50	E01-107	5.006/80	A/C/B	FEL On
07/17/04	Saturday	0.99	E99-115	3.036/100/p	g11	4.016/50	E01-107	5.006/80	A/C/B	
07/18/04	Sunday	0.99	E99-115	3.036/100/p	g11	4.016/50	E01-107	5.006/80	A/C/B	
07/19/04	Monday	0.99	E99-115	3.036/100/p	g11	4.016/50	E01-107	5.006/80	A/C/B	FEL On
07/20/04	Tuesday	0.99	E99-115	3.036/100/p	g11	TBA	E01-107	5.006/80	C/A	FEL On
07/21/04	Wednesday	0.99	E99-115	3.036/100/p	g11	TBA	E01-107	4.016/80	C/A	FEL On
07/22/04	Thursday	0.99	E99-115	3.036/100/p	g11	TBA	E01-107	4.016/80	C/A	FEL On
07/23/04	Friday	0.99	E99-115	3.036/100/p	g11	TBA	E01-107	4.016/80	C/A	FEL On
07/24/04	Saturday	0.99	E99-115	3.036/100/p	g11	TBA	E01-107	4.016/80	C/A	
07/25/04	Sunday	0.99	E99-115	3.036/100/p	g11	TBA	E01-107	4.016/80	C/A	
07/26/04	Monday	0.99	Facility Dev.		Facility Dev.		Facility Dev.			
07/27/04	Tuesday	0.99	Facility Dev.		Facility Dev.		Facility Dev.			
07/28/04	Wednesday	0.99	Facility Dev.		Facility Dev.		Facility Dev.			
07/29/04	Thursday	Beam Studies	DVCS Install		Primex Install		Hall Installation			
07/30/04	Friday	Down	DVCS Install		Primex Install		Hall Installation			
07/31/04	Saturday	Down	DVCS Install		Primex Install		Hall Installation			
08/01/04	Sunday	Down	DVCS Install		Primex Install		Hall Installation			
08/02/04	Monday	Down	DVCS Install		Primex Install		Hall Installation			
08/03/04	Tuesday	Down	DVCS Install		Primex Install		Hall Installation			
08/04/04	Wednesday	Down	DVCS Install		Primex Install		Hall Installation			
08/05/04	Thursday	Down	DVCS Install		Primex Install		Hall Installation			
08/06/04	Friday	Down	DVCS Install		Primex Install		Hall Installation			
08/07/04	Saturday	Down	DVCS Install		Primex Install		Hall Installation			
08/08/04	Sunday	Down	DVCS Install		Primex Install		Hall Installation			
08/09/04	Monday	Down	DVCS Install		Primex Install		Hall Installation			
08/10/04	Tuesday	Down	DVCS Install		Primex Install		Hall Installation			
08/11/04	Wednesday	Down	DVCS Install		Primex Install		Hall Installation			
08/12/04	Thursday	Down	DVCS Install		Primex Install		Hall Installation			
08/13/04	Friday	Down	DVCS Install		Primex Install		Hall Installation			
08/14/04	Saturday	Down	DVCS Install		Primex Install		Hall Installation			
08/15/04	Sunday	Down	DVCS Install		Primex Install		Hall Installation			
08/16/04	Monday	Down	DVCS Install		Primex Install		Hall Installation			
08/17/04	Tuesday	Down	DVCS Install		Primex Install		Hall Installation			
08/18/04	Wednesday	Down	DVCS Install		Primex Install		Hall Installation			
08/19/04	Thursday	Down	DVCS Install		Primex Install		Hall Installation			
08/20/04	Friday	Down	DVCS Install		Primex Install		Hall Installation			
08/21/04	Saturday	Down	DVCS Install		Primex Install		Hall Installation			
08/22/04	Sunday	Down	DVCS Install		Primex Install		Hall Installation			
08/23/04	Monday	Down	DVCS Install		Primex Install		Hall Installation			
08/24/04	Tuesday	Down	DVCS Install		Primex Install		Hall Installation			

2004/2005 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ $\mu$ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ $\mu$ A	Priority Hall	FEL Status	Notes
08/25/04	Wednesday	Restore	DVCS Install		Primex Install		Hall Installation				
08/26/04	Thursday	Restore	DVCS Install		Primex Install		Hall Installation				
08/27/04	Friday	Restore	DVCS Install		Primex Install		Hall Installation				
08/28/04	Saturday	Restore	DVCS Install		Primex Install		Hall Installation				
08/29/04	Sunday	Restore	DVCS Install		Primex Install		Hall Installation				
08/30/04	Monday	Restore	DVCS Install		Primex Install		Hall Installation				
08/31/04	Tuesday	Restore	DVCS Install		Primex Install		Hall Installation				
09/01/04	Wednesday	Restore	DVCS Install		Primex Install		Hall Installation				
09/02/04	Thursday	Restore	DVCS Install		Primex Install		Hall Installation				
09/03/04	Friday	Restore	DVCS Install		Primex Install		Hall Installation				
09/04/04	Saturday	Restore	DVCS Install		Primex Install		Hall Installation				
09/05/04	Sunday	Restore	DVCS Install		Primex Install		Hall Installation				
09/06/04	Monday	Labor Day	DVCS Install		Primex Install		Hall Installation				
09/07/04	Tuesday	Restore	DVCS Install		Primex Install		Hall Installation				6
09/08/04	Wednesday	Restore	DVCS Install		Primex Install		Hall Installation				
09/09/04	Thursday	Restore	DVCS Install		Primex Install		Hall Installation				
09/10/04	Friday	Restore	DVCS Install		Primex Install		Hall Installation				
09/11/04	Saturday	Beam Studies	DVCS Install		Primex Install		Hall Installation				
09/12/04	Sunday	Beam Studies	DVCS Install		Primex Install		Hall Installation				
09/13/04	Monday	Collaborative Tests	Hall Locked		Hall Locked		Hall Locked			FEL On	
09/14/04	Tuesday	Collaborative Tests	Hall Locked		Hall Locked		Hall Locked			FEL On	
09/15/04	Wednesday	Collaborative Tests	Hall Locked		Hall Locked		Hall Locked			FEL On	
09/16/04	Thursday	Collaborative Tests	Hall Locked		Hall Locked		Hall Locked			FEL On	
09/17/04	Friday	1.137	DVCS Comm	5.749/10/p	Primex Comm	5.749/50	Hall C Comm	5.749/80	C/B/A	FEL On	
09/18/04	Saturday	1.137	DVCS Comm	5.749/10/p	Primex Comm	5.749/50	Hall C Comm	5.749/80	C/B/A		
09/19/04	Sunday	1.137	DVCS Comm	5.749/10/p	Primex Comm	5.749/50	Hall C Comm	5.749/80	C/B/A		
09/20/04	Monday	1.137	DVCS Comm	5.749/10/p	Primex Comm	5.749/50	E02-019	5.749/80	A/C/B	FEL On	
09/21/04	Tuesday	1.137	DVCS Comm	5.749/10/p	Primex Comm	5.749/50	x>1 Hi Q**2	5.749/80	A/C/B	FEL On	
09/22/04	Wednesday	1.137	DVCS Comm	5.749/10/p	Primex Comm	5.749/50	E02-019	5.749/80	B/C/A	FEL On	
09/23/04	Thursday	1.137	DVCS Comm	5.749/10/p	Primex Comm	5.749/50	E02-019	5.749/80	B/C/A	FEL On	
09/24/04	Friday	1.137	E00-110	5.749/10/p	Primex Comm	5.749/50	E02-019	5.749/80	B/C/A	FEL On	
09/25/04	Saturday	1.137	DVCS	5.749/10/p	Primex Comm	5.749/50	E02-019	5.749/80	B/C/A		
09/26/04	Sunday	1.137	E00-110	5.749/10/p	Primex Comm	5.749/50	E02-019	5.749/80	B/C/A		
09/27/04	Monday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C	FEL On	
09/28/04	Tuesday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C	FEL On	
09/29/04	Wednesday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C	FEL On	
09/30/04	Thursday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C	FEL On	
10/01/04	Friday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C	FEL On	
10/02/04	Saturday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	B/C/A		
10/03/04	Sunday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	B/C/A		
10/04/04	Monday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	B/C/A	FEL On	
10/05/04	Tuesday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B	FEL On	
10/06/04	Wednesday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B	FEL On	
10/07/04	Thursday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B	FEL On	
10/08/04	Friday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B	FEL On	
10/09/04	Saturday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B		
10/10/04	Sunday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	B/C/A		
10/11/04	Monday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	B/C/A	FEL On	
10/12/04	Tuesday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	B/C/A	FEL On	
10/13/04	Wednesday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	B/C/A	FEL On	
10/14/04	Thursday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	B/C/A	FEL On	
10/15/04	Friday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C	FEL On	
10/16/04	Saturday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C		
10/17/04	Sunday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C		
10/18/04	Monday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C	FEL On	

2004/2005 Draft Schedule

Date	Weekday	Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	FEL	Notes	
		GeV/pass/Pol	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment				GeV/ $\mu$ A
10/19/04	Tuesday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C	FEL On	
10/20/04	Wednesday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B	FEL On	
10/21/04	Thursday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B	FEL On	
10/22/04	Friday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B	FEL On	
10/23/04	Saturday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B		
10/24/04	Sunday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B		
10/25/04	Monday	Maintenance	--		--		--	Target Change			
10/26/04	Tuesday	Maintenance	--		--		--				
10/27/04	Wednesday	Maintenance	--		--		--				
10/28/04	Thursday	Restore	--		--		--				
10/29/04	Friday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B		
10/30/04	Saturday	1.137	E00-110	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B		
10/31/04	Sunday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	B/C/A		
11/01/04	Monday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	B/C/A	FEL On	
11/02/04	Tuesday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	B/C/A	FEL On	
11/03/04	Wednesday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	B/C/A	FEL On	
11/04/04	Thursday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	B/C/A	FEL On	
11/05/04	Friday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C	FEL On	
11/06/04	Saturday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C		
11/07/04	Sunday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C		
11/08/04	Monday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C	FEL On	
11/09/04	Tuesday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C	FEL On	
11/10/04	Wednesday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	A/B/C	FEL On	
11/11/04	Thursday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B	FEL On	
11/12/04	Friday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B	FEL On	
11/13/04	Saturday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B		
11/14/04	Sunday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E02-019	5.749/80	C/A/B		
11/15/04	Monday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E03-103	5.749/80	C/A/B	FEL On	
11/16/04	Tuesday	1.137	E03-106	5.749/10/p	Primex	5.749/50	Struct. Fnts	5.749/80	C/A/B	FEL On	
11/17/04	Wednesday	1.137	E03-106	5.749/10/p	Primex	5.749/50	Light Nuclei	5.749/80	B/C/A	FEL On	
11/18/04	Thursday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E03-103	5.749/80	B/C/A	FEL On	
11/19/04	Friday	1.137	E03-106	5.749/10/p	Primex	5.749/50	E03-103	5.749/80	B/C/A	FEL On	
11/20/04	Saturday	1.137	E03-106	5.749/10/p	TBA	5.749/50	E03-103	5.749/80	B/C/A		7
11/21/04	Sunday	1.137	E03-106	5.749/10/p	TBA	5.749/50	E03-103	5.749/80	B/C/A		
11/22/04	Monday	1.137	E03-106	5.749/10/p	TBA	5.749/50	E03-103	5.749/80	A/B/C	FEL On	
11/23/04	Tuesday	1.137	E03-106	5.749/10/p	TBA	5.749/50	E03-103	5.749/80	A/B/C	FEL On	
11/24/04	Wednesday	1.137	E03-106	5.749/10/p	TBA	5.749/50	E03-103	5.749/80	A/B/C	FEL On	8
11/25/04	Thursday	Thanksgiving	--		--		--				
11/26/04	Friday	Holiday	--		--		--				
11/27/04	Saturday	Holiday	--		--		--				
11/28/04	Sunday	Holiday	--		--		--				
11/29/04	Monday	Restore	Big Bite Instal.		--		Target Change			FEL On	
11/30/04	Tuesday	Maintenance	Big Bite Instal.		--		--			FEL On	
12/01/04	Wednesday	Restore	Big Bite Instal.		--		--			FEL On	
12/02/04	Thursday	1.137	Big Bite Instal.		eg3 Comm	5.749/50	E03-103	5.749/80	B	FEL On	
12/03/04	Friday	1.137	Big Bite Instal.		eg3 Comm	5.749/50	E03-103	5.749/80	B	FEL On	
12/04/04	Saturday	1.137	Big Bite Instal.		eg3	5.749/50	E03-103	5.749/80	B		
12/05/04	Sunday	1.137	Big Bite Instal.		Pentaquark	5.749/50	E03-103	5.749/80	C		
12/06/04	Monday	1.137	Big Bite Instal.		eg3	5.749/50	E03-103	5.749/80	C	FEL On	
12/07/04	Tuesday	1.137	Big Bite Instal.		eg3	5.749/50	E03-103	5.749/80	C	FEL On	
12/08/04	Wednesday	1.137	Big Bite Instal.		eg3	5.749/50	E03-103	5.749/80	B	FEL On	
12/09/04	Thursday	1.137	Big Bite Instal.		eg3	5.749/50	E03-103	5.749/80	B	FEL On	
12/10/04	Friday	1.137	Big Bite Instal.		eg3	5.749/50	E03-103	5.749/80	B	FEL On	
12/11/04	Saturday	1.137	Big Bite Instal.		eg3	5.749/50	E03-103	5.749/80	C		
12/12/04	Sunday	1.137	Big Bite Instal.		eg3	5.749/50	E01-107	5.749/80	C		

2004/2005 Draft Schedule

Date	Weekday	Hall A		Hall B		Hall C		Priority	FEL	Notes	
		GeV/pass/Pol	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment				GeV/ $\mu$ A
12/13/04	Monday	1.137	Big Bite Instal.		eg3	5.749/50	Transparency	5.749/80	C	FEL On	
12/14/04	Tuesday	1.137	Big Bite Instal.		eg3	5.749/50	E01-107	5.749/80	C	FEL On	
12/15/04	Wednesday	1.137	Big Bite Instal.		eg3	5.749/50	E01-107	5.749/80	C	FEL On	
12/16/04	Thursday	1.137	Big Bite Instal.		eg3	5.749/50	E01-107	5.749/80	B	FEL On	
12/17/04	Friday	1.137	Big Bite Instal.		eg3	5.749/50	E01-107	5.749/80	B	FEL On	
12/18/04	Saturday	1.137	Big Bite Instal.		eg3	5.749/50	E01-107	5.749/80	B		
12/19/04	Sunday	1.137	Big Bite Instal.		eg3	5.749/50	E01-107	5.749/80	B		
12/20/04	Monday	1.137	Big Bite Instal.		eg3	5.749/50	E01-107	5.749/80	B	FEL On	
12/21/04	Tuesday	1.137	Big Bite Instal.		eg3	5.749/50	E01-107	5.749/80	C	FEL On	
12/22/04	Wednesday	1.137	Big Bite Instal.		eg3	5.749/50	E01-107	5.749/80	C	FEL On	
12/23/04	Thursday	1.137	Big Bite Instal.		eg3	5.749/50	E01-107	5.749/80	C	FEL On	8
12/24/04	Friday	Holiday	--		--		--				
12/25/04	Saturday	Christmas			--						
12/26/04	Sunday	Holiday	--		--		--				
12/27/04	Monday	Holiday	--		--		--				
12/28/04	Tuesday	Holiday	--		--		--				
12/29/04	Wednesday	Holiday	--		--		--				
12/30/04	Thursday	Holiday	--		--		--				
12/31/04	Friday	Holiday	--		--		--				
01/01/05	Saturday	Holiday	--		--		--				
01/02/05	Sunday	Holiday	--		--		--				
01/03/05	Monday	Holiday	--		--		--				
01/04/05	Tuesday	Restore	--		--		--				
01/05/05	Wednesday	Maintenance	--		--		--				
01/06/05	Thursday	Restore	--		--		--				
01/07/05	Friday	Restore	--		--		--				
01/08/05	Saturday	1.137	Big Bite Comm	2.338/100	eg3	5.749/50	HKS Install		A		
01/09/05	Sunday	1.137	Big Bite Comm	2.338/100	eg3	5.749/50	HKS Install		A		
01/10/05	Monday	1.137	Big Bite Comm	2.338/100	eg3	5.749/50	HKS Install		A	FEL On	
01/11/05	Tuesday	1.137	Big Bite Comm	2.338/100	eg3	5.749/50	HKS Install		A	FEL On	
01/12/05	Wednesday	1.137	Big Bite Comm	2.338/100	eg3	5.749/50	HKS Install		B	FEL On	
01/13/05	Thursday	1.137	Big Bite Comm	2.338/100	eg3	5.749/50	HKS Install		B	FEL On	
01/14/05	Friday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		B	FEL On	
01/15/05	Saturday	1.137	SRC	4.612/100	eg3	5.749/50	HKS Install		B		
01/16/05	Sunday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		B		
01/17/05	Monday	MLK Day	E01-015	4.612/100	eg3	5.749/50	HKS Install		A		
01/18/05	Tuesday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		A	FEL On	
01/19/05	Wednesday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		A	FEL On	
01/20/05	Thursday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		A	FEL On	
01/21/05	Friday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		A	FEL On	
01/22/05	Saturday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		B		
01/23/05	Sunday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		B		
01/24/05	Monday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		B	FEL On	
01/25/05	Tuesday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		B	FEL On	
01/26/05	Wednesday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		B	FEL On	
01/27/05	Thursday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		A	FEL On	
01/28/05	Friday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		A	FEL On	
01/29/05	Saturday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		A		
01/30/05	Sunday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		A		
01/31/05	Monday	1.137	E01-015	4.612/100	eg3	5.749/50	HKS Install		A	FEL On	
02/01/05	Tuesday	Down			Install DVCS		HKS Install				
02/02/05	Wednesday	Down			Install DVCS		HKS Install				
02/03/05	Thursday	Down			Install DVCS		HKS Install				
02/04/05	Friday	Down			Install DVCS		HKS Install				
02/05/05	Saturday	Down			Install DVCS		HKS Install				

2004/2005 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ $\mu$ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ $\mu$ A	Priority Hall	FEL Status	Notes
02/06/05	Sunday	Down			Install DVCS		HKS Install				
02/07/05	Monday	Down			Install DVCS		HKS Install				
02/08/05	Tuesday	Down			Install DVCS		HKS Install				
02/09/05	Wednesday	Down			Install DVCS		HKS Install				
02/10/05	Thursday	Down			Install DVCS		HKS Install				
02/11/05	Friday	Down			Install DVCS		HKS Install				
02/12/05	Saturday	Down			Install DVCS		HKS Install				
02/13/05	Sunday	Down			Install DVCS		HKS Install				
02/14/05	Monday	Down			Install DVCS		HKS Install				
02/15/05	Tuesday	Down			Install DVCS		HKS Install				
02/16/05	Wednesday	Down			Install DVCS		HKS Install				
02/17/05	Thursday	Down			Install DVCS		HKS Install				
02/18/05	Friday	Down			Install DVCS		HKS Install				
02/19/05	Saturday	Down			Install DVCS		HKS Install				
02/20/05	Sunday	Down			Install DVCS		HKS Install				
02/21/05	Monday	President's Day			Install DVCS		HKS Install				
02/22/05	Tuesday	Down			Install DVCS		HKS Install				
02/23/05	Wednesday	Down			Install DVCS		HKS Install				
02/24/05	Thursday	Down			Install DVCS		HKS Install				
02/25/05	Friday	Down			Install DVCS		HKS Install				
02/26/05	Saturday	Down			Install DVCS		HKS Install				
02/27/05	Sunday	Down			Install DVCS		HKS Install				
02/28/05	Monday	Down			Install DVCS		HKS Install				
03/01/05	Tuesday	Down			Install DVCS		HKS Install				
03/02/05	Wednesday	Down			Install DVCS		HKS Install				
03/03/05	Thursday	Down			Install DVCS		HKS Install				
03/04/05	Friday	Down			Install DVCS		HKS Install				
03/05/05	Saturday	Down			Install DVCS		HKS Install				
03/06/05	Sunday	Down			Install DVCS		HKS Install				
03/07/05	Monday	Down			Install DVCS		HKS Install				
03/08/05	Tuesday	Restore			Install DVCS		HKS Install				
03/09/05	Wednesday	Restore			Install DVCS		HKS Install				
03/10/05	Thursday	Restore			Install DVCS		HKS Install				
03/11/05	Friday	Restore			Install DVCS		HKS Install				
03/12/05	Saturday	Restore			Install DVCS		HKS Install				
03/13/05	Sunday	Restore			Install DVCS		HKS Install				
03/14/05	Monday	Restore			Install DVCS		HKS Install				
03/15/05	Tuesday	Restore			Install DVCS		HKS Install				
03/16/05	Wednesday	Restore			Install DVCS		HKS Install				
03/17/05	Thursday	Collaborative Tests	E01-015	4.612/100	DVCS Comm	5.749/50	HKS Install				9
03/18/05	Friday	Collaborative Tests	SRC	4.612/100	DVCS Comm	5.749/50	HKS Install				
03/19/05	Saturday	1.137	E01-015	4.612/100	DVCS Comm	5.749/50	HKS Install		B		
03/20/05	Sunday	1.137	E01-015	4.612/100	DVCS Comm	5.749/50	HKS Install		B		
03/21/05	Monday	1.137	E01-015	4.612/100	DVCS Comm	5.749/50	HKS Install		A	FEL On	
03/22/05	Tuesday	1.137	E01-015	4.612/100	DVCS Comm	5.749/50	HKS Install		A	FEL On	
03/23/05	Wednesday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		B	FEL On	
03/24/05	Thursday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		B	FEL On	
03/25/05	Friday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		B	FEL On	
03/26/05	Saturday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		B		
03/27/05	Sunday	Easter	E01-015	4.612/100	DVCS	5.749/50	HKS Install		B		
03/28/05	Monday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		B	FEL On	
03/29/05	Tuesday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		B	FEL On	
03/30/05	Wednesday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		A	FEL On	
03/31/05	Thursday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		A	FEL On	
04/01/05	Friday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		A	FEL On	

2004/2005 Draft Schedule

Date	Weekday	Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	FEL	Notes
		GeV/pass/Pol	Experiment	GeV/ $\mu$ A	Experiment	GeV/nA	Experiment			
04/02/05	Saturday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		A	
04/03/05	Sunday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		A	
04/04/05	Monday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		A	FEL On
04/05/05	Tuesday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		A	FEL On
04/06/05	Wednesday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		B	FEL On
04/07/05	Thursday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		B	FEL On
04/08/05	Friday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		B	FEL On
04/09/05	Saturday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		B	
04/10/05	Sunday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		B	
04/11/05	Monday	1.137	E01-015	4.612/100	DVCS	5.749/50	HKS Install		B	FEL On
04/12/05	Tuesday	Maint	Install Septa		-		HKS Install			
04/13/05	Wednesday	Maint	Install Septa		-		HKS Install			
04/14/05	Thursday	Maint	Install Septa		-		HKS Install			
04/15/05	Friday	Restore	Install Septa		-		HKS Install			
04/16/05	Saturday	1.137	Install Septa		DVCS	5.749/50	HKS Install			
04/17/05	Sunday	1.137	Install Septa		DVCS	5.749/50	HKS Install			
04/18/05	Monday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
04/19/05	Tuesday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
04/20/05	Wednesday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
04/21/05	Thursday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
04/22/05	Friday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
04/23/05	Saturday	1.137	Install Septa		DVCS	5.749/50	HKS Install			
04/24/05	Sunday	1.137	Install Septa		DVCS	5.749/50	HKS Install			
04/25/05	Monday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
04/26/05	Tuesday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
04/27/05	Wednesday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
04/28/05	Thursday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
04/29/05	Friday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
04/30/05	Saturday	1.137	Install Septa		DVCS	5.749/50	HKS Install			
05/01/05	Sunday	1.137	Install Septa		DVCS	5.749/50	HKS Install			
05/02/05	Monday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
05/03/05	Tuesday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
05/04/05	Wednesday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
05/05/05	Thursday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
05/06/05	Friday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
05/07/05	Saturday	1.137	Install Septa		DVCS	5.749/50	HKS Install			
05/08/05	Sunday	1.137	Install Septa		DVCS	5.749/50	HKS Install			
05/09/05	Monday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
05/10/05	Tuesday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
05/11/05	Wednesday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
05/12/05	Thursday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
05/13/05	Friday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
05/14/05	Saturday	1.137	Install Septa		DVCS	5.749/50	HKS Install			
05/15/05	Sunday	1.137	Install Septa		DVCS	5.749/50	HKS Install			
05/16/05	Monday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
05/17/05	Tuesday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
05/18/05	Wednesday	1.137	Install Septa		DVCS	5.749/50	HKS Install			FEL On
05/19/05	Thursday	Acc. Studies	Install Septa		Changeover		HKS Comm	1.851/30		FEL On
05/20/05	Friday	Acc. Studies	Install Septa		Changeover		HKS Comm	1.851/30		FEL On
05/21/05	Saturday	0.9	Install Septa		Changeover		HKS Comm	1.851/30		
05/22/05	Sunday	0.9	Install Septa		Changeover		HKS Comm	1.851/30		
05/23/05	Monday	0.9	Install Septa		Changeover		HKS Comm	1.851/30		FEL On
05/24/05	Tuesday	0.9	Install Septa		Changeover		HKS Comm	1.851/30		FEL On
05/25/05	Wednesday	0.9	Install Septa		Changeover		HKS Comm	1.851/30		FEL On
05/26/05	Thursday	0.9	Install Septa		Changeover		HKS Comm	1.851/30		FEL On

2004/2005 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ $\mu$ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ $\mu$ A	Priority Hall	FEL Status	Notes Notes
05/27/05	Friday	0.9	Install Septa		Changeover		HKS Comm	1.851/30		FEL On	
05/28/05	Saturday	Down	–		–		–				
05/29/05	Sunday	Down	–		–		–				
05/30/05	Monday	Memorial Day	–		–		–				
05/31/05	Tuesday	Restore	–		Changeover		–				
06/01/05	Wednesday	Restore	–		Changeover		–				
06/02/05	Thursday	Collaborative Tests	E94-107	3.651/100	g8	4.551/50	HKS Comm	1.851/30			
06/03/05	Friday	0.9	E94-107	3.651/100	g8	4.551/50	HKS Comm	1.851/30	A/B/C		
06/04/05	Saturday	0.9	Hypernuclear	3.651/100	g8	4.551/50	HKS Comm	1.851/30	A/B/C		
06/05/05	Sunday	0.9	E94-107	3.651/100	g8	4.551/50	HKS Comm	1.851/30	B/A/C		
06/06/05	Monday	0.9	E94-107	3.651/100	g8	4.551/50	HKS Comm	1.851/30	B/A/C	FEL On	
06/07/05	Tuesday	0.9	E94-107	3.651/100	g8	4.551/50	HKS Comm	1.851/30	C/B/A	FEL On	
06/08/05	Wednesday	0.9	E94-107	3.651/100	g8	4.551/50	HKS Comm	1.851/30	C/B/A	FEL On	
06/09/05	Thursday	0.9	E94-107	3.651/100	g8	4.551/50	E01-011	1.851/30	A/B/C	FEL On	
06/10/05	Friday	0.9	E94-107	3.651/100	g8	4.551/50	E01-011	1.851/30	A/B/C	FEL On	
06/11/05	Saturday	0.9	E94-107	3.651/100	g8	4.551/50	E01-011	1.851/30	A/B/C		
06/12/05	Sunday	0.9	E94-107	3.651/100	g8	4.551/50	E01-011	1.851/30	A/B/C		
06/13/05	Monday	0.9	E94-107	3.651/100	g8	4.551/50	E01-011	1.851/30	A/B/C	FEL On	
06/14/05	Tuesday	0.9	E94-107	3.651/100	g8	4.551/50	E01-011	1.851/30	C/A/B	FEL On	
06/15/05	Wednesday	0.9	E94-107	3.651/100	g8	4.551/50	E01-011	1.851/30	C/A/B	FEL On	
06/16/05	Thursday	0.9	E94-107	3.651/100	g8	4.551/50	E01-011	1.851/30	C/A/B	FEL On	
06/17/05	Friday	0.9	E94-107	3.651/100	g8	4.551/50	E01-011	1.851/30	C/A/B	FEL On	
06/18/05	Saturday	0.9	E94-107	3.651/100	g8	4.551/50	E01-011	1.851/30	C/A/B		
06/19/05	Sunday	0.9	E94-107	3.651/100	g8	4.551/50	E01-011	1.851/30	C/A/B		
06/20/05	Monday	0.9	E94-107	3.651/100	g8	4.551/50	E01-011	1.851/30	A/B/C	FEL On	
06/21/05	Tuesday	0.9	E94-107	3.651/100	g8	4.551/50	E01-011	1.851/30	A/B/C	FEL On	
06/22/05	Wednesday	0.9	Install CryoTarget		g8	4.551/50	E01-011	1.851/30	B	FEL On	
06/23/05	Thursday	0.9	Install CryoTarget		g8	4.551/50	E01-011	1.851/30	B	FEL On	
06/24/05	Friday	0.9	Install CryoTarget		g8	4.551/50	E01-011	1.851/30	B	FEL On	
06/25/05	Saturday	0.9	Install CryoTarget		g8	4.551/50	E01-011	1.851/30	B		
06/26/05	Sunday	0.9	Install CryoTarget		g8	4.551/50	E01-011	1.851/30	B		
06/27/05	Monday	0.9	Install CryoTarget		g8	4.551/50	E01-011	1.851/30	B	FEL On	
06/28/05	Tuesday	0.9	Install CryoTarget		g8	4.551/50	E01-011	1.851/30	C	FEL On	
06/29/05	Wednesday	0.9	Install CryoTarget		g8	4.551/50	E01-011	1.851/30	C	FEL On	
06/30/05	Thursday	0.9	HAPPEX-He		g8	4.551/50	E01-011	1.851/30	C	FEL On	<b>10</b>