

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
10/01/08	Wednesday	Down	Installation		Changeover		Installation				
10/02/08	Thursday	Down	Installation		Changeover		Installation				
10/03/08	Friday	Down	Installation		Changeover		Installation				
10/04/08	Saturday	Down	Installation		Changeover		Installation				
10/05/08	Sunday	Down	Installation		Changeover		Installation				
10/06/08	Monday	Down	Installation		Changeover		Installation				
10/07/08	Tuesday	Down	Installation		Changeover		Installation				
10/08/08	Wednesday	Down	Installation		Changeover		Installation				
10/09/08	Thursday	Down	Installation		Changeover		Installation				
10/10/08	Friday	Down	Installation		Changeover		Installation				
10/11/08	Saturday	Down	Installation		Changeover		Installation				
10/12/08	Sunday	Down	Installation		Changeover		Installation				
10/13/08	Monday	Down	Installation		Changeover		Installation				
10/14/08	Tuesday	Down	Installation		Changeover		Installation				
10/15/08	Wednesday	Down	Installation		Changeover		Installation				
10/16/08	Thursday	Down	Installation		Changeover		Installation				
10/17/08	Friday	Down	Installation		Changeover		Installation				
10/18/08	Saturday	Down	Installation		Changeover		Installation				
10/19/08	Sunday	Down	Installation		Changeover		Installation				
10/20/08	Monday	Restore	–		–		–				
10/21/08	Tuesday	Restore	–		–		–				
10/22/08	Wednesday	Collab Tests	–		–		–				7
10/23/08	Thursday	Collab Tests	–		–		–				
10/24/08	Friday	1.167	Commission	1.233/20/p	Commission	5.900/50/p	–		A	1/5/-	
10/25/08	Saturday	1.167	E06-010/E07-013	1.233/20/p	Commission	5.900/50/p	Commission	2.400/5	A/B/C	1/5/2	
10/26/08	Sunday	1.167	Transversity/SSA	1.233/20/p	Commission	5.900/50/p	SANE	2.400/5	B/A/C	1/5/2	
10/27/08	Monday	1.167	Commission	1.233/20/p	Commission	5.900/50/p	E07-003	2.400/5	B/A/C	1/5/2	
10/28/08	Tuesday	1.167	Commission	1.233/20/p	e1-dvcs	5.900/50/p	Commission	2.400/5	C/B/A	1/5/2	
10/29/08	Wednesday	1.167	Commission	1.233/20/p	e1-dvcs	5.900/50/p	Commission	2.400/5	C/B/A	1/5/2	
10/30/08	Thursday	1.167	Commission	2.400/20/p	e1-dvcs	5.900/50/p	Commission	4.734/5	A/B/C	2/5/4	
10/31/08	Friday	1.167	Commission	2.400/20/p	e1-dvcs	5.900/50/p	Commission	4.734/5	A/B/C	2/5/4	
11/01/08	Saturday	1.167	Commission	5.900/20/p	e1-dvcs	5.900/50/p	Commission	4.734/5	A/B/C	5/5/4	
11/02/08	Sunday	1.167	Commission	5.900/20/p	e1-dvcs	5.900/50/p	Commission	4.734/5/p	A/B/C	5/5/4	
11/03/08	Monday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/5/p	A/B/C	5/5/4	
11/04/08	Tuesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/5/p	C/A/B	5/5/4	
11/05/08	Wednesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/5/p	C/A/B	5/5/4	
11/06/08	Thursday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/5/p	C/A/B	5/5/4	
11/07/08	Friday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/5/p	C/A/B	5/5/4	
11/08/08	Saturday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/5/p	C/A/B	5/5/4	
11/09/08	Sunday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/5/p	B/C/A	5/5/4	
11/10/08	Monday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	Target Change		B/C/A	5/5/4	
11/11/08	Tuesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	Commission	4.734/5/p	B/C/A	5/5/4	
11/12/08	Wednesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	Commission	4.734/5/p	B/C/A	5/5/4	
11/13/08	Thursday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	Commission	4.734/1/p	B/C/A	5/5/4	
11/14/08	Friday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	Commission	4.734/1/p	A/B/C	5/5/4	

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
11/15/08	Saturday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	Commission	4.734/1/p	A/B/C	5/5/4	
11/16/08	Sunday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	Commission	4.734/1/p	A/B/C	5/5/4	
11/17/08	Monday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	A/B/C	5/5/4	
11/18/08	Tuesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	A/B/C	5/5/4	
11/19/08	Wednesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	C/A/B	5/5/4	
11/20/08	Thursday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	C/A/B	5/5/4	
11/21/08	Friday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	C/A/B	5/5/4	
11/22/08	Saturday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	C/A/B	5/5/4	
11/23/08	Sunday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	C/A/B	5/5/4	
11/24/08	Monday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	B/C/A	5/5/4	
11/25/08	Tuesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	B/C/A	5/5/4	
11/26/08	Wednesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	B/C/A	5/5/4	
11/27/08	Thanksgiving	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	4.734/1/p	B/C/A	5/5/4	
11/28/08	Friday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	Pass Change	B/C/A	5/5/5	
11/29/08	Saturday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	B/C/A	5/5/5	
11/30/08	Sunday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
12/01/08	Monday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
12/02/08	Tuesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
12/03/08	Wednesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
12/04/08	Thursday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
12/05/08	Friday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	C/A/B	5/5/5	
12/06/08	Saturday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	C/A/B	5/5/5	
12/07/08	Sunday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	C/A/B	5/5/5	
12/08/08	Monday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	C/A/B	5/5/5	
12/09/08	Tuesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	B/C/A	5/5/5	
12/10/08	Wednesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	B/C/A	5/5/5	
12/11/08	Thursday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	B/C/A	5/5/5	
12/12/08	Friday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
12/13/08	Saturday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
12/14/08	Sunday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
12/15/08	Monday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	C/A/B	5/5/5	
12/16/08	Tuesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	C/A/B	5/5/5	
12/17/08	Wednesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	C/A/B	5/5/5	
12/18/08	Thursday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	C/A/B	5/5/5	
12/19/08	Friday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	B/C/A	5/5/5	
12/20/08	Saturday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	B/C/A	5/5/5	
12/21/08	Sunday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	B/C/A	5/5/5	
12/22/08	Monday	Facility Dev.	–		–						8
12/23/08	Tuesday	Down	–		–						
12/24/08	Wednesday	Down	–		–						
12/25/08	Christmas	Down	–		–						
12/26/08	Friday	Down	–		–						
12/27/08	Saturday	Down	–		–						
12/28/08	Sunday	Down	–		–						
12/29/08	Monday	Down	–		–						

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
12/30/08	Tuesday	Down	--		--						
12/31/08	Wednesday	Down	--		--						
01/01/09	New Year's	Down	--		--						
01/02/09	Friday	Down	--		--						
01/03/09	Saturday	Down	--		--						
01/04/09	Sunday	Down	--		--						
01/05/09	Monday	Down	--		--						
01/06/09	Tuesday	Down	--		--						
01/07/09	Wednesday	Down	--		--						
01/08/09	Thursday	Down	--		--						
01/09/09	Friday	Down	--		--						
01/10/09	Saturday	Down	--		--						
01/11/09	Sunday	Down	--		--						
01/12/09	Monday	Restore	--		--		--				
01/13/09	Tuesday	Restore	--		--		--				
01/14/09	Wednesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
01/15/09	Thursday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
01/16/09	Friday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
01/17/09	Saturday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
01/18/09	Sunday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
01/19/09	Monday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
01/20/09	Tuesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
01/21/09	Wednesday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
01/22/09	Thursday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
01/23/09	Friday	1.167	E06-010/E07-013	5.900/20/p	e1-dvcs	5.900/50/p	E07-003	5.900/1/p	A/B/C	5/5/5	
01/24/09	Saturday	1.167	E06-010/E07-013	5.900/20/p	Changeover		Changeover			5/-/-	
01/25/09	Sunday	1.167	E06-010/E07-013	5.900/20/p	Changeover		Changeover			5/-/-	
01/26/09	Monday	1.167	E06-010/E07-013	5.900/20/p	Changeover		Changeover			5/-/-	
01/27/09	Tuesday	1.167	E06-010/E07-013	5.900/20/p	Changeover		Changeover			5/-/-	
01/28/09	Wednesday	1.167	E06-010/E07-013	5.900/20/p	Changeover		Changeover			5/-/-	
01/29/09	Thursday	1.167	E06-010/E07-013	5.900/20/p	Changeover		Changeover			5/-/-	
01/30/09	Friday	1.167	E06-010/E07-013	5.900/20/p	Changeover		Changeover			5/-/-	
01/31/09	Saturday	1.167	E06-010/E07-013	5.900/20/p	Changeover		E07-011	5.900/1/p	C	5/-/5	
02/01/09	Sunday	1.167	E06-010/E07-013	5.900/20/p	Changeover		gld	5.900/1/p	C	5/-/5	
02/02/09	Monday	1.167	E06-010/E07-013	5.900/20/p	Changeover		E07-011	5.900/1/p	C	5/-/5	
02/03/09	Tuesday	1.167	E06-010/E07-013	5.900/20/p	Changeover		E07-011	5.900/1/p	C	5/-/5	
02/04/09	Wednesday	1.167	E06-010/E07-013	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	B/A/C	5/5/5	
02/05/09	Thursday	1.167	E06-010/E07-013	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	B/A/C	5/5/5	
02/06/09	Friday	1.167	Reconfigure	--	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	B	-/5/5	
02/07/09	Saturday	1.167	Reconfigure	--	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	B	-/5/5	
02/08/09	Sunday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	A/B/C	5/5/5	
02/09/09	Monday	1.167	d2n	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	A/B/C	5/5/5	
02/10/09	Tuesday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	A/B/C	5/5/5	
02/11/09	Wednesday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	C/A/B	5/5/5	
02/12/09	Thursday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	C/A/B	5/5/5	

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
02/13/09	Friday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	C/A/B	5/5/5	
02/14/09	Saturday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	C/A/B	5/5/5	
02/15/09	Sunday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	C/A/B	5/5/5	
02/16/09	Monday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	B/C/A	5/5/5	
02/17/09	Tuesday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	B/C/A	5/5/5	
02/18/09	Wednesday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	B/C/A	5/5/5	
02/19/09	Thursday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	B/C/A	5/5/5	
02/20/09	Friday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	B/C/A	5/5/5	
02/21/09	Saturday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	5.900/1/p	A/B/C	5/5/5	
02/22/09	Sunday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	4.734/1/p	C/A/B	5/5/4	
02/23/09	Monday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	4.734/1/p	C/A/B	5/5/4	
02/24/09	Tuesday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	4.734/1/p	C/A/B	5/5/4	
02/25/09	Wednesday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	4.734/1/p	C/A/B	5/5/4	
02/26/09	Thursday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	4.734/1/p	C/A/B	5/5/4	
02/27/09	Friday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	4.734/1/p	C/A/B	5/5/4	
02/28/09	Saturday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	4.734/1/p	C/A/B	5/5/4	
03/01/09	Sunday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	E07-011	4.734/1/p	C/A/B	5/5/4	
03/02/09	Monday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	HKS Install		A	5/5/-	
03/03/09	Tuesday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	HKS Install		A	5/5/-	
03/04/09	Wednesday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	HKS Install		A	5/5/-	
03/05/09	Thursday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	HKS Install		A	5/5/-	
03/06/09	Friday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	HKS Install		B	5/5/-	
03/07/09	Saturday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	HKS Install		B	5/5/-	
03/08/09	Sunday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	HKS Install		B	5/5/-	
03/09/09	Monday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	HKS Install		B	5/5/-	
03/10/09	Tuesday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	HKS Install		B	5/5/-	
03/11/09	Wednesday	1.167	E06-014	5.900/20/p	eg1-dvcs	5.900/50/p	HKS Install		B	5/5/-	8
03/12/09	Thursday	Down	Reconfigure		–		HKS Install				
03/13/09	Friday	Down	Reconfigure		–		HKS Install				
03/14/09	Saturday	Down	Reconfigure		–		HKS Install				
03/15/09	Sunday	Down	Reconfigure		–		HKS Install				
03/16/09	Monday	Down	Reconfigure		–		HKS Install				
03/17/09	Tuesday	Down	Reconfigure		–		HKS Install				
03/18/09	Wednesday	Down	Reconfigure		–		HKS Install				
03/19/09	Thursday	Down	Reconfigure		–		HKS Install				
03/20/09	Friday	Down	Reconfigure		–		HKS Install				
03/21/09	Saturday	Down	Reconfigure		–		HKS Install				
03/22/09	Sunday	Down	Reconfigure		–		HKS Install				
03/23/09	Monday	Down	Reconfigure		–		HKS Install				
03/24/09	Tuesday	Down	Reconfigure		–		HKS Install				
03/25/09	Wednesday	Down	Reconfigure		–		HKS Install				
03/26/09	Thursday	Down	Reconfigure		–		HKS Install				
03/27/09	Friday	Down	Reconfigure		–		HKS Install				
03/28/09	Saturday	Down	Reconfigure		–		HKS Install				
03/29/09	Sunday	Down	Reconfigure		–		HKS Install				

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
03/30/09	Monday	Down	Reconfigure		–		HKS Install				
03/31/09	Tuesday	Down	Reconfigure		–		HKS Install				
04/01/09	Wednesday	Down	Reconfigure		–		HKS Install				
04/02/09	Thursday	Down	Reconfigure		–		HKS Install				
04/03/09	Friday	Down	Reconfigure		–		HKS Install				
04/04/09	Saturday	Down	Reconfigure		–		HKS Install				
04/05/09	Sunday	Down	Reconfigure		–		HKS Install				
04/06/09	Monday	Restore	–		–		HKS Install				10
04/07/09	Tuesday	Restore	–		–		HKS Install				10
04/08/09	Wednesday	Restore	–		–		HKS Install				10
04/09/09	Thursday	1.2	Commission	1.268/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	1/5/-	10
04/10/09	Friday	1.2	Commission	1.268/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	1/5/-	10
04/11/09	Saturday	1.2	Commission	1.268/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	1/5/-	10
04/12/09	Sunday	1.2	E05-015/E08-005	3.668/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	3/5/-	10
04/13/09	Monday	1.2	3He SSA	3.668/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	3/5/-	10
04/14/09	Tuesday	1.2	E05-015/E08-005	3.668/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	3/5/-	10
04/15/09	Wednesday	1.2	E05-015/E08-005	3.668/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	3/5/-	10
04/16/09	Thursday	1.2	E05-015/E08-005	3.668/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	3/5/-	10
04/17/09	Friday	1.2	E05-015/E08-005	3.668/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	3/5/-	10
04/18/09	Saturday	1.2	E05-015/E08-005	3.668/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	3/5/-	10
04/19/09	Sunday	1.2	E05-015/E08-005	3.668/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	3/5/-	10
04/20/09	Monday	1.2	E05-015/E08-005	3.668/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	3/5/-	10
04/21/09	Tuesday	1.2	E05-015/E08-005	3.668/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	3/5/-	10
04/22/09	Wednesday	1.2	E05-015/E08-005	3.668/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	3/5/-	10
04/23/09	Thursday	1.2	E05-015/E08-005	3.668/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	3/5/-	10
04/24/09	Friday	1.2	E05-015/E08-005	3.668/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	3/5/-	10
04/25/09	Saturday	1.2	Reconfigure		eg1-dvcs	6.068/50/p	HKS Install		B	-/5/-	10
04/26/09	Sunday	1.2	Reconfigure		eg1-dvcs	6.068/50/p	HKS Install		B	-/5/-	10
04/27/09	Monday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
04/28/09	Tuesday	1.2	3He AxAz	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
04/29/09	Wednesday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
04/30/09	Thursday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/01/09	Friday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/02/09	Saturday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/03/09	Sunday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/04/09	Monday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/05/09	Tuesday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/06/09	Wednesday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/07/09	Thursday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/08/09	Friday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/09/09	Saturday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/10/09	Sunday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/11/09	Monday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/12/09	Tuesday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/13/09	Wednesday	1.2	E05-102	2.468/20/p	eg1-dvcs	6.068/50/p	HKS Install		A	2/5/-	10

2008/2012 Draft Schedule

Date	Weekday		Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	Pass	Notes
		GeV/pass/Pol	Experiment	GeV/ μ A	Experiment	GeV/nA	Experiment	GeV/ μ A	Hall	A/B/C	Notes
05/14/09	Thursday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/15/09	Friday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/16/09	Saturday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/17/09	Sunday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/18/09	Monday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/19/09	Tuesday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/20/09	Wednesday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/21/09	Thursday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/22/09	Friday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/23/09	Saturday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/24/09	Sunday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/25/09	Monday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/26/09	Tuesday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		A	2/5/-	10
05/27/09	Wednesday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/28/09	Thursday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/29/09	Friday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/30/09	Saturday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
05/31/09	Sunday	1.2	E05-102	2.468/20/p	egl-dvcs	6.068/50/p	HKS Install		B	2/5/-	10
06/01/09	Monday	Down	HAPPEXIII Install		--		HKS Install				
06/02/09	Tuesday	Down	HAPPEXIII Install		--		HKS Install				
06/03/09	Wednesday	Down	HAPPEXIII Install		--		HKS Install				
06/04/09	Thursday	Down	HAPPEXIII Install		--		HKS Install				
06/05/09	Friday	Down	HAPPEXIII Install		--		HKS Install				
06/06/09	Saturday	Down	HAPPEXIII Install		--		HKS Install				
06/07/09	Sunday	Down	HAPPEXIII Install		--		HKS Install				
06/08/09	Monday	Down	HAPPEXIII Install		--		HKS Install				
06/09/09	Tuesday	Down	HAPPEXIII Install		--		HKS Install				
06/10/09	Wednesday	Down	HAPPEXIII Install		--		HKS Install				
06/11/09	Thursday	Down	HAPPEXIII Install		--		HKS Install				
06/12/09	Friday	Down	HAPPEXIII Install		--		HKS Install				
06/13/09	Saturday	Down	HAPPEXIII Install		--		HKS Install				
06/14/09	Sunday	Down	HAPPEXIII Install		--		HKS Install				
06/15/09	Monday	Down	HAPPEXIII Install		--		HKS Install				
06/16/09	Tuesday	Down	HAPPEXIII Install		--		HKS Install				
06/17/09	Wednesday	Down	HAPPEXIII Install		--		HKS Install				
06/18/09	Thursday	Down	HAPPEXIII Install		--		HKS Install				
06/19/09	Friday	Down	HAPPEXIII Install		--		HKS Install				
06/20/09	Saturday	Down	HAPPEXIII Install		--		HKS Install				
06/21/09	Sunday	Down	HAPPEXIII Install		--		HKS Install				
06/22/09	Monday	Down	HAPPEXIII Install		--		HKS Install				
06/23/09	Tuesday	Down	HAPPEXIII Install		--		HKS Install				
06/24/09	Wednesday	Down	HAPPEXIII Install		--		HKS Install				
06/25/09	Thursday	Down	HAPPEXIII Install		--		HKS Install				
06/26/09	Friday	Down	HAPPEXIII Install		--		HKS Install				
06/27/09	Saturday	Down	HAPPEXIII Install		--		HKS Install				

2008/2012 Draft Schedule

Date	Weekday	Hall A		Hall B		Hall C		Priority	Pass	Notes
		GeV/pass/Pol	Experiment	GeV/ μ A	Experiment	GeV/nA	Experiment			
06/28/09	Sunday	Down	HAPPExIII Install		--		HKS Install			
06/29/09	Monday	Down	HAPPExIII Install		--		HKS Install			
06/30/09	Tuesday	Down	HAPPExIII Install		--		HKS Install			
07/01/09	Wednesday	Down	HAPPExIII Install		--		HKS Install			
07/02/09	Thursday	Down	HAPPExIII Install		--		HKS Install			
07/03/09	Friday	Down	HAPPExIII Install		--		HKS Install			
07/04/09	Saturday	Down	HAPPExIII Install		--		HKS Install			
07/05/09	Sunday	Down	HAPPExIII Install		--		HKS Install			
07/06/09	Monday	Down	HAPPExIII Install		--		HKS Install			
07/07/09	Tuesday	Down	HAPPExIII Install		--		HKS Install			
07/08/09	Wednesday	Down	HAPPExIII Install		--		HKS Install			
07/09/09	Thursday	Down	HAPPExIII Install		--		HKS Install			
07/10/09	Friday	Down	HAPPExIII Install		--		HKS Install			
07/11/09	Saturday	Down	HAPPExIII Install		--		HKS Install			
07/12/09	Sunday	Down	HAPPExIII Install		--		HKS Install			
07/13/09	Monday	Down	HAPPExIII Install		--		HKS Install			
07/14/09	Tuesday	Down	HAPPExIII Install		--		HKS Install			
07/15/09	Wednesday	Down	HAPPExIII Install		--		HKS Install			
07/16/09	Thursday	Down	HAPPExIII Install		--		HKS Install			
07/17/09	Friday	Down	HAPPExIII Install		--		HKS Install			
07/18/09	Saturday	Down	HAPPExIII Install		--		HKS Install			
07/19/09	Sunday	Down	HAPPExIII Install		--		HKS Install			
07/20/09	Monday	Down	HAPPExIII Install		--		HKS Install			
07/21/09	Tuesday	Down	HAPPExIII Install		--		HKS Install			
07/22/09	Wednesday	Down	HAPPExIII Install		--		HKS Install			
07/23/09	Thursday	Down	HAPPExIII Install		--		HKS Install			
07/24/09	Friday	Down	HAPPExIII Install		--		HKS Install			
07/25/09	Saturday	Down	HAPPExIII Install		--		HKS Install			
07/26/09	Sunday	Down	HAPPExIII Install		--		HKS Install			
07/27/09	Monday	Down	HAPPExIII Install		--		HKS Install			
07/28/09	Tuesday	Down	HAPPExIII Install		--		HKS Install			
07/29/09	Wednesday	Down	HAPPExIII Install		--		HKS Install			
07/30/09	Thursday	Down	HAPPExIII Install		--		HKS Install			
07/31/09	Friday	Down	HAPPExIII Install		--		HKS Install			
08/01/09	Saturday	Down	HAPPExIII Install		--		HKS Install			
08/02/09	Sunday	Down	HAPPExIII Install		--		HKS Install			
08/03/09	Monday	Down	HAPPExIII Install		--		HKS Install			
08/04/09	Tuesday	Down	HAPPExIII Install		--		HKS Install			
08/05/09	Wednesday	Down	HAPPExIII Install		--		HKS Install			
08/06/09	Thursday	Down	HAPPExIII Install		--		HKS Install			
08/07/09	Friday	Down	HAPPExIII Install		--		HKS Install			
08/08/09	Saturday	Down	HAPPExIII Install		--		HKS Install			
08/09/09	Sunday	Down	HAPPExIII Install		--		HKS Install			
08/10/09	Monday	Down	HAPPExIII Install		--		HKS Install			
08/11/09	Tuesday	Down	HAPPExIII Install		--		HKS Install			

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes Notes
08/12/09	Wednesday	Down	HAPPEXIII Install		–		HKS Install				
08/13/09	Thursday	Down	HAPPEXIII Install		–		HKS Install				
08/14/09	Friday	Down	HAPPEXIII Install		–		HKS Install				
08/15/09	Saturday	Down	HAPPEXIII Install		–		HKS Install				
08/16/09	Sunday	Down	HAPPEXIII Install		–		HKS Install				
08/17/09	Monday	Restore	–		–		–				
08/18/09	Tuesday	Restore	–		–		–				
08/19/09	Wednesday	Collab Tests	–		–		–				7
08/20/09	Thursday	Collab Tests	–		–		–				
08/21/09	Friday	1.14	Commission	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
08/22/09	Saturday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
08/23/09	Sunday	1.14	Happex III	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
08/24/09	Monday	1.14	Commission	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
08/25/09	Tuesday	1.14	Commission	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
08/26/09	Wednesday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
08/27/09	Thursday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
08/28/09	Friday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
08/29/09	Saturday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
08/30/09	Sunday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
08/31/09	Monday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
09/01/09	Tuesday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
09/02/09	Wednesday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
09/03/09	Thursday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
09/04/09	Friday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
09/05/09	Saturday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
09/06/09	Sunday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
09/07/09	Monday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
09/08/09	Tuesday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
09/09/09	Wednesday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
09/10/09	Thursday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS Comm	2.344/50			
09/11/09	Friday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS	2.344/50			
09/12/09	Saturday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS	2.344/50			
09/13/09	Sunday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS	2.344/50			
09/14/09	Monday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS	2.344/50			
09/15/09	Tuesday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS	2.344/50			
09/16/09	Wednesday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS	2.344/50			
09/17/09	Thursday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS	2.344/50			
09/18/09	Friday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS	2.344/50			
09/19/09	Saturday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS	2.344/50			
09/20/09	Sunday	1.14	E05-109	3.484/100/p	eg1-dvcs	5.764/50/p	HKS	2.344/50			
09/21/09	Monday	1.14	E05-109	3.484/100/p	Changeover		HKS	2.344/50			
09/22/09	Tuesday	1.14	E05-109	3.484/100/p	Changeover		HKS	2.344/50			
09/23/09	Wednesday	1.14	E05-109	3.484/100/p	Changeover		HKS	2.344/50			
09/24/09	Thursday	1.14	E05-109	3.484/100/p	Changeover		HKS	2.344/50			
09/25/09	Friday	1.14	E05-109	3.484/100/p	Changeover		HKS	2.344/50			

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
09/26/09	Saturday	1.14	E05-109	3.484/100/p	Changeover		HKS	2.344/50			
09/27/09	Sunday	1.14	E05-109	3.484/100/p	Changeover		HKS	2.344/50			
09/28/09	Monday	1.14	E05-109	3.484/100/p	Changeover		HKS	2.344/50			
09/29/09	Tuesday	1.14	E05-109	3.484/100/p	Changeover		HKS	2.344/50			
09/30/09	Wednesday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/01/09	Thursday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/02/09	Friday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/03/09	Saturday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/04/09	Sunday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/05/09	Monday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/06/09	Tuesday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/07/09	Wednesday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/08/09	Thursday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/09/09	Friday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/10/09	Saturday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/11/09	Sunday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/12/09	Monday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/13/09	Tuesday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/14/09	Wednesday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/15/09	Thursday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/16/09	Friday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/17/09	Saturday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/18/09	Sunday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/19/09	Monday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	HKS	2.344/50			
10/20/09	Tuesday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	Qweak Install				
10/21/09	Wednesday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	Qweak Install				
10/22/09	Thursday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	Qweak Install				
10/23/09	Friday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	Qweak Install				
10/24/09	Saturday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	Qweak Install				
10/25/09	Sunday	1.14	E05-109	3.484/100/p	eg6	5.764/50/p	Qweak Install				
10/26/09	Monday	1.2	Changeover		eg6	6.068/50/p	Qweak Install				
10/27/09	Tuesday	1.2	Changeover		eg6	6.068/50/p	Qweak Install				
10/28/09	Wednesday	1.2	Changeover		eg6	6.068/50/p	Qweak Install				
10/29/09	Thursday	1.2	Changeover		eg6	6.068/50/p	Qweak Install				
10/30/09	Friday	1.2	Commission	6.068/100/p	eg6	6.068/50/p	Qweak Install				
10/31/09	Saturday	1.2	PV-DIS	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/01/09	Sunday	1.2	Commission	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/02/09	Monday	1.2	Commission	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/03/09	Tuesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/04/09	Wednesday	1.2	PV-DIS	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/05/09	Thursday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/06/09	Friday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/07/09	Saturday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/08/09	Sunday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/09/09	Monday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes Notes
11/10/09	Tuesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/11/09	Wednesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/12/09	Thursday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/13/09	Friday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/14/09	Saturday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/15/09	Sunday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/16/09	Monday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/17/09	Tuesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/18/09	Wednesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/19/09	Thursday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/20/09	Friday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/21/09	Saturday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/22/09	Sunday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/23/09	Monday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/24/09	Tuesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
11/25/09	Wednesday	Down									
11/26/09	Thanksgiving	Down									
11/27/09	Friday	Down									
11/28/09	Saturday	Down									
11/29/09	Sunday	Down									
11/30/09	Monday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/01/09	Tuesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/02/09	Wednesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/03/09	Thursday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/04/09	Friday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/05/09	Saturday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/06/09	Sunday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/07/09	Monday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/08/09	Tuesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/09/09	Wednesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/10/09	Thursday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/11/09	Friday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/12/09	Saturday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/13/09	Sunday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/14/09	Monday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/15/09	Tuesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/16/09	Wednesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/17/09	Thursday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/18/09	Friday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/19/09	Saturday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/20/09	Sunday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/21/09	Monday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/22/09	Tuesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/23/09	Wednesday	1.2	E08-011	6.068/100/p	eg6	6.068/50/p	Qweak Install				
12/24/09	Thursday	Shutdown	–		–		–				

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
12/25/09	Christmas	Shutdown	--		--		--				
12/26/09	Saturday	Shutdown	--		--		--				
12/27/09	Sunday	Shutdown	--		--		--				
12/28/09	Monday	Shutdown	--		--		--				
12/29/09	Tuesday	Shutdown	--		--		--				
12/30/09	Wednesday	Shutdown	--		--		--				
12/31/09	Thursday	Shutdown	--		--		--				
01/01/10	Friday	Shutdown	--		--		--				
01/02/10	Saturday	Down	--		Install		Qweak Install				
01/03/10	Sunday	Down	--		Install		Qweak Install				
01/04/10	Monday	Down	--		Install		Qweak Install				
01/05/10	Tuesday	Down	--		Install		Qweak Install				
01/06/10	Wednesday	Down	--		Install		Qweak Install				
01/07/10	Thursday	Down	--		Install		Qweak Install				
01/08/10	Friday	Down	--		Install		Qweak Install				
01/09/10	Saturday	Down	--		Install		Qweak Install				
01/10/10	Sunday	Down	--		Install		Qweak Install				
01/11/10	Monday	Down	--		Install		Qweak Install				
01/12/10	Tuesday	Down	--		Install		Qweak Install				
01/13/10	Wednesday	Down	--		Install		Qweak Install				
01/14/10	Thursday	Down	--		Install		Qweak Install				
01/15/10	Friday	Down	--		Install		Qweak Install				
01/16/10	Saturday	Down	--		Install		Qweak Install				
01/17/10	Sunday	Down	--		Install		Qweak Install				
01/18/10	Monday	Down	--		Install		Qweak Install				
01/19/10	Tuesday	Down	--		Install		Qweak Install				
01/20/10	Wednesday	Down	--		Install		Qweak Install				
01/21/10	Thursday	Down	--		Install		Qweak Install				
01/22/10	Friday	Down	--		Install		Qweak Install				
01/23/10	Saturday	Down	--		Install		Qweak Install				
01/24/10	Sunday	Down	--		Install		Qweak Install				
01/25/10	Monday	Down	--		Install		Qweak Install				
01/26/10	Tuesday	Down	--		Install		Qweak Install				
01/27/10	Wednesday	Down	--		Install		Qweak Install				
01/28/10	Thursday	Down	--		Install		Qweak Install				
01/29/10	Friday	Down	--		Install		Qweak Install				
01/30/10	Saturday	Down	--		Install		Qweak Install				
01/31/10	Sunday	Down	--		Install		Qweak Install				
02/01/10	Monday	Down	--		Install		Qweak Install				
02/02/10	Tuesday	Down	--		Install		Qweak Install				
02/03/10	Wednesday	Down	--		Install		Qweak Install				
02/04/10	Thursday	Down	--		Install		Qweak Install				
02/05/10	Friday	Down	--		Install		Qweak Install				
02/06/10	Saturday	Down	--		Install		Qweak Install				
02/07/10	Sunday	Down	--		Install		Qweak Install				

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes Notes
02/08/10	Monday	Down	--		Install		Qweak Install				
02/09/10	Tuesday	Down	--		Install		Qweak Install				
02/10/10	Wednesday	Down	--		Install		Qweak Install				
02/11/10	Thursday	Down	--		Install		Qweak Install				
02/12/10	Friday	Down	--		Install		Qweak Install				
02/13/10	Saturday	Down	--		Install		Qweak Install				
02/14/10	Sunday	Down	--		Install		Qweak Install				
02/15/10	Monday	Down	--		Install		Qweak Install				
02/16/10	Tuesday	Down	--		Install		Qweak Install				
02/17/10	Wednesday	Down	--		Install		Qweak Install				
02/18/10	Thursday	Down	--		Install		Qweak Install				
02/19/10	Friday	Down	--		Install		Qweak Install				
02/20/10	Saturday	Down	--		Install		Qweak Install				
02/21/10	Sunday	Down	--		Install		Qweak Install				
02/22/10	Monday	Down	--		Install		Qweak Install				
02/23/10	Tuesday	Down	--		Install		Qweak Install				
02/24/10	Wednesday	Down	--		Install		Qweak Install				
02/25/10	Thursday	Down	--		Install		Qweak Install				
02/26/10	Friday	Down	--		Install		Qweak Install				
02/27/10	Saturday	Down	--		Install		Qweak Install				
02/28/10	Sunday	Down	--		Install		Qweak Install				
03/01/10	Monday	Down	--		Install		Qweak Install				
03/02/10	Tuesday	Down	--		Install		Qweak Install				
03/03/10	Wednesday	Down	--		Install		Qweak Install				
03/04/10	Thursday	Down	--		Install		Qweak Install				
03/05/10	Friday	Down	--		Install		Qweak Install				
03/06/10	Saturday	Down	--		Install		Qweak Install				
03/07/10	Sunday	Down	--		Install		Qweak Install				
03/08/10	Monday	Restore	--		--		Qweak Install				
03/09/10	Tuesday	Restore	--		--		Qweak Install				
03/10/10	Wednesday	Restore	--		--		Qweak Install				
03/11/10	Thursday	1	Comm Prex	1.056/100/p	Comm g9-Frost	3.056/50/p	Qweak Install				
03/12/10	Friday	1	Comm Prex	1.056/100/p	Comm g9-Frost	3.056/50/p	Qweak Install				
03/13/10	Saturday	1	Comm Prex	1.056/100/p	Comm g9-Frost	3.056/50/p	Qweak Install				
03/14/10	Sunday	1	Comm Prex	1.056/100/p	Comm g9-Frost	3.056/50/p	Qweak Install				
03/15/10	Monday	1	Comm Prex	1.056/100/p	Comm g9-Frost	3.056/50/p	Qweak Install				
03/16/10	Tuesday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/17/10	Wednesday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/18/10	Thursday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/19/10	Christmas	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/20/10	Saturday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/21/10	Sunday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/22/10	Monday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/23/10	Tuesday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/24/10	Wednesday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes Notes
03/25/10	Thursday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/26/10	Friday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/27/10	Saturday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/28/10	Sunday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/29/10	Monday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/30/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
03/31/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/01/10	Thursday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/02/10	Friday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/03/10	Saturday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/04/10	Sunday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/05/10	Monday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/06/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/07/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/08/10	Thursday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/09/10	Friday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/10/10	Saturday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/11/10	Sunday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/12/10	Monday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/13/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/14/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/15/10	Thursday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/16/10	Friday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/17/10	Saturday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/18/10	Sunday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/19/10	Monday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install				
04/20/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install				
04/21/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install				
04/22/10	Thursday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install				
04/23/10	Friday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install				
04/24/10	Saturday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install				
04/25/10	Sunday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install				
04/26/10	Monday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install				
04/27/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install				
04/28/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install				
04/29/10	Thursday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install				
04/30/10	Friday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install				
05/01/10	Saturday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install				
05/02/10	Sunday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install				
05/03/10	Monday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/04/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/05/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/06/10	Thursday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/07/10	Friday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/08/10	Saturday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes Notes
05/09/10	Sunday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/10/10	Monday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/11/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/12/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/13/10	Thursday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/14/10	Friday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/15/10	Saturday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/16/10	Sunday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/17/10	Monday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/18/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/19/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/20/10	Thursday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/21/10	Friday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/22/10	Saturday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/23/10	Sunday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/24/10	Monday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install				
05/25/10	Tuesday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
05/26/10	Wednesday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
05/27/10	Thursday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
05/28/10	Friday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
05/29/10	Saturday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
05/30/10	Sunday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
05/31/10	Monday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
06/01/10	Tuesday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
06/02/10	Wednesday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
06/03/10	Thursday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
06/04/10	Friday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
06/05/10	Saturday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
06/06/10	Sunday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
06/07/10	Monday	0.8	Install		g9-Frost	1.645/50/p	Qweak	0.845/150/p			
06/08/10	Tuesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/09/10	Wednesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/10/10	Thursday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/11/10	Christmas	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/12/10	Saturday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/13/10	Sunday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/14/10	Monday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/15/10	Tuesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/16/10	Wednesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/17/10	Thursday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/18/10	Friday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/19/10	Saturday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/20/10	Sunday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/21/10	Monday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/22/10	Tuesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			

2008/2012 Draft Schedule

Date	Weekday		Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	Pass	Notes
		GeV/pass/Pol	Experiment	GeV/ μ A	Experiment	GeV/nA	Experiment	GeV/ μ A	Hall	A/B/C	Notes
06/23/10	Wednesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/24/10	Thursday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/25/10	Friday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/26/10	Saturday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/27/10	Sunday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/28/10	Monday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/29/10	Tuesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
06/30/10	Wednesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/01/10	Thursday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/02/10	Friday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/03/10	Saturday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/04/10	Sunday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/05/10	Monday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/06/10	Tuesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/07/10	Wednesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/08/10	Thursday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/09/10	Friday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/10/10	Saturday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/11/10	Sunday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/12/10	Monday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/13/10	Tuesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/14/10	Wednesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/15/10	Thursday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/16/10	Friday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/17/10	Saturday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/18/10	Sunday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/19/10	Monday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/20/10	Tuesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/21/10	Wednesday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/22/10	Thursday	1.1	Install		g9-Frost	5.562/50	Qweak	1.162/150/p			
07/23/10	Friday	Down	Install		HD-Ice Install		–				
07/24/10	Saturday	Down	Install		HD-Ice Install		–				
07/25/10	Sunday	Down	Install		HD-Ice Install		–				
07/26/10	Monday	Down	Install		HD-Ice Install		–				
07/27/10	Tuesday	Down	Install		HD-Ice Install		–				
07/28/10	Wednesday	Down	Install		HD-Ice Install		–				
07/29/10	Thursday	Down	Install		HD-Ice Install		–				
07/30/10	Friday	Down	Install		HD-Ice Install		–				
07/31/10	Saturday	Down	Install		HD-Ice Install		–				
08/01/10	Sunday	Down	Install		HD-Ice Install		–				
08/02/10	Monday	Down	Install		HD-Ice Install		–				
08/03/10	Tuesday	Down	Install		HD-Ice Install		–				
08/04/10	Wednesday	Down	Install		HD-Ice Install		–				
08/05/10	Thursday	Down	Install		HD-Ice Install		–				
08/06/10	Friday	Down	Install		HD-Ice Install		–				

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
08/07/10	Saturday	Down	Install		HD-Ice Install		–				
08/08/10	Sunday	Down	Install		HD-Ice Install		–				
08/09/10	Monday	Down	Install		HD-Ice Install		–				
08/10/10	Tuesday	Down	Install		HD-Ice Install		–				
08/11/10	Wednesday	Down	Install		HD-Ice Install		–				
08/12/10	Thursday	Down	Install		HD-Ice Install		–				
08/13/10	Friday	Down	Install		HD-Ice Install		–				
08/14/10	Saturday	Down	Install		HD-Ice Install		–				
08/15/10	Sunday	Down	Install		HD-Ice Install		–				
08/16/10	Monday	Down	Install		HD-Ice Install		–				
08/17/10	Tuesday	Down	Install		HD-Ice Install		–				
08/18/10	Wednesday	Down	Install		HD-Ice Install		–				
08/19/10	Thursday	Down	Install		HD-Ice Install		–				
08/20/10	Friday	Down	Install		HD-Ice Install		–				
08/21/10	Saturday	Down	Install		HD-Ice Install		–				
08/22/10	Sunday	Down	Install		HD-Ice Install		–				
08/23/10	Monday	Down	Install		HD-Ice Install		–				
08/24/10	Tuesday	Down	Install		HD-Ice Install		–				
08/25/10	Wednesday	Down	Install		HD-Ice Install		–				
08/26/10	Thursday	Down	Install		HD-Ice Install		–				
08/27/10	Friday	Down	Install		HD-Ice Install		–				
08/28/10	Saturday	Down	Install		HD-Ice Install		–				
08/29/10	Sunday	Down	Install		HD-Ice Install		–				
08/30/10	Monday	Down	Install		HD-Ice Install		–				
08/31/10	Tuesday	Down	Install		HD-Ice Install		–				
09/01/10	Wednesday	Down	Install		HD-Ice Install		–				
09/02/10	Thursday	Down	Install		HD-Ice Install		–				
09/03/10	Friday	Down	Install		HD-Ice Install		–				
09/04/10	Saturday	Restore	–		HD-Ice Install		–				
09/05/10	Sunday	Restore	–		HD-Ice Install		–				
09/06/10	Monday	1.1	Commission	5p/-	HD-Ice Install		Qweak	1.162/150/p			
09/07/10	Tuesday	1.1	Commission		HD-Ice Install		Qweak	1.162/150/p			
09/08/10	Wednesday	1.1	Commission		HD-Ice Install		Qweak	1.162/150/p			
09/09/10	Thursday	1.1	Commission		HD-Ice Install		Qweak	1.162/150/p			
09/10/10	Friday	1.1	Commission		HD-Ice Install		Qweak	1.162/150/p			
09/11/10	Saturday	1.1	Commission		HD-Ice Install		Qweak	1.162/150/p			
09/12/10	Sunday	1.1	Commission		HD-Ice Install		Qweak	1.162/150/p			
09/13/10	Monday	1.1	Commission		Commission	2/3/4/5 p	Qweak	1.162/150/p			
09/14/10	Tuesday	1.1	DVCS		Commission		Qweak	1.162/150/p			
09/15/10	Wednesday	1.1	DVCS		Commission		Qweak	1.162/150/p			
09/16/10	Thursday	1.1	DVCS		Commission		Qweak	1.162/150/p			
09/17/10	Friday	1.1	DVCS		Commission		Qweak	1.162/150/p			
09/18/10	Saturday	1.1	DVCS		Commission		Qweak	1.162/150/p			
09/19/10	Sunday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
09/20/10	Monday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
09/21/10	Tuesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
09/22/10	Wednesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
09/23/10	Thursday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
09/24/10	Friday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
09/25/10	Saturday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
09/26/10	Sunday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
09/27/10	Monday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
09/28/10	Tuesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
09/29/10	Wednesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
09/30/10	Thursday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/01/10	Friday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/02/10	Saturday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/03/10	Sunday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/04/10	Monday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/05/10	Tuesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/06/10	Wednesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/07/10	Thursday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/08/10	Friday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/09/10	Saturday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/10/10	Sunday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/11/10	Monday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/12/10	Tuesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/13/10	Wednesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/14/10	Thursday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/15/10	Friday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/16/10	Saturday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/17/10	Sunday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/18/10	Monday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/19/10	Tuesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/20/10	Wednesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/21/10	Thursday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/22/10	Friday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/23/10	Saturday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/24/10	Sunday	1.1	DVCS	4p/-	HD-Ice		Qweak	1.162/150/p			
10/25/10	Monday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/26/10	Tuesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/27/10	Wednesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/28/10	Thursday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/29/10	Friday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/30/10	Saturday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
10/31/10	Sunday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/01/10	Monday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/02/10	Tuesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/03/10	Wednesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/04/10	Thursday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
11/05/10	Friday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/06/10	Saturday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/07/10	Sunday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/08/10	Monday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/09/10	Tuesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/10/10	Wednesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/11/10	Thursday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/12/10	Friday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/13/10	Saturday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/14/10	Sunday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/15/10	Monday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/16/10	Tuesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/17/10	Wednesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/18/10	Thursday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/19/10	Friday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/20/10	Saturday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/21/10	Sunday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/22/10	Monday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/23/10	Tuesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
11/24/10	Wednesday	Down	–		–		–				
11/25/10	Thanksgiving	Down	–		–		–				
11/26/10	Friday	Down	–		–		–				
11/27/10	Saturday	Down	–		–		–				
11/28/10	Sunday	Down	–		–		–				
11/29/10	Monday	Restore	–		–		–				
11/30/10	Tuesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
12/01/10	Wednesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
12/02/10	Thursday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
12/03/10	Friday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
12/04/10	Saturday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
12/05/10	Sunday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
12/06/10	Monday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
12/07/10	Tuesday	1.1	DVCS		HD-Ice		Qweak	1.162/150/p			
12/08/10	Wednesday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/09/10	Thursday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/10/10	Friday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/11/10	Saturday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/12/10	Sunday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/13/10	Monday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/14/10	Tuesday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/15/10	Wednesday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/16/10	Thursday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/17/10	Friday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/18/10	Saturday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/19/10	Sunday	1.1	Install		HD-Ice		Qweak	1.162/150/p			

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
12/20/10	Monday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/21/10	Tuesday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/22/10	Wednesday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/23/10	Thursday	1.1	Install		HD-Ice		Qweak	1.162/150/p			
12/24/10	Friday	Shutdown									
12/25/10	Christmas	Shutdown									
12/26/10	Sunday	Shutdown									
12/27/10	Monday	Shutdown									
12/28/10	Tuesday	Shutdown									
12/29/10	Wednesday	Shutdown									
12/30/10	Thursday	Shutdown									
12/31/10	Friday	Shutdown									
01/01/11	Saturday	Shutdown									
01/02/11	Sunday	Shutdown									
01/03/11	Monday	Restore	Install								
01/04/11	Tuesday	Restore	Install								
01/05/11	Wednesday	Restore	Install								
01/06/11	Thursday	0.525	E08-008	0.555/?/p	HD Ice	2/3/4/5 p	Qweak	TBA			
01/07/11	Friday	0.525	D Threshold	0.555/?/p	HD Ice	TBA	Qweak	TBA			
01/08/11	Saturday	0.525	E08-008	0.555/?/p	HD Ice	TBA	Qweak	TBA			
01/09/11	Sunday	0.525	E08-008	0.555/?/p	HD Ice	TBA	Qweak	TBA			
01/10/11	Monday	0.525	E08-008	0.555/?/p	HD Ice	TBA	Qweak	TBA			
01/11/11	Tuesday	0.525	E08-008	0.555/?/p	HD Ice	TBA	Qweak	TBA			
01/12/11	Wednesday	0.525	E08-008	0.555/?/p	HD Ice	TBA	Qweak	TBA			
01/13/11	Thursday	1.1	E08-008	0.555/?/p	HD Ice	TBA	Qweak	TBA			
01/14/11	Friday	1.1	E08-008	3p/p	HD Ice		Qweak	1.162/150/p			
01/15/11	Saturday	1.1	E08-008	3p/p	HD Ice		Qweak	1.162/150/p			
01/16/11	Sunday	1.1	E08-008	3p/p	HD Ice		Qweak	1.162/150/p			
01/17/11	Monday	1.1	E08-008	3p/p	HD Ice		Qweak	1.162/150/p			
01/18/11	Tuesday	1.1	E08-008	3p/p	HD Ice		Qweak	1.162/150/p			
01/19/11	Wednesday	1.1	E08-008	3p/p	HD Ice		Qweak	1.162/150/p			
01/20/11	Thursday	1.1	E08-008	3p/p	HD Ice		Qweak	1.162/150/p			
01/21/11	Friday	1.1	E08-008	3p/p	HD Ice		Qweak	1.162/150/p			
01/22/11	Saturday	1.1	E08-008	3p/p	HD Ice		Qweak	1.162/150/p			
01/23/11	Sunday	1.1	E08-008	3p/p	HD Ice		Qweak	1.162/150/p			
01/24/11	Monday	1.1	E08-008	3p/p	HD Ice		Qweak	1.162/150/p			
01/25/11	Tuesday	1.1	E08-008	3p/p	HD Ice		Qweak	1.162/150/p			
01/26/11	Wednesday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
01/27/11	Thursday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
01/28/11	Friday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
01/29/11	Saturday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
01/30/11	Sunday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
01/31/11	Monday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
02/01/11	Tuesday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
02/02/11	Wednesday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes Notes
02/03/11	Thursday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
02/04/11	Friday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
02/05/11	Saturday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
02/06/11	Sunday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
02/07/11	Monday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
02/08/11	Tuesday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
02/09/11	Wednesday	1.1	Changeover		HD Ice		Qweak	1.162/150/p			
02/10/11	Thursday	1.1	E07-006	2p/-	HD Ice		Qweak	1.162/150/p			
02/11/11	Friday	1.1	SRC	2p/-	HD Ice		Qweak	1.162/150/p			
02/12/11	Saturday	1.1	E07-006	2p/-	HD Ice		Qweak	1.162/150/p			
02/13/11	Sunday	1.1	E07-006	2p/-	HD Ice		Qweak	1.162/150/p			
02/14/11	Monday	1.1	E07-006	2p/-	HD Ice		Qweak	1.162/150/p			
02/15/11	Tuesday	1.1	E07-006	2p/-	HD Ice		Qweak	1.162/150/p			
02/16/11	Wednesday	1.1	E07-006	2p/-	HD Ice		Qweak	1.162/150/p			
02/17/11	Thursday	1.1	E07-006	2p/-	HD Ice		Qweak	1.162/150/p			
02/18/11	Friday	1.1	E07-006	4p/-	HD Ice		Qweak	1.162/150/p			
02/19/11	Saturday	1.1	E07-006	4p/-	HD Ice		Qweak	1.162/150/p			
02/20/11	Sunday	1.1	E07-006	4p/-	HD Ice		Qweak	1.162/150/p			
02/21/11	Monday	1.1	E07-006	4p/-	HD Ice		Qweak	1.162/150/p			
02/22/11	Tuesday	0.525	E07-006	4p/-	HD Ice		Qweak	1.162/150/p			
02/23/11	Wednesday	0.525	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
02/24/11	Thursday	0.525	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
02/25/11	Friday	0.525	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
02/26/11	Saturday	0.525	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
02/27/11	Sunday	0.525	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
02/28/11	Monday	0.525	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/01/11	Tuesday	0.525	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/02/11	Wednesday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/03/11	Thursday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/04/11	Friday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/05/11	Saturday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/06/11	Sunday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/07/11	Monday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/08/11	Tuesday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/09/11	Wednesday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/10/11	Thursday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/11/11	Friday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/12/11	Saturday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/13/11	Sunday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/14/11	Monday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/15/11	Tuesday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/16/11	Wednesday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/17/11	Thursday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/18/11	Friday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			
03/19/11	Saturday	1.1	E07-006	4p/-	HD-Ice		Qweak	1.162/150/p			

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
10/31/11	Monday	Down									
11/01/11	Tuesday	Restore									
11/02/11	Wednesday	Restore									
11/03/11	Thursday	Restore									
11/04/11	Friday	Restore									
11/05/11	Saturday	Collab. Tests									
11/06/11	Sunday	Collab. Tests									
11/07/11	Monday	1.1	Commission	1/2/3/4 p	Commission	5p	Qweak	1.162/150/p			
11/08/11	Tuesday	1.1	g2p		HD-DVCS		Qweak	1.162/150/p			
11/09/11	Wednesday	1.1	E08-027		Commission		Qweak	1.162/150/p			
11/10/11	Thursday	1.1	Commission		Commission		Qweak	1.162/150/p			
11/11/11	Friday	1.1	Commission		Commission		Qweak	1.162/150/p			
11/12/11	Saturday	1.1	Commission		Commission		Qweak	1.162/150/p			
11/13/11	Sunday	1.1	Commission		Commission		Qweak	1.162/150/p			
11/14/11	Monday	1.1	Commission		HD-DVCS		Qweak	1.162/150/p			
11/15/11	Tuesday	1.1	Commission		HD-DVCS		Qweak	1.162/150/p			
11/16/11	Wednesday	1.1	Commission		HD-DVCS		Qweak	1.162/150/p			
11/17/11	Thanksgiving	1.1	Commission		HD-DVCS		Qweak	1.162/150/p			
11/18/11	Friday	1.1	Commission		HD-DVCS		Qweak	1.162/150/p			
11/19/11	Saturday	1.1	Commission		HD-DVCS		Qweak	1.162/150/p			
11/20/11	Sunday	1.1	Commission		HD-DVCS		Qweak	1.162/150/p			
11/21/11	Monday	1.1	Commission		HD-DVCS		Qweak	1.162/150/p			
11/22/11	Tuesday	1.1	Commission		HD-DVCS		Qweak	1.162/150/p			
11/23/11	Wednesday	1.1	Commission		HD-DVCS		Qweak	1.162/150/p			
11/24/11	Thursday	1.1	Commission		HD-DVCS		Qweak	1.162/150/p			
11/25/11	Friday	1.1	Commission		HD-DVCS		Qweak	1.162/150/p			
11/26/11	Saturday	1.1	Commission		HD-DVCS		Qweak	1.162/150/p			
11/27/11	Sunday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
11/28/11	Monday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
11/29/11	Tuesday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
11/30/11	Wednesday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/01/11	Thursday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/02/11	Friday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/03/11	Saturday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/04/11	Sunday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/05/11	Monday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/06/11	Tuesday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/07/11	Wednesday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/08/11	Thursday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/09/11	Friday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/10/11	Saturday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/11/11	Sunday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/12/11	Monday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/13/11	Tuesday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/14/11	Wednesday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
12/15/11	Thursday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/16/11	Friday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/17/11	Saturday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/18/11	Sunday	1.1	E08-027		HD-DVCS		Qweak	1.162/150/p			
12/19/11	Monday	0.83	E08-027	2p	HD-DVCS		Qweak	TBA			
12/20/11	Tuesday	0.83	E08-027	2p	HD-DVCS		Qweak	TBA			
12/21/11	Wednesday	0.83	E08-027	2p	HD-DVCS		Qweak	TBA			
12/22/11	Thursday	0.83	E08-027	2p	HD-DVCS		Qweak	TBA			
12/23/11	Friday	Down									
12/24/11	Saturday	Down									
12/25/11	Christmas	Down									
12/26/11	Monday	Down									
12/27/11	Tuesday	Down									
12/28/11	Wednesday	Down									
12/29/11	Thursday	Down									
12/30/11	Friday	Down									
12/31/11	Saturday	Down									
01/01/12	Sunday	Down									
01/02/12	Monday	1.1	Proton FF DSA	1/2/3 p	Installation		Qweak	1.162/150/p			
01/03/12	Tuesday	1.1	Proton FF DSA		PRIMEx II		Qweak	1.162/150/p			
01/04/12	Wednesday	1.1	Proton FF DSA		Installation		Qweak	1.162/150/p			
01/05/12	Thursday	1.1	Proton FF DSA		Installation		Qweak	1.162/150/p			
01/06/12	Friday	1.1	Proton FF DSA		Installation		Qweak	1.162/150/p			
01/07/12	Saturday	1.1	Proton FF DSA		Installation		Qweak	1.162/150/p			
01/08/12	Sunday	1.1	Proton FF DSA		Installation		Qweak	1.162/150/p			
01/09/12	Monday	1.1	Proton FF DSA		Installation		Qweak	1.162/150/p			
01/10/12	Tuesday	1.1	Proton FF DSA		Installation		Qweak	1.162/150/p			
01/11/12	Wednesday	1.1	Proton FF DSA		Commission	5p	Qweak	1.162/150/p			
01/12/12	Thursday	1.1	Proton FF DSA		Commission		Qweak	1.162/150/p			
01/13/12	Friday	1.1	Proton FF DSA		Commission		Qweak	1.162/150/p			
01/14/12	Saturday	1.1	Proton FF DSA		Commission		Qweak	1.162/150/p			
01/15/12	Sunday	1.1	Proton FF DSA		Commission		Qweak	1.162/150/p			
01/16/12	Monday	1.1	Proton FF DSA		Commission		Qweak	1.162/150/p			
01/17/12	Tuesday	1.1	Proton FF DSA		Commission		Qweak	1.162/150/p			
01/18/12	Wednesday	1.1	Proton FF DSA		PRIMEx II		Qweak	1.162/150/p			
01/19/12	Thursday	1.1	Proton FF DSA		PRIMEx II		Qweak	1.162/150/p			
01/20/12	Friday	1.1	Proton FF DSA		PRIMEx II		Qweak	1.162/150/p			
01/21/12	Saturday	1.1	Proton FF DSA		PRIMEx II		Qweak	1.162/150/p			
01/22/12	Sunday	1.1	Proton FF DSA		PRIMEx II		Qweak	1.162/150/p			
01/23/12	Monday	1.1	Proton FF DSA		PRIMEx II		Qweak	1.162/150/p			
01/24/12	Tuesday	1.1	Install		PRIMEx II		Qweak	1.162/150/p			
01/25/12	Wednesday	1.1	Install		PRIMEx II		Qweak	1.162/150/p			
01/26/12	Thursday	1.1	Install		PRIMEx II		Qweak	1.162/150/p			
01/27/12	Friday	1.1	Install		PRIMEx II		Qweak	1.162/150/p			
01/28/12	Saturday	1.1	Install		PRIMEx II		Qweak	1.162/150/p			

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes
01/29/12	Sunday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
01/30/12	Monday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
01/31/12	Tuesday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/01/12	Wednesday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/02/12	Thursday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/03/12	Friday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/04/12	Saturday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/05/12	Sunday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/06/12	Monday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/07/12	Tuesday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/08/12	Wednesday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/09/12	Thursday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/10/12	Friday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/11/12	Saturday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/12/12	Sunday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/13/12	Monday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/14/12	Tuesday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/15/12	Wednesday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/16/12	Thursday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/17/12	Friday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/18/12	Saturday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/19/12	Sunday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/20/12	Monday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/21/12	Tuesday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/22/12	Wednesday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/23/12	Thursday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/24/12	Friday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/25/12	Saturday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/26/12	Sunday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/27/12	Monday	1.1	Install		PRIME _x II		Qweak	1.162/150/p			
02/28/12	Tuesday	1.1	Install		Changeover		Qweak	1.162/150/p			
02/29/12	Wednesday	1.1	E08-027	1/2/3/4 p	Changeover		Qweak	1.162/150/p			
03/01/12	Thursday	1.1	g2p Cont'd		Changeover		Qweak	1.162/150/p			
03/02/12	Friday	1.1	E08-027		Changeover		Qweak	1.162/150/p			
03/03/12	Saturday	1.1	E08-027		Changeover		Qweak	1.162/150/p			
03/04/12	Sunday	1.1	E08-027		Changeover		Qweak	1.162/150/p			
03/05/12	Monday	1.1	E08-027		Changeover		Qweak	1.162/150/p			
03/06/12	Tuesday	1.1	E08-027		Changeover		Qweak	1.162/150/p			
03/07/12	Wednesday	1.1	E08-027		Changeover		Qweak	1.162/150/p			
03/08/12	Thursday	1.1	E08-027		Changeover		Qweak	1.162/150/p			
03/09/12	Friday	1.1	E08-027		Changeover		Qweak	1.162/150/p			
03/10/12	Saturday	1.1	E08-027		Changeover		Qweak	1.162/150/p			
03/11/12	Sunday	1.1	E08-027		Changeover		Qweak	1.162/150/p			
03/12/12	Monday	1.1	E08-027		eg5-TPE	5p	Qweak	1.162/150/p			
03/13/12	Tuesday	1.1	E08-027		eg5-TPE		Qweak	1.162/150/p			

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes Notes
03/14/12	Wednesday	1.1	E08-027		eg5-TPE		Qweak	1.162/150/p			
03/15/12	Thursday	1.1	E08-027		eg5-TPE		Qweak	1.162/150/p			
03/16/12	Friday	1.1	E08-027		eg5-TPE		Qweak	1.162/150/p			
03/17/12	Saturday	1.1	E08-027		eg5-TPE		Qweak	1.162/150/p			
03/18/12	Sunday	1.1	E08-027		eg5-TPE		Qweak	1.162/150/p			
03/19/12	Monday	1.1	E08-027		eg5-TPE		Qweak	1.162/150/p			
03/20/12	Tuesday	1.1	E08-027		eg5-TPE		Qweak	1.162/150/p			
03/21/12	Wednesday	1.1	E08-027		eg5-TPE		Qweak	1.162/150/p			
03/22/12	Thursday	1.1	E08-027		eg5-TPE		Qweak	1.162/150/p			
03/23/12	Friday	1.1	E08-027		eg5-TPE		Qweak	1.162/150/p			
03/24/12	Saturday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
03/25/12	Sunday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
03/26/12	Monday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
03/27/12	Tuesday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
03/28/12	Wednesday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
03/29/12	Thursday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
03/30/12	Friday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
03/31/12	Saturday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/01/12	Sunday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/02/12	Monday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/03/12	Tuesday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/04/12	Wednesday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/05/12	Thursday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/06/12	Friday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/07/12	Saturday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/08/12	Sunday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/09/12	Monday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/10/12	Tuesday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/11/12	Wednesday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/12/12	Thursday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/13/12	Friday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/14/12	Saturday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/15/12	Sunday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/16/12	Monday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/17/12	Tuesday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/18/12	Wednesday	1.1	Install		eg5-TPE		Qweak	1.162/150/p			
04/19/12	Thursday	1.1	E07-012	3p/-	eg5-TPE		Qweak	1.162/150/p			
04/20/12	Friday	1.1	Commission		eg5-TPE		Qweak	1.162/150/p			
04/21/12	Saturday	1.1	HyperNuclear		eg5-TPE		Qweak	1.162/150/p			
04/22/12	Sunday	1.1	Commission		eg5-TPE		Qweak	1.162/150/p			
04/23/12	Monday	1.1	Commission		eg5-TPE		Qweak	1.162/150/p			
04/24/12	Tuesday	1.1	Commission		eg5-TPE		Qweak	1.162/150/p			
04/25/12	Wednesday	1.1	Commission		eg5-TPE		Qweak	1.162/150/p			
04/26/12	Thursday	1.1	E07-012		eg5-TPE		Qweak	1.162/150/p			
04/27/12	Friday	1.1	E07-012		eg5-TPE		Qweak	1.162/150/p			

