

# Experiment Scheduling

---

- Experiment Scheduling Calendar – **we are late**, the experiment schedule to June 2018 should have been released by November 1, 2016.
- Different reasons have driven the delay at different times,
  - Uncertainties about when Halls B and C would be ready to take beam to establish their Key Performance Parameters (KPP) for the 12 GeV Upgrade Project
  - Desired to complete a reasonable portion of two standing experiments in Hall A which have faced several delays due to major hardware failures.
  - Budget uncertainties - e.g. number available of weeks for physics, how much can we commit to support experiments?.....
- IN THE PRESENT WORKING SCHEDULE, HPS IS TENTATIVELY scheduled for 70 days in Summer 2018 – keep in mind, things could change if, for example, funding for summer running is not available.