

3/14/2016 - 6/30/2016 Updated Schedule (20160324)

1	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P
2	Date	Weekday	(GeV/pass)/Pol	Operations Status	Hall A Experiment	Hall A GeV/ $\mu$ A/Pol	Hall B Experiment	Hall B GeV/nA/Pol	Hall C Experiment	Hall C GeV/ $\mu$ A/Pol	Hall D Experiment	Hall D GeV/nA/Pol	Priority Hall	FFB Hall	Pass A/B/C/D	Notes Notes
5662	03/14/16	Monday	down	CHL maintenance												
5663	03/15/16	Tuesday	down	CHL maintenance												
5664	03/16/16	Wednesday	down	CHL maintenance												
5665	03/17/16	Thursday	down	CHL maintenance												
5666	03/18/16	Friday	down	CHL maintenance												
5667	03/19/16	Saturday	down	CHL maintenance												
5668	03/20/16	Sunday	down	CHL maintenance												
5669	03/21/16	Monday	down	CHL maintenance												
5670	03/22/16	Tuesday	down	CHL maintenance												
5671	03/23/16	Wednesday	down	CHL maintenance												
5672	03/24/16	Thursday	down	CHL maintenance												
5673	03/25/16	Friday	2.2	Restore												
5674	03/26/16	Saturday	2.2	Restore												
5675	03/27/16	Sunday	2.2	2+ halls		11/60/p=1 - NOTE 1	HPS - NOTE 2	2.2/200/-			GlueX Commission Run	12/200/-	B/A/D		5/1/-/5.5	NOTE 1
5676	03/28/16	Monday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	D/A		5/-/-/5.5	Maximum readily achievable
5677	03/29/16	Tuesday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	D/A		5/-/-/5.5	longitudinal polarization
5678	03/30/16	Wednesday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	D/A		5/-/-/5.5	
5679	03/31/16	Thursday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	D/A		5/-/-/5.5	
5680	04/01/16	Friday	2.2	2+ halls	DVCS/GMp	11/60/p=1	HPS - NOTE 2	2.2/200/-			GlueX Commission Run	12/200/-	B/D/A		5/1/-/5.5	NOTE 2
5681	04/02/16	Saturday	2.2	2+ halls	DVCS/GMp	11/60/p=1	HPS	2.2/200/-			GlueX Commission Run	12/200/-	B/D/A		5/1/-/5.5	
5682	04/03/16	Sunday	2.2	2+ halls	DVCS/GMp	11/60/p=1	HPS	2.2/200/-			GlueX Commission Run	12/200/-	B/D/A		5/1/-/5.5	HPS if consistent with
5683	04/04/16	Monday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	A/D		5/1/-/5.5	Hall B 12 GeV Project
5684	04/05/16	Tuesday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	A/D		5/1/-/5.5	installation schedule
5685	04/06/16	Wednesday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	A/D		5/1/-/5.5	
5686	04/07/16	Thursday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	A/D		5/1/-/5.5	Run periods:
5687	04/08/16	Friday	2.2	2+ halls	DVCS/GMp	11/60/p=1	HPS - NOTE 2	2.2/200/-			GlueX Commission Run	12/200/-	B/A/D		5/1/-/5.5	Friday 3:00 PM to
5688	04/09/16	Saturday	2.2	2+ halls	DVCS/GMp	11/60/p=1	HPS	2.2/200/-			GlueX Commission Run	12/200/-	B/A/D		5/1/-/5.5	Monday 7:00 AM
5689	04/10/16	Sunday	2.2	2+ halls	DVCS/GMp	11/60/p=1	HPS	2.2/200/-			GlueX Commission Run	12/200/-	B/A/D		5/1/-/5.5	
5690	04/11/16	Monday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	D/A		5/-/-/5.5	Other times require
5691	04/12/16	Tuesday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	D/A		5/-/-/5.5	directorate approval
5692	04/13/16	Wednesday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	D/A		5/-/-/5.5	
5693	04/14/16	Thursday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	D/A		5/-/-/5.5	
5694	04/15/16	Friday	2.2	2+ halls	DVCS/GMp	11/60/p=1	HPS - NOTE 2	2.2/200/-			GlueX Commission Run	12/200/-	B/D/A		5/1/-/5.5	
5695	04/16/16	Saturday	2.2	2+ halls	DVCS/GMp	11/60/p=1	HPS	2.2/200/-			GlueX Commission Run	12/200/-	B/D/A		5/1/-/5.5	
5696	04/17/16	Sunday	2.2	2+ halls	DVCS/GMp	11/60/p=1	HPS	2.2/200/-			GlueX Commission Run	12/200/-	B/D/A		5/1/-/5.5	
5697	04/18/16	Monday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	A/D		5/-/-/5.5	
5698	04/19/16	Tuesday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	A/D		5/-/-/5.5	
5699	04/20/16	Wednesday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	A/D		5/-/-/5.5	
5700	04/21/16	Thursday	2.2	2+ halls	DVCS/GMp	11/60/p=1					GlueX Commission Run	12/200/-	A/D		5/-/-/5.5	
5701	04/22/16	Friday	2.2	2+ halls	DVCS/GMp	11/60/p=1	HPS - NOTE 2	2.2/200/-			GlueX Commission Run	12/200/-	B/A/D		5/1/-/5.5	
5702	04/23/16	Saturday	2.2	2+ halls	DVCS/GMp	11/60/p=1	HPS	2.2/200/-			GlueX Commission Run	12/200/-	B/A/D		5/1/-/5.5	
5703	04/24/16	Sunday	2.2	2+ halls	DVCS/GMp	11/60/p=1	HPS	2.2/200/-			GlueX Commission Run	12/200/-	B/A/D		5/1/-/5.5	
5704	04/25/16	Monday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install - NOTE 3									Beam delivery stops at 7 AM
5705	04/26/16	Tuesday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									
5706	04/27/16	Wednesday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									NOTE 3
5707	04/28/16	Thursday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									PRad install when consistent
5708	04/29/16	Friday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									with Hall B 12 GeV Project
5709	04/30/16	Saturday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									installation schedule
5710	05/01/16	Sunday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									
5711	05/02/16	Monday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									
5712	05/03/16	Tuesday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									
5713	05/04/16	Wednesday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									
5714	05/05/16	Thursday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									
5715	05/06/16	Friday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									NOTE 4
5716	05/07/16	Saturday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									Day shift (7 AM- 5 PM)
5717	05/08/16	Sunday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									beam operations may be
5718	05/09/16	Monday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									curtailed by ESH&Q
5719	05/10/16	Tuesday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									building construction
5720	05/11/16	Wednesday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									
5721	05/12/16	Thursday	down	Cryo Reconfig. & PSS Certf.			12 GeV/PRad Install									
5722	05/13/16	Friday	1.1	PRad Experiment - NOTE 4			PRad Commissioning - NOTE 5	1.1/10/-					B			
5723	05/14/16	Saturday	1.1	PRad Experiment			PRad Commissioning	1.1/10/-					B			NOTE 5
5724	05/15/16	Sunday	1.1	PRad Experiment			PRad Commissioning	1.1/10/-					B			
5725	05/16/16	Monday	1.1	Facility Development					Beam line Checkout - NOTE 6	1.1/-/-			Acc			Some opportunity for PRad
5726	05/17/16	Tuesday	1.1	Facility Development					Beam line Checkout	1.1/-/-			Acc			running during this period
5727	05/18/16	Wednesday	1.1	Facility Development					Beam line Checkout	1.1/-/-			Acc			when CLAS12 Torus magnet
5728	05/19/16	Thursday	1.1	PRad Experiment			PRad - NOTE 5	1.1/10/-					B			cool-down does not require
5729	05/20/16	Friday	1.1	PRad Experiment			PRad	1.1/10/-					B			12 GeV Project work in Hall
5730	05/21/16	Saturday	1.1	PRad Experiment			PRad	1.1/10/-					B			
5731	05/22/16	Sunday	1.1	PRad Experiment			PRad	1.1/10/-					B			
5732	05/23/16	Monday	1.1	PRad Experiment			PRad	1.1/10/-					B			
5733	05/24/16	Tuesday	1.1	PRad Experiment			PRad	1.1/10/-					B			NOTE 6
5734	05/25/16	Wednesday	1.1	PRad Experiment			PRad	1.1/10/-					B			Hall C beam line checkout
5735	05/26/16	Thursday	1.1	PRad Experiment			PRad	1.1/10/-					B			if consistent with
5736	05/27/16	Friday	1.1	PRad Experiment			PRad	1.1/10/-					B			Hall C 12 GeV Project
5737	05/28/16	Saturday	1.1	PRad Experiment			PRad	1.1/10/-					B			
5738	05/29/16	Sunday	1.1	PRad Experiment			PRad	1.1/10/-					B			
5739	05/30/16	Monday	1.1	PRad Experiment			PRad	1.1/10/-					B			
5740	05/31/16	Tuesday	1.1	PRad Experiment			PRad	1.1/10/-					B			
5741	06/01/16	Wednesday	1.1	PRad Experiment			PRad	1.1/10/-					B			
5742	06/02/16	Thursday	1.1	PRad Experiment			PRad	1.1/10/-					B			
5743	06/03/16	Friday	1.1	PRad Experiment			PRad	1.1/10/-					B			
5744	06/04/16	Saturday	1.1	PRad Experiment			PRad	1.1/10/-					B			
5745	06/05/16	Sunday	1.1	PRad Experiment			PRad	1.1/10/-					B			
5746	06/06/16	Monday	1.1	PRad Experiment			PRad	1.1/10/-					B			

