

STATUS OF BEAM PROFILE DETECTOR


LIPING GAN

UNCW

WHAT HAVE BEEN DONE?

- **ELECTRONICS ARE READY.**
- **ALL 128 CHANNELS OF DETECTOR ARE CHECKED.**
- **BOTH SIGNAL AND HV CABLES ARE DONE.**
- **DETECTOR SUPPORTING TABLE IS PLANNED.**


BEAM PROFILE DETECTOR




SCITILLATOR FIBERS



INTERNAL VIEW OF THE DETECTOR



SECOND INTERNAL VIEW OF THE DETECTOR



WHAT ARE LEFT?

- **FINAL CALIBRATION OF
DISCRIMINATORS' THRESHOLD.**
- **SOFTWARE.**

→ BOTH WILL BE DONE IN SUMMER