

DSG-EIC DIRC Meeting

Date: December 11, 2023

Time: 2:00 PM – 2:30 PM

Attendees: Peter Bonneau, Aaron Brown, Imani Burton, George Jacobs, Greg Kalicy, Tyler Lemon, and Marc McMullen


1. New proposed date for crate completion is March 1, 2024

1. General plan is to ensure all parts for the crate modifications are ordered before winter shutdown and to have work on crates start in January 2024
2. Remaining items to buy
 - Gas system components (tubing, hardware, air compressor, instrumentation)
 - Riser foam blocks for bottom of crates

2. Meeting will be scheduled before shutdown with DSG and ESH to review what is needed for laser interlock review

3. Received PCB for DAQ system

1. Testing of bare board underway
2. Waiting for parts delivery for board assembly



Bare PCB received from manufacturer