Status of BigCal

- Recent work by Yuri Melnik and Konstantin Shestermanov (IHEP Protvino), Lubomir Pentchev and John Gillespie (W&M)
  - Attached PM for all 1744 LG blocks.
  - Patch panels attached to $\approx$ 1000 LG blocks.
  - Started testing with cosmics.
  - Black box built.
  - Have 25 Rutgers summing/multiplexing modules with rest (total 120) expected to arrive by end of May.
- Future plans
  - Attach patch panels to remaining LG blocks. Set up cooling.
  - Connect cabling.
  - Cosmic tests.