Name	Start	Finish	Work	Slack	Cost
Software	**May 23**	**Aug 26**	**68d**		**0**
pi0 event generator	May 23	Jun 5	10d	55d	0
PEV	Aug 12	Aug 26	10d		0
psim_digitizer	**May 23**	**Jun 10**	**26d**		**0**
Core program	May 23	May 27	3d	61d	0
HYCAL digitization	Jun 5	Jun 10	3d	55d	0
Tagger Simulation	May 27	May 30	3d	63d	0
hycal calibration	Jun 10	Jul 1	15d		0
hycal reconstruction	Jul 1	Aug 12	30d		0
TAC calibration/reconstruction	May 23	May 27	3d	130d	0
Online Scripts	May 23	May 29	5d	63d	0
et2et and coda2et programs	May 23	May 27	3d	65d	0
epics2et	May 23	May 29	10d	126d	0
online luminosity monitor	May 23	Jun 5	30d	290d	0
bank definition files	May 23	Jun 5	10d	58d	0