Name	Start	Finish	Work	Slack	Cost
HyCal	**May 23**	**Aug 11**	**57d**	**106d**	**0**
Glass	**May 23**	**Aug 11**	**57d**	**211d**	**0**
Wrap and Solder	May 23	Jun 12	14d 3h	211d	0
Make mu metal shields	Jun 12	Jul 10	20d 4h	211d 4h	0
PMT Assembly	May 23	May 23	1d	268d	0
Final assembly	Jul 10	Aug 11	22d	211d	0
Stacking	May 23	May 23	1d	268d	0
Crystals	**May 23**	**Jun 25**	**24d**	**245d**	**0**
Optical testing	May 23	May 29	5d	245d	0
Measure dimensions	May 23	May 27	3d	246d	0
Solder brass strips	May 29	Jun 9	7d	245d	0
Wrap	Jun 9	Jun 16	5d	245d	0
Test PMT's	May 23	May 26	2d	260d	0
Final assembly	Jun 16	Jun 25	7d	245d	0
Stacking	May 23	May 23	1d	268d	0
Cables	**May 23**	**May 23**	**1d**	**268d**	**0**
Delay Cables	**May 23**	**May 23**	**1d**	**268d**	**0**
Cutting	May 23	May 23	6h	268d	0
Sleeving	May 23	May 23	6h	268d	0
Soldering	May 23	May 23	1d	268d	0
HV Cables	**May 23**	**May 23**	**1d**	**268d**	**0**
Assemble	May 23	May 23	1d	268d	0
Test	May 23	May 23	1d	268d	0
Shipping	May 23	May 23	1d	268d	0
Dynode LEMO Cables (RG 174)	May 23	May 23	1d	268d	0
Fast Cables (LMR 400)	**May 23**	**May 23**	**1d**	**268d**	**0**
Procure parts	**May 23**	**May 23**	**1d**	**268d**	**0**
Cable	May 23	May 23	1d	268d	0
BNC Connectors	May 23	May 23	1d	268d	0
BNC-to-LEMO Converters	May 23	May 23	1d	268d	0
Assembly	May 23	May 23	1d	268d	0
HV Internal Pigtails	May 23	May 23	1d	268d	0
Ship final HV mainframe to JLab	Aug 1	Aug 1		218d	0
Internal Electronic Connections	**May 23**	**May 23**	**1d**	**268d**	**0**
PC Boards	**May 23**	**May 23**	**1d**	**268d**	**0**
Mechanical Assembly	May 23	May 23	1d	268d	0
Wiring and Cabling	May 23	May 23	1d	268d	0
Cable Bundles	May 23	May 23	1d	268d	0
Light Monitoring System	**May 23**	**Jun 6**	**11d**	**152d**	**0**
Construct Thermo-Stabilized Box	May 23	May 23	1d	268d	0
Construct Cable Box	May 23	May 23	1d	268d	0
Fiber Bundles	**May 23**	**May 29**	**5d**	**258d**	**0**
Labeling	May 23	May 29	10d	528d	0
Test	May 23	May 29	5d	264d	0
Connectors	**May 23**	**May 23**	**1d**	**268d**	**0**

Procure materials	May 23	May 23	1d	268d	0
Manufacture	May 23	May 23	1d	268d	0
Reference PMT	**May 23**	**May 23**	**1d**	**262d**	**0**
Bases	**May 23**	**May 23**	**1d**	**268d**	**0**
Design Base	May 23	May 23	1d	268d	0
Procure Parts	May 23	May 23		268d 1h	0
Construct Bases	May 23	May 23	1d	268d	0
Construct Housing	May 23	May 23	1d	268d	0
Light Source	May 23	May 23	1d	262d	0
Procure Glue	May 23	May 23	1d	268d	0
Procure UV Lamp	May 23	May 23	1d	268d	0
System Assembly	May 29	Jun 5	5d	258d	0
System Test	Jun 5	Jun 6	1d	258d	0
Computer Hardware	**May 23**	**May 23**	**1d**	**268d**	**0**
Procure GPIB Card	May 23	May 23	1d	268d	0
Control/Monitoring Software	May 23	May 23	1d	268d	0
Veto Counters	**May 23**	**May 23**	**1d**	**162d**	**0**
Assemble	May 23	May 23	1d	268d	0
Test	May 23	May 23	1d	268d	0
Cables	**May 23**	**May 23**	**1d**	**268d**	**0**
Signal Cables	May 23	May 23	1d	268d	0
HV Cables	May 23	May 23	1d	268d	0
High Voltage	**May 23**	**May 23**	**1d**	**268d**	**0**
Module Testing	May 23	May 23	1d	268d	0
Control Software	May 23	May 23	1d	268d	0
Assembly, Test Lab	Aug 11	Oct 7	41d	105d 5h	0
All hardware components done	Aug 15	Aug 15		208d	0
Cosmic Ray Test	Oct 7	Oct 9	2d	105d 5h	0
Vacuum Box	May 23	May 23	1d	268d	0
Total Absorption Counter	**May 23**	**May 23**	**1d**	**268d**	**0**
Placement Decision	May 23	May 23	1d	268d	0
Stand	**May 23**	**May 23**	**1d**	**268d**	**0**
Hardware	May 23	May 23	1d	268d	0
Motion Control	May 23	May 23	1d	268d	0
Target Ladder	**May 23**	**May 23**	**1d**	**205d**	**0**
Target Mapping	May 23	May 23	1d	268d	0
Motion Control	May 23	May 23	1d	268d	0
Pair Spectrometer	**May 23**	**May 23**	**1d**	**205d**	**0**
Module Construction	May 23	May 23	1d	268d	0
Module Installation	May 23	May 23	1d	268d	0
ADC Read-Out	May 23	May 23	1d	268d	0
Extra HV Power Supply	May 23	May 23	1d	268d	0
Tagger	**May 23**	**May 27**	**3d**	**266d**	**0**
Electronics	**May 23**	**May 27**	**3d**	**264d**	**0**
Fabrication	May 23	May 23	1d	266d	0
Installation	May 23	May 26	1d	265d	0

Commission	May 26	May 27	1d	266d	0
Hall Probe/NMR	**May 23**	**May 23**	**1d**	**268d**	**0**
System Design	May 23	May 23	1d	268d	0
Procurement	May 23	May 23	1d	268d	0
Install	May 23	May 23	1d	268d	0
Read-Out/Control Software	May 23	May 23	1d	268d	0
Dipole Magnet	**May 23**	**May 23**	**1d**	**268d**	**0**
NMR	**May 23**	**May 23**	**1d**	**268d**	**0**
Hardware Check-Out	May 23	May 23	1d	268d	0
Software Check-Out	May 23	May 23	1d	268d	0
Beam Position Monitor	**May 23**	**Jul 31**	**49d 4h**	**219d**	**0**
Calibrate Discriminators	Jun 30	Jul 31	40d	660d	0
Support Stand	**May 23**	**May 23**	**1d**	**268d**	**0**
Design	May 23	May 23	1d	268d	0
Construct	May 23	May 23	1d	268d	0
Control Software	May 23	May 23	1d	268d	0
Read-Out and Display Software	Jul 1	Jul 28	20d	222d	0
High Voltage	**May 23**	**May 23**	**1d**	**268d**	**0**
Install Cables	May 23	May 23	1d	268d	0
Add Channels to HV GUI	May 23	May 23	1d	268d	0
Detector Support Structure	**May 23**	**May 23**	**1d**	**268d**	**0**
Frame	May 23	May 23	1d	268d	0
Transporter	May 23	May 23	1d	268d	0
Space Frame Deck Addition	May 23	May 23	1d	268d	0
Tagger Electronics Test Run	Oct 15	Oct 16	2d	164d	0
Luminosity Test Run	Oct 27	Oct 27	1d	157d	0
Disassemble, Test Lab	Dec 1	Dec 1	1d	132d	0
Install, Hall B	Dec 1	Dec 30	22d	69d 5h	0
Commisioning Run	Feb 1	Feb 11	8d	45d	0
Physics Run	Apr 15	Jun 2	35d		0