Date	Weekday	(GeV/pass)	Operations Status	Hall A Experiment	Hall A GeV/μA/Pol/MHz	Hall B Experiment	Hall B GeV/nA/Pol/MHz	Hall C Experiment	Hall C GeV/μA/Pol/MHz	Hall D Experiment	Hall D GeV/nA/Pol/MHz	Priority Hall	Pass A/B/C/D
UPDATED EXPERIMENTAL SCHEDULE: 24 August 2024													
8/28/23	Monday	2.1	Restore										
8/29/23	Tuesday	2.1	Restore										
8/30/23	Wednesday	2.1	Restore										
8/31/23	Thursday	2.1	Restore										
9/1/23	Friday	2.1	Restore										
9/2/23	Saturday	2.1	Restore										
9/3/23	Sunday	2.1	Restore										
9/4/23	Monday	2.1	Restore										
9/5/23	Tuesday	2.1	Physics	Installation		Installation		NPS Group	10.5/50/p/500	Install		C	-/-/5/-
9/6/23	Wednesday	2.1	Physics	Installation		Installation		NPS Group	10.5/50/p/500	Install		C	-/-/5/-
9/7/23	Thursday	2.1	Physics	Installation		Installation		NPS Group	10.5/50/p/500	Install		C	-/-/5/-
9/8/23	Friday	2.1	Physics	Installation		Installation		NPS Group	10.5/50/p/500	Install		C	-/-/5/-
9/9/23	Saturday	2.1	Physics	Installation		Installation		NPS Group	10.5/50/p/500	Install		C	-/-/5/-
9/10/23	Sunday	2.1	Physics	Installation		Installation		NPS Group	10.5/50/p/500	Install		C	-/-/5/-
9/11/23	Monday	2.1	Physics	E12-09-016	8.4/45/p/500	Installation		NPS Group	10.5/50/p/500	Install		A/C	4/-/5/-
9/12/23	Tuesday	2.1	Physics	E12-09-016	8.4/45/p/500	Installation		NPS Group	10.5/50/p/500	Install		A/C	4/-/5/-
9/13/23	Wednesday	2.1	Physics	E12-09-016	8.4/45/p/500	Installation		NPS Group	10.5/50/p/500	Install		A/C	4/-/5/-
9/14/23	Thursday	2.1	Physics	E12-09-016	8.4/45/p/500	Installation		NPS Group	10.5/50/p/500	Install		A/C	4/-/5/-
9/15/23	Friday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
9/16/23	Saturday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
9/17/23	Sunday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
9/18/23	Monday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
9/19/23	Tuesday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
9/20/23	Wednesday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
9/21/23	Thursday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
9/22/23	Friday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
9/23/23	Saturday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
9/24/23	Sunday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
9/25/23	Monday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		C/B/A	4/5/5/-
9/26/23	Tuesday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		C/B/A	4/5/5/-
9/27/23	Wednesday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		C/B/A	4/5/5/-
9/28/23	Thursday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		C/B/A	4/5/5/-
9/29/23	Friday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		C/B/A	4/5/5/-
9/30/23	Saturday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		C/B/A	4/5/5/-
10/1/23	Sunday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		C/B/A	4/5/5/-
10/2/23	Monday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/C/B	4/5/5/-
10/3/23	Tuesday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/C/B	4/5/5/-
10/4/23	Wednesday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/C/B	4/5/5/-
10/5/23	Thursday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/C/B	4/5/5/-
10/6/23	Friday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/C/B	4/5/5/-
10/7/23	Saturday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/C/B	4/5/5/-
10/8/23	Sunday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/C/B	4/5/5/-
10/9/23	Monday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
10/10/23	Tuesday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
10/11/23	Wednesday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
10/12/23	Thursday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
10/13/23	Friday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
10/14/23	Saturday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
10/15/23	Sunday	2.1	Physics	E12-09-016	8.4/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
10/16/23	Monday	2.1	Physics	E12-09-017	8.4/45/p/501	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		B/A/C	4/5/5/-
10/17/23	Tuesday	2.1	Physics	Reconfigure		Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/5/5-
10/18/23	Wednesday	2.1	Physics	Reconfigure		Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/5/5/-
10/19/23	Thursday	2.1	Physics	Reconfigure		Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/5/5/-
10/20/23	Friday	2.1	Physics	Pass Change		Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/B/C	3/5/5/-
10/21/23	Saturday	2.1	Physics	E12-15-006	6.6/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/B/C	3/5/5/-
10/22/23	Sunday	2.1	Physics	E12-15-006	6.6/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/B/C	3/5/5/-
10/23/23	Monday	2.1	Physics	E12-15-006	6.6/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/B/C	3/5/5/-
10/24/23	Tuesday	2.1	Physics	E12-15-006	6.6/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/B/C	3/5/5/-
10/25/23	Wednesday	2.1	Physics	E12-15-006	6.6/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/B/C	3/5/5/-
10/26/23	Thursday	2.1	Physics	E12-15-006	6.6/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/B/C	3/5/5/-
10/27/23	Friday	2.1	Physics	E12-15-006	6.6/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/B/C	3/5/5/-
10/28/23	Saturday	2.1	Physics	E12-15-006	6.6/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/B/C	3/5/5/-
10/29/23	Sunday	2.1	Physics	E12-15-006	6.6/45/p/500	Run Group D	10.5/200/p/500	NPS Group	10.5/50/p/500	Install		A/B/C	3/5/5/-
10/30/23	Monday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	Pass change		Install		C/B	-/5/4/-
10/31/23	Tuesday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		C/B	-/5/4/-
11/1/23	Wednesday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		C/B	-/5/4/-
11/2/23	Thursday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		C/B	-/5/4/-
11/3/23	Friday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		C/B	-/5/4/-
11/4/23	Saturday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		C/B	-/5/4/-
11/5/23	Sunday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		C/B	-/5/4/-
11/6/23	Monday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		C/B	-/5/4/-
11/7/23	Tuesday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		C/B	-/5/4/-
11/8/23	Wednesday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		B/C	-/5/4/-
11/9/23	Thursday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		B/C	-/5/4/-
11/10/23	Friday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		B/C	-/5/4/-
11/11/23	Saturday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		B/C	-/5/4/-
11/12/23	Sunday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		B/C	-/5/4/-
11/13/23	Monday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		B/C	-/5/4/-
11/14/23	Tuesday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		B/C	-/5/4/-
11/15/23	Wednesday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		C/B	-/5/4/-
11/16/23	Thursday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		C/B	-/5/4/-
11/17/23	Friday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		C/B	-/5/4/-
11/18/23	Saturday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		C/B	-/5/4/-
11/19/23	Sunday	2.1	Physics	Installation		Run Group D	10.5/200/p/500	NPS Group	8.4/50/p/500	Install		C/B	-/5/4/-
11/20/23	Monday	2.1	Physics	Installation		Pass change		Pass change		Install		B/C	-/4/5/-
11/21/23	Tuesday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/4/5/-
11/22/23	Wednesday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/4/5/-
11/23/23	Thursday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/4/5/-
11/24/23	Friday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/4/5/-
11/25/23	Saturday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/4/5/-
11/26/23	Sunday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/4/5/-
11/27/23	Monday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-
11/28/23	Tuesday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-

11/29/23	Wednesday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-
11/30/23	Thursday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-
12/1/23	Friday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-
12/2/23	Saturday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-
12/3/23	Sunday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-
12/4/23	Monday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/4/5/-
12/5/23	Tuesday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/4/5/-
12/6/23	Wednesday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/4/5/-
12/7/23	Thursday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/4/5/-
12/8/23	Friday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/4/5/-
12/9/23	Saturday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/4/5/-
12/10/23	Sunday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/4/5/-
12/11/23	Monday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-
12/12/23	Tuesday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-
12/13/23	Wednesday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-
12/14/23	Thursday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-
12/15/23	Friday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-
12/16/23	Saturday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-
12/17/23	Sunday	2.1	Physics	Installation		Run Group K	8.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/4/5/-
12/18/23	Monday		End Beam at 7am										
12/19/23	Tuesday												
12/20/23	Wednesday												
12/21/23	Thursday												
12/22/23	Friday		Winter Break										
12/23/23	Saturday		Winter Break										
12/24/23	Sunday		Winter Break										
12/25/23	Monday		Winter Break										
12/26/23	Tuesday		Winter Break										
12/27/23	Wednesday		Winter Break										
12/28/23	Thursday		Winter Break										
12/29/23	Friday		Winter Break										
12/30/23	Saturday		Winter Break										
12/31/23	Sunday		Winter Break										
1/1/24	Monday		Winter Break										
1/2/24	Tuesday												
1/3/24	Wednesday												
1/4/24	Thursday												
1/5/24	Friday												
1/6/24	Saturday												
1/7/24	Sunday												
1/8/24	Monday		Restore										
1/9/24	Tuesday		Restore										
1/10/24	Wednesday		Restore										
1/11/24	Thursday		Restore										
1/12/24	Friday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
1/13/24	Saturday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
1/14/24	Sunday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
1/15/24	Monday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
1/16/24	Tuesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
1/17/24	Wednesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
1/18/24	Thursday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
1/19/24	Friday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
1/20/24	Saturday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
1/21/24	Sunday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
1/22/24	Monday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
1/23/24	Tuesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
1/24/24	Wednesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
1/25/24	Thursday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
1/26/24	Friday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
1/27/24	Saturday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
1/28/24	Sunday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
1/29/24	Monday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
1/30/24	Tuesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
1/31/24	Wednesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/1/24	Thursday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/2/24	Friday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/3/24	Saturday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/4/24	Sunday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/5/24	Monday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/6/24	Tuesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/7/24	Wednesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/8/24	Thursday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/9/24	Friday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/10/24	Saturday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/11/24	Sunday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/12/24	Monday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/13/24	Tuesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/14/24	Wednesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/15/24	Thursday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/16/24	Friday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/17/24	Saturday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/18/24	Sunday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/19/24	Monday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/20/24	Tuesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/21/24	Wednesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/22/24	Thursday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/23/24	Friday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/24/24	Saturday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/25/24	Sunday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		C/B	-/3/5/-
2/26/24	Monday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/27/24	Tuesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/28/24	Wednesday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
2/29/24	Thursday	2.1	Physics	Installation		Run Group K	6.4/200/p/500	NPS Group	10.5/50/p/500	Install		B/C	-/3/5/-
3/1/24	Friday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group K	6.4/200/p/501	NPS Group	10.5/50/p/500	Install		A/B/C	2/3/5/-
3/2/24	Saturday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group K	6.4/200/p/502	NPS Group	10.5/50/p/500	Install		A/B/C	2/3/5/-
3/3/24	Sunday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group K	6.4/200/p/503	NPS Group	10.5/50/p/500	Install		A/B/C	2/3/5/-
3/4/24	Monday	2.1	Physics	E12-17-004	4.3/40/p/500	Reconfigure		Pass change		Install		A/C	2/-/4/-
3/5/24	Tuesday	2.1	Physics	E12-17-004	4.3/40/p/500	Reconfigure		NPS Group	8.4/50/p/500	Install		A/C	2/-/4/-
3/6/24	Wednesday	2.1	Physics	E12-17-004	4.3/40/p/500	Reconfigure		NPS Group	8.4/50/p/500	Install		A/C	2/-/4/-
3/7/24	Thursday	2.1	Physics	E12-17-004	4.3/40/p/500	Reconfigure		NPS Group	8.4/50/p/500	Install		B/A/C	2/-/4/-
3/8/24	Friday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install		B/A/C	2/5/4/-
3/9/24	Saturday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install		B/A/C	2/5/4/-
3/10/24	Sunday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install		B/A/C	2/5/4/-

3/11/24	Monday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	B/A/C	2/5/4/-
3/12/24	Tuesday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	B/A/C	2/5/4/-
3/13/24	Wednesday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	B/A/C	2/5/4/-
3/14/24	Thursday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	C/B/A	2/5/4/-
3/15/24	Friday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	C/B/A	2/5/4/-
3/16/24	Saturday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	C/B/A	2/5/4/-
3/17/24	Sunday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	C/B/A	2/5/4/-
3/18/24	Monday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	C/B/A	2/5/4/-
3/19/24	Tuesday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	C/B/A	2/5/4/-
3/20/24	Wednesday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	C/B/A	2/5/4/-
3/21/24	Thursday	2.1	Physics	E12-17-004	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	B/A/C	2/5/4/-
3/22/24	Friday	2.1	Physics	Commission	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	B/A/C	2/5/4/-
3/23/24	Saturday	2.1	Physics	Commission	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	B/A/C	2/5/4/-
3/24/24	Sunday	2.1	Physics	Commission	4.3/40/p/500	Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	B/A/C	2/5/4/-
3/25/24	Monday	2.1	Physics	Pass change		Run Group E **	10.5/200/-/500	TBD		Install	A/B	3/5/-/-
3/26/24	Tuesday	2.1	Physics	E12-20-008	6.4/10/p/500	Run Group E **	10.5/200/-/500	TBD		Install	A/B	3/5/-/-
3/27/24	Wednesday	2.1	Physics	E12-20-008	6.4/10/p/500	Run Group E **	10.5/200/-/500	TBD		Install	A/B	3/5/-/-
3/28/24	Thursday	2.1	Physics	E12-20-008	6.4/10/p/500	Run Group E **	10.5/200/-/500	TBD		Install	A/B	3/5/-/-
3/29/24	Friday	2.1	Physics	E12-20-008	6.4/10/p/500	Run Group E **	10.5/200/-/500	TBD		Install	A/B	3/5/-/-
3/30/24	Saturday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	C/B	-/5/4/-
3/31/24	Sunday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	C/B	-/5/4/-
4/1/24	Monday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	C/B	-/5/4/-
4/2/24	Tuesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	B/C	-/5/4/-
4/3/24	Wednesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	B/C	-/5/4/-
4/4/24	Thursday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	B/C	-/5/4/-
4/5/24	Friday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	B/C	-/5/4/-
4/6/24	Saturday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	B/C	-/5/4/-
4/7/24	Sunday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	8.4/50/p/500	Install	B/C	-/5/4/-
4/8/24	Monday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	Pass change		Install	C/B	-5/3/-
4/9/24	Tuesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
4/10/24	Wednesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
4/11/24	Thursday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
4/12/24	Friday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
4/13/24	Saturday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
4/14/24	Sunday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
4/15/24	Monday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
4/16/24	Tuesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
4/17/24	Wednesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
4/18/24	Thursday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
4/19/24	Friday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
4/20/24	Saturday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
4/21/24	Sunday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
4/22/24	Monday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
4/23/24	Tuesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
4/24/24	Wednesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
4/25/24	Thursday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
4/26/24	Friday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
4/27/24	Saturday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
4/28/24	Sunday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
4/29/24	Monday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
4/30/24	Tuesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
5/1/24	Wednesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
5/2/24	Thursday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
5/3/24	Friday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
5/4/24	Saturday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
5/5/24	Sunday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
5/6/24	Monday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
5/7/24	Tuesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
5/8/24	Wednesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
5/9/24	Thursday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
5/10/24	Friday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
5/11/24	Saturday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
5/12/24	Sunday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	C/B	-5/3/-
5/13/24	Monday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
5/14/24	Tuesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
5/15/24	Wednesday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
5/16/24	Thursday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
5/17/24	Friday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
5/18/24	Saturday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
5/19/24	Sunday	2.1	Physics	Installation		Run Group E **	10.5/200/-/500	NPS Group	6.3/50/p/500	Install	B/C	-5/3/-
5/20/24	Monday		Beam off at 7am									