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09/15/04 10/08/08

09/15/04 05/21/08

09/17/04 06/02/08

06/03/08 07/21/08

Disconnect FPP cables H. Mkrtchyan,A. Asaturyan,A. Mkrtchyan,V. Tadevosyan

Uninstall FPP Yerevan group,W. Kellner

Reinstall base detectors Yerevan group,W. Kellner

Restore detector connections Yerevan group

Single mode tests

Coincidence setup

Cosmics runs

09/15/04 06/05/08

Vaccum Can Fabric., Testing

LN2 Shield

4K Shield

Tailpiece

Insert construction

Material Irradiation

Cryogenic Controls

Control Platform Installation

Upper Platform Installation
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Upper Platform Installation

Target assemby

EEL tests

05/27/08 07/17/08

GEp-III deinstallation

Glass anneal

BigCal

Cherenkov

Lucite

Forward tracker

Target

Shield

Downstream beam line

SEM

07/24/08 10/08/08

Survey and Alignment

Commissioning

Run
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