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TOF FABRICATION 1,300.54 9/25/08 9/19/13

FABRICATE SCINTILLATOR 
TESTBED

25.39 6/3/11 7/8/11

FINALIZE ELECTRICAL 
REQUIREMENTS

35.54 7/8/11 8/26/11 2

QUALITY ASSURANCE PLAN 10.15 7/8/11 7/22/11 2

FINALIZE MECHANICAL 
REQUIREMENTS

35.54 7/8/11 8/26/11 2

FABRICATION PROCEDURES 10.15 8/22/11 9/5/11 4

FINALIZE DRAWINGS 26.40 8/26/11 10/4/11 2, 3, 5

PREPARE FOR READINESS 
REVIEW

10.15 9/23/11 10/7/11 3, 5

READINESS REVIEW 1.01 10/10/11 10/11/11 8

CDC PROCUREMENT 168.68 10/4/11 5/25/12

PROC SCINTILLATORS 132.00 10/31/11 5/1/12 7

PROC PMT'S 142.15 10/4/11 4/19/12 7

PROC DIVIDERS 142.15 10/4/11 4/19/12 7

PROC LIGHT GUIDES 91.39 10/31/11 3/6/12 7

PROC SUPPLIES 22.34 11/1/11 12/1/11 7

PROC MAGNETIC SHIELDS 142.15 10/28/11 5/15/12 7

PROC SUPPORT STRUCTURE 132.00 10/31/11 5/1/12 7

PROC HV CABLES 111.69 10/31/11 4/3/12 3

PROC SIGNAL CABLES 111.69 10/31/11 4/3/12 3

PROC CALIBRATION SYSTEM 103.57 1/3/12 5/25/12 3

QA & SETUP 125.01 3/7/12 8/29/12

TEST SCINTILLATORS 68.03 5/2/12 8/6/12 12

TEST LIGHT GUIDES 68.03 3/7/12 6/11/12 15

TEST PMT'S 83.26 4/19/12 8/14/12 13

TEST DIVIDERS 68.03 4/19/12 7/24/12 14

TEST CALLIBRATION SYSTEM 67.01 5/28/12 8/29/12 21

TESTS 106.61 9/25/08 2/20/09

COUNTER ASSY & TEST 106.61 9/25/08 2/20/09

SHIP TO JLAB 1.01 3/26/13 3/27/13

INSTALLATION 126.92 3/27/13 9/19/13 JLAB JLAB


