Nuclear Physics Budget vs Actuals - Division Office
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s Spent-Con Labor 0 0 0 0 0 0 0 6 7 7 8 8
s Spent-Proc 271 570 580 612 600 619 624 631 643 675 683 687
= Spent-Labor 128 231 316 416 511 626 744 852 957 1,061 1,156 1,245
Monthly Labor Expense 128 104 84 101 95 115 118 108 105 105 94 89
Spent - Total 399 801 896 1,028 1,111 1,245 1,368 1,489 1,606 1,744 1,847 1,940
Budget - Total 69 138 207 276 346 415 484 553 622 691 760 829
—<&— Budget-Con Labor 6 13 19 25 31 38 44 50 56 63 69 75
—@— Budget-Proc 63 126 189 251 314 377 440 503 566 629 692 754
—&— Budqget-Labor 0 0 0 0 0 0 0 0 0 0 0 0

$10K transferred from DivMgt to Facil Mgmt for Test Lab painting, $17.7K from DivMgt to Facil Mgmt for ARC lab lease, $5.8K for

ARC lab work.
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