
clh[M:\AccMgt\Budget\08 Budget\Monthly Data 08\Acc WBS spending FY08 thru May]APMRF 6/23/2008, 4:54 PM

200

300

400

500

600

700

Budget vs Actuals - WBS 1.04.03.001.010 APM-RF Systems (APMRF)

Mgr: R. Nelson

437

623

clh[M:\AccMgt\Budget\08 Budget\Monthly Data 08\Acc WBS spending FY08 thru May]APMRF 6/23/2008, 4:54 PM

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Projected Con Labor 14 14 14 14

Projected Proc 25 26 27 28

Projected Labor 445 490 536 581

Spent-Con Labor 1 4 8 10 13 13 14 13

Spent-Proc 10 12 16 18 21 22 23 24

Spent-Labor 70 138 183 228 264 318 362 400

Monthly Labor Expense 70 68 46 45 36 55 44 37

Spent - Total 81 154 208 257 297 353 399 437 623

Budget - Total 45 91 136 182 227 273 318 364 456 549 642 734

Budget-Con Labor 2 5 7 10 12 15 17 19 22 24 27 29

Budget-Proc 18 36 54 71 89 107 125 143 119 95 72 48

Budget-Labor 25 50 76 101 126 151 176 202 316 429 543 657
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Spent includes $0.1K of pending costs.


