
FY08 FY09 Total

WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,699 1,531 1,201 1,427 1,658 1,581 1,601 1,468 1,900 1,496 1,589 18,881 17,150 1,731

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 35 0 35

Procurement 1,207 538 139 329 385 236 597 367 332 318 415 398 4,590 4,053 537

Power/cryogens 634 777 279 944 793 669 648 1,403 611 682 574 405 8,934 7,785 1,149

Monthly Total 1,841 3,015 1,949 2,474 2,605 2,563 2,826 3,370 2,411 2,900 2,485 2,391 0

Cumulative Total Spent 1,841 3,015 4,963 7,437 10,042 12,605 15,430 18,801 21,212 24,111 26,596 28,988 28,988 32,440 28,988 3,453

FY08 FY09 Total

WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 310 244 197 249 256 232 258 265 338 255 264 3,352 2,869 483

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 189 234 8 50 10 25 263 47 45 24 86 122 934 914 21

Monthly Total 189 544 251 247 258 281 494 305 310 363 342 386 0

Cumulative Total Spent 189 544 795 1,043 1,301 1,582 2,077 2,382 2,692 3,055 3,397 3,783 3,783 4,287 3,783 504

FY08 FY09 Total

WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 641 699 720 682 762 755 754 670 876 700 800 8,321 8,060 261

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 13 0 13

Procurement 22 106 48 145 117 58 108 135 108 55 126 37 994 1,043 -48

Power/cryogens 634 777 279 944 793 669 648 1,403 611 682 574 405 8,934 7,785 1,149

Monthly Total 656 1,525 1,026 1,809 1,591 1,488 1,512 2,292 1,390 1,613 1,399 1,242 0

Cumulative Total Spent 656 1,525 2,551 4,360 5,951 7,439 8,951 11,243 12,633 14,246 15,646 16,887 16,887 18,263 16,887 1,375

FY08 FY09 Total

WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 354 228 15 145 199 188 198 172 219 153 117 2,248 1,989 259

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 460 76 15 73 59 23 40 60 76 94 100 42 764 659 105

Monthly Total 460 431 243 88 204 222 228 258 248 313 253 159 0

Cumulative Total Spent 460 431 674 762 966 1,188 1,416 1,674 1,922 2,236 2,489 2,648 2,648 3,012 2,648 364

WBS 1.04 Accelerator FY09 Monthly NP Expenditures thru August (direct $K)

(includes open PO commitments)
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FY08 FY09 Total

WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 131 104 82 113 124 119 104 106 136 106 111 1,230 1,234 -4

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 182 36 47 11 44 54 80 28 34 27 24 63 738 447 291

Monthly Total 182 167 151 93 156 178 199 132 140 162 130 174 0

Cumulative Total Spent 182 167 318 411 567 745 944 1,075 1,215 1,377 1,507 1,681 1,681 1,968 1,681 287

FY08 FY09 Total

WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 231 201 152 178 216 208 211 189 237 201 213 2,250 2,235 15

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 2 0 2

Procurement 171 35 8 28 39 21 32 30 21 71 29 31 303 346 -43

Monthly Total 171 266 209 179 217 237 240 241 210 307 231 244 0

Cumulative Total Spent 171 266 475 654 871 1,108 1,348 1,589 1,799 2,106 2,337 2,581 2,581 2,556 2,581 -25

FY08 FY09 Total

WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 33 54 35 61 102 78 77 64 94 81 83 1,480 764 716

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 20 0 20

Procurement 183 50 14 22 116 54 75 66 48 47 50 102 856 644 212

Monthly Total 183 83 68 57 178 157 153 143 113 141 131 186 0

Cumulative Total Spent 183 83 151 208 386 542 695 837 950 1,091 1,222 1,408 1,408 2,355 1,408 948

RTM, APM & AIM Subtotals:

FY08 FY09 Total
WBS 1.04.02.002 - Run the Machine (RTM) Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 504 539 594 533 590 603 608 512 712 586 649 6,597 6,430 168

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 13 0 13

Procurement 18 105 48 145 116 58 107 130 104 40 117 36 982 1,006 -24

Monthly Total 18 608 587 739 650 647 710 738 616 751 703 685 0

Cumulative Total Spent 18 608 1,195 1,934 2,584 3,231 3,941 4,679 5,295 6,047 6,750 7,436 7,436 7,592 7,436 156

FY08 Total
WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep FY09  Spent Remaining

Labor 92 13 -105 0 0 0 0 0 0 0 0 0 0 0

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 297 13 -5 -1 -5 0 0 0 0 0 0 0 0 3 -3

Monthly Total 297 105 9 -106 -5 0 0 0 0 0 0 0 0

Cumulative Total Spent 297 105 114 8 3 3 3 3 3 3 3 3 3 0 3 -3
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FY08 FY09 Total

WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 263 215 120 145 199 188 198 172 219 153 117 2,248 1,989 259

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 163 63 19 73 64 23 40 60 76 94 100 42 764 656 109

Monthly Total 163 326 234 193 209 222 228 258 248 313 253 159 0

Cumulative Total Spent 163 326 560 754 963 1,185 1,413 1,671 1,919 2,232 2,485 2,645 2,645 3,012 2,645 367

B&R Codes KB, KA, and YN Subtotals:

WBS 1.04 (KB-Nuclear Physics Only) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,671 1,479 1,170 1,370 1,575 1,511 1,526 1,407 1,809 1,420 1,510 17,590 16,448 1,142

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 15 0 15

Procurement 527 122 313 269 188 530 304 282 270 370 298 3,905 3,474 432

Power/cryogens 777 279 944 793 669 648 1,403 611 682 574 405 8,907 7,785 1,122

Monthly Total 0 2,975 1,880 2,426 2,431 2,431 2,690 3,234 2,301 2,762 2,364 2,212 0

Cumulative Total Spent 0 2,975 4,856 7,282 9,713 12,144 14,834 18,068 20,368 23,131 25,494 27,707 27,707 30,418 27,707 2,711

Actual Monthly FTE Count 180.2 186.6 193.1 190.4 188.4 187.5 179.8 168.7

WBS 1.04 (KA-High Energy Physics Only) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 15 46 31 57 77 68 74 56 81 71 66 1,051 644 408

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 20 0 20

Procurement 9 17 16 117 47 63 60 28 44 31 94 702 527 175

Monthly Total 0 24 63 48 173 125 132 134 84 125 102 160 0

Cumulative Total Spent 0 24 88 136 309 433 565 699 784 909 1,011 1,171 1,171 1,774 1,171 603

Actual Monthly FTE Count 1.8 3.3 3.6 4.2 5.0 5.4 7.9 8.9

WBS 1.04 (YN-Other DOE Labs Only) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 13 5 0 0 7 1 0 4 9 5 13 239 58 181

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 2 0 0 0 0 4 2 21 3 14 6 10 52 -42

Monthly Total 0 15 5 0 0 7 5 2 26 13 19 19 0

Cumulative Total Spent 0 15 20 20 20 27 32 34 59 72 91 110 110 249 110 139

Actual Monthly FTE Count 1.7 1.3 0.9 0.7 0.7 0.6 0.0 2.0

  Includes charges by other divisions.

  Includes $279.6K  of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).
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