
WBS 1.04 Accelerator
FY09 Spending thru January 2009 (direct $K)

tsk[M:\AccMgt\Budget\09 Budget\Monthly Data 09\Eng-Accel Monthly Files\]Acc WBS spending FY09 thru Jan.xlsx], 2/27/09
Page 1 of 3

WBS WBS Name Proj Abbrv Proj Mgr Labor Contract 
Labor Proc Total Labor Contract 

Labor Proc Total Labor Contract 
Labor Proc Overall Remaining

1.04.01.001 Safety plan. level Hutton 531 0 36 566 111 0 -8 103 21% -23% 18% 463
   1.04.01.001.001     Safety - Accelerator    SAFACC Mutton 67 0 -8 59
   1.04.01.001.002     Safety - Infrastructure    SAFINF Mutton 44 0 0 44
1.04.01.002  Accelerator Management ACCMGT Webster 678 51 729 235 0 12 247 35% 24% 34% 482
1.04.01.003  Accelerator Admin Support ACCADM Webster 231 231 71 0 0 71 31% 31% 160
1.04.01.004  Accel Staff Development STFDEV Thomas 403 206 609 130 0 90 220 32% 44% 36% 390
1.04.01.006  Accel Technical Reach TCRCH Hutton 135 135 81 0 0 81 60% 60% 53
1.04.01.007  Resource Planning & Coord PLANNG Webster 556 39 595 220 0 7 227 40% 18% 38% 368
1.04.01.008  Acc Profess'l/Comm Outrch ACCPCO Krafft 181 46 227 34 0 16 51 19% 35% 22% 177
1.04.01.009  Acc Staff Office Support ACCSOS Webster 60 60 0 0 22 22 37% 37% 38
1.04.01.010 Computer Workstation Support ACCCWS Webster 98 81 179 28 0 56 84 28% 69% 47% 95
1.04.01.011 Acc Educational Outreach plan. level Areti 396 413 810 90 0 104 193 23% 25% 24% 616
   1.04.01.011.001    Educational Outreach    OTREOR Areti 0 0 104 104 #DIV/0! #DIV/0! #DIV/0!
   1.04.01.011.002    GSRA Supervision    OTRGSR Areti 90 0 0 90 #DIV/0! #DIV/0! #DIV/0!
1.04.01.012.001 Acc - QA and Improvements QAIACC Hutton 57 57 0 0 0 0 0% 0% 57
1.04.01.013 Accelerator Seminars ACCSEM Thomas 12 12 0 0 1 1 10% 10% 11
1.04.01 Accelerator Leadership Total Hutton 3,266 0 943 4,210 1,000 0 301 1,301 31% 32% 31% 2,909

1.04.02.001  MCC Operations MCCOPS Okay 1,592 40 1,632 524 0 2 526 33% 5% 32% 1,107
1.04.02.002.001  RTM-Beam Physics/Optics RSRBPH Krafft 104 104 15 0 0 15 15% 15% 88
1.04.02.002.002  RTM-Control Sys Software RSRSFT Bickley 1,258 175 1,433 399 0 131 531 32% 75% 37% 902
1.04.02.002.003  RTM-CHL & ESR RSRCHL Arenius 1,507 13 287 1,807 506 0 153 660 34% 0% 53% 37% 1,147
1.04.02.002.005  RTM-DC Power & Magnets RSRDC Merz 586 45 631 198 0 34 231 34% 75% 37% 399
1.04.02.002.007  RTM-Installation & Vacuum RSRINS Wilson 135 20 155 63 0 10 73 47% 49% 47% 82
1.04.02.002.008  RTM-Instrum| Cntrls &Diag RSRIC Garza 927 75 1,002 326 0 48 375 35% 64% 37% 628
1.04.02.002.010  RTM-RF Systems RSRRF Nelson 750 54 804 264 0 8 272 35% 14% 34% 532
1.04.02.002.011  RTM-Safety Systems RSRSAF Mahoney 201 31 232 61 0 6 67 30% 21% 29% 164
1.04.02.002.012  RTM-Source RSRSRC Poelker 132 30 162 38 0 19 57 28% 63% 35% 105
1.04.02.002.013  RTM-SRF RSRSRF Drury 74 15 89 19 0 1 20 26% 8% 23% 69
1.04.02.002.014  RTM-Survey and Alignment RSRSRV Curtis 15 15 3 0 0 3 22% 22% 12
1.04.02.002.020 RTM-Operability RSROPR Suhring 285 250 535 107 0 3 110 38% 1% 21% 425
1.04.02.002.021 RTM-AHLA RSRHLA Freyberger 446 446 170 0 0 170 38% 38% 276
      1.04.02.002 RTM - Run the Machine Subtotal Suhring 6,419 13 982 7,413 2,170 0 414 2,584 34% 0% 42% 35% 4,830
1.04.02.003  Power ACCPWR Oren 3 7,100 7,103 0 0 2,417 2,417 0% 34% 34% 4,685
1.04.02.004 Cryogens plan. level Arenius 24 0.000 1,307 1,331 21 0 375 396 89% 29% 30% 934
   1.04.02.004.001     Helium    LQDHE Arenius 21 0 241 262 #DIV/0! #DIV/0! #DIV/0!
   1.04.02.004.002     Liquid Nitrogen    LQDN2 Arenius 0 0 134 134 #DIV/0! #DIV/0! #DIV/0!
1.04.02.005 Ops Program Deputy MCCPD Okay 69 69 28 0 0 28 41% 41% 41
1.04.02 Beam Delivery Total Freyberger 8,107 13 9,429 17,548 2,743 0 3,208 5,951 34% 0% 34% 34% 11,597

1.04.03.001.002  APM-Control Sys Software APMSFT Bickley 0 0 0 2 2 -2
1.04.03.001.003.001  APM-CHL - Ops APMCO Arenius 0 0 0 0 0 0
1.04.03.001.003.002 APM-CHL - Capital APMCC Arenius 0 0 0 0
1.04.03.001.004  APM-ESR APMESR Arenius 0 0 0 0
1.04.03.001.005  APM-DC Power & Magnets APMDC Merz 0 0 0 -3 -3 3
1.04.03.001.007  APM-Installation APMINS Wilson 0 0 0 1 1 -1
1.04.03.001.008  APM-Instrum| Cntrls &Diag APMIC Garza 0 0 0 0 0 0
1.04.03.001.010  APM-RF Systems APMRF Nelson 0 0 0 0 0 0
1.04.03.001.011  APM-Safety Systems APMSAF Mahoney 0 0 0 3 3 -3
1.04.03.001.015  APM-Vacuum APMVAC Wilson 0 0 0 0 0 0
1.04.03.001.017  APM-Other APMOTH Suhring 0 0 0 0 0 0
      1.04.03.001 Acc Preventive Maint Subtotal Suhring 0 0 0 0 0 0 3 3 #DIV/0! #DIV/0! #DIV/0! #DIV/0! -3
1.04.03.002.003.001  AIM-CHL AIMCHL Arenius 0 0.000 0.000 0 0 0
1.04.03.002.003.003 AIM-CHL ControlSysUpgrade AICHLA Creel 84 84 0.000 0.000 2 2 3% 3% 82
1.04.03.002.004.001  AIM-ESR AIMESR Arenius 0 0.000 0.000 0 0 0
1.04.03.002.005.001  AIM-DC Power & Magnets AIMDC Merz 0 0.000 0.000 0 0 0
1.04.03.002.008.001  AIM-Instrum| Cntrls &Diag AIMIC Garza 0 0.000 0.000 -2 -2 2
1.04.03.002.010.004  AIM-Ops/Eng CM Reconfig AIMRFC Cooper 151 41 192 12 0 1 13 8% 2% 7% 179
1.04.03.002.011.001 AIM-Safety Systems AIMSAF Mahoney 0 0 0 0 0 0
1.04.03.002.012.001  AIM-Source AIMSRC Poelker 174 10 184 45 0 7 51 26% 68% 28% 133
1.04.03.002.013.001.01.01 C50 Cavity Pr Work - Ops C50CP7 Drury 662 135 797 236 0 27 263 36% 20% 33% 534
1.04.03.002.013.001.02 C50 Cryounit plan. level Drury 258 45 303 117 0 99 215 45% 219% 71% 87
   1.04.03.002.013.001.02.02    C50 Cryounit - Ops    C50CU7 Drury 117 0 99 215
   1.04.03.002.013.001.02.04    C50 Cryounit    C50CUA Drury 0 0 0 0
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1.04.03.002.013.001.03.02 C50 Cryomodule - Ops C50CM7 Drury 147 0 32 179 78 0 54 131 53% 168% 73% 47
1.04.03.002.013.001.04.02 C50 Installation - Ops C50CO7 Drury 191 55 246 84 0 18 101 44% 32% 41% 144
1.04.03.002.022.001 C100 Module w/Lg Cav AIM100 Preble 55 30 85 82 0 4 86 148% 14% 101% -1
1.04.03.002.022.002 AIM-Miscellaneous AIMMSC Rimmer 89 11 100 90 0 10 101 101% 97% 101% -1
      1.04.03.002 Acc Improvements Subtotal Freyberger 1,727 0 443 2,169 743 0 220 963 43% 50% 44% 1,206
1.04.03 Acc Maint & Improvements Total Freyberger 1,727 0 443 2,169 743 0 224 966 43% 51% 45% 1,203

1.04.04.001  Infras-CTF INFCTF Arenius 199 55 254 49 0 32 81 25% 59% 32% 172
1.04.04.002  Infras-Test Lab INFTL Rimmer 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0
1.04.04.003  Infras-Source Lab INFSRC Poelker 127 10 137 48 0 -1 47 38% -6% 34% 90
1.04.04.004  Infras-Cntrl Devel Netwrk INFSFT Bickley 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0
1.04.04.006 Infras Test Lab Improvement plan. level Preble 193 203 396 47 0 3 50 24% 1% 13% 347
   1.04.04.006.001     Improve-Specialty Fab TLab    IMPFAB Manus 0 0 0 0
   1.04.04.006.002     Improve-Cav/CM Prod Toolng    IMPPRO Saunders 0 0 0 1
   1.04.04.006.003     Improve-Cleanroom Facil    IMPCLN Bennett 0 0 0 0
   1.04.04.006.004     Improve-Ultra-Pure Water    IMPUPW Bennett 0 0 0 0
   1.04.04.006.005     Improve-Acid Neutralize    IMPNEU Bennett 0 0 0 1 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.006.006     Improve-Vertical Test Area    IMPVTA Davis 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.006.007     Improve-CM Test Facility    IMPCMT Drury 10 0 3 13 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.006.008     Improve-Pansophy/Other IT    IMPPAN Reece 30 0 0 30 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.006.009     Improve-Misc. Test Lab    IMPMSC Bennett 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.006.010     Improve-Brazing Capability    IMPBRZ Manus 0 0 0 0
   1.04.04.006.011     Improve-TLab Rehab Projs    IMPRHB Bennett 7 0 -1 6 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.006.012    Capital Barrel Polisher    IMPCBP Rimmer 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!
1.04.04.007 Infrastructure-Test Lab Maint plan. level 676 510 1,186 285 0 103 388 42% #DIV/0! 20% 33% 797
   1.04.04.007.001     Infras-Specialty Fab TLab    INFFAB Manus 47 0 14 61 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.007.002     Infras-Cav/CM Prod Toolng    INFPRO Saunders 49 0 32 81 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.007.003     Infras-Cleanroom Facil    INFCLN Bennett 8 0 1 9 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.007.004     Infras-Ultra-Pure Water    INFUPW Bennett 9 0 24 33 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.007.005     Infras-Acid Neutralize    INFNEU Bennett 15 0 16 30 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.007.006     Infras-Vertical Test Area    INFVTA Davis 23 0 5 28 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.007.007     Infras-CM Test Facility    INFCMT Drury 9 0 1 10 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.007.008     Infras-Pansophy/Other IT    INFPAN Reece 30 0 1 32 #DIV/0! #DIV/0! #DIV/0!
   1.04.04.007.009     Infras-Misc. Test Lab    INFMSC Bennett 95 0 10 104 #DIV/0! #DIV/0! #DIV/0!
1.04.04 Ops & R&D Infrastructure Total Hutton 1,195 0 778 1,973 429 0 138 567 36% #DIV/0! 18% 29% 1,406

1.04.05.001  ARD-Cryo R&Dv ARDCRY Arenius 56 20 76 13 0 0 14 24% 2% 18% 62
1.04.05.02 ARD-SRF R&D plan. level 1,077 253 1,330 328 0 99 427 30% 39% 32% 903
   1.04.05.002.001     ARD-Surface Science Lab    ARDSSL Reece 40 0 6 46 #DIV/0! #DIV/0! #DIV/0!
   1.04.05.002.002     ARD-Scientific Equipment    ARDEQP Reece 26 0 24 50 #DIV/0! #DIV/0! #DIV/0!
   1.04.05.002.004     ARD-Cavity Surface Prep    ARDPRM Reece 24 0 15 39 #DIV/0! #DIV/0! #DIV/0!
   1.04.05.002.005     ARD-Cavity Design & Fab    ARDPRJ Rimmer 183 0 32 215 #DIV/0! #DIV/0! #DIV/0!
   1.04.05.002.006     ARD-Thin-Film Technology    ARDTHF Valente-Feliciano 55 0 11 67 #DIV/0! #DIV/0! #DIV/0!
   1.04.05.002.007     ARD-Other SRF R&D    ARDMSC Rimmer 0 0 11 11 #DIV/0! #DIV/0! #DIV/0!
   1.04.05.002.010    ARD-Thin Film Sys Capital    ARDTFC Valente-Feliciano 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!
1.04.05.003  ARD-Source R&D ARDSRC Poelker 260 10 270 103 0 7 110 40% 74% 41% 160
1.04.05.004  ARD-Beam Physics R&D ARDBPH Krafft 664 664 264 0 0 264 40% 40% 400
1.04.05.005  ARD-Other R&D ARDOTH Hutton 140 2 142 51 0 3 54 37% 0% 38% 87
1.04.05.007 ARD-Diagnostics plan. level Freyberger 14 20 34 2 0 0 2 13% 1% 6% 32
   1.04.05.007.001    ARD-Beam Pos Monitors    ARDBPM Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!
   1.04.05.007.002    ARD-ODR    ARDODR Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!
   1.04.05.007.003    ARD-Diagnostics Other    ARDDOT Freyberger 2 0 0 2 #DIV/0! #DIV/0! #DIV/0!
1.04.05 Accelerator R&D Total Hutton 2,210 2 303 2,515 761 0 110 871 34% 0% 36% 35% 1,644

1.04.06.001.001  BNL-703 MHz Nb Cavity CAVBNL Saunders 13 3 16 0 0 0 0 0% 17% 3% 15
1.04.06.001.004 Neutrino Factory Collab NEUFN Rimmer 6 6 0 0 5 5 #DIV/0! 93% 95% 0
1.04.06.001.007.001 SNS 2K Refrig Process Cyc CBSNS2 Arenius 52 6 58 0 0 0 0 1% 0% 1% 57
1.04.06.001.008 SciDAC Petascale Project plan. level Krafft 49 3 52 14 0 3 16 28% 88% 32% 35
   1.04.06.001.008.001    Electr Ion Collidr SciDAC    EICDAC Li 0 0 3 3 #DIV/0! #DIV/0! #DIV/0!
   1.04.06.001.008.002    EM Simulation for SciDAC    SRFDAC Wang 14 0 0 14 #DIV/0! #DIV/0! #DIV/0!
1.04.06.001.009 SNS-Prototype CM Rework SNSCMR Saunders 126 4 130 18 0 2 20 15% 39% 15% 110
1.04.06.002 RIA RIA071 Delayen 1 1 0 0 0 0 65% #DIV/0! 65% 0
1.04.06.003.002.002 ILC EP FieldEmission 3981 LCFLD Reece 74 76 149 3 0 51 54 4% 68% 36% 95
1.04.06.003.002.003 ILC EP SingleCell Studies LC1CLL Geng 32 10 42 0 0 -1 -1 0% -11% -3% 43
1.04.06.003.002.005 ILC Cavity Processing &VT LC008 Geng 429 20 206 655 86 0 43 129 20% 21% 20% 526
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1.04.06.003.003 ILC WBS 3.9.5 plan. level Kneisel 106 60 166 9 0 2 12 9% 4% 7% 154
   1.04.06.003.003.001    ILC Lrg Grn/SnglCrys Nb    LC001 Kneisel 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!
   1.04.06.003.003.002    ILC Lrg Grn/SnglCrys Nb07    LC005 Kneisel 9 0 2 11 #DIV/0! #DIV/0! #DIV/0!
1.04.06.003.004.001 ILC Cav Pkg RDR Cost Est LC004 Funk 0 0 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0
1.04.06.003.006.001 ILC CM Value Eng Proposal LC006 Rimmer 6 29 35 0 0 3 3 0% 10% 8% 32
1.04.06.003.007 ILC Program Management plan. level Rimmer 49 25 74 6 0 1 8 13% 5% 10% 66
     1.04.06.003.007.001      ILC Program Management    LCMGMT Rimmer 6 0 6 12 #DIV/0! #DIV/0! #DIV/0!
     1.04.06.003.007.002      ILC Other    LC007 Rimmer 1 0 -5 -4 #DIV/0! #DIV/0! #DIV/0!
1.04.06.003.008.001 ILC Gun Design & Eng LCGUN1 Poelker 131 128 259 45 0 54 99 35% 42% 38% 160
1.04.06.004.001  Ref Mtls-Lrg/SnglCrys Nb RRRNB3 Hutton 52 107 158 0 0 39 39 0% 37% 25% 119
1.04.06.004.003 Niowave-SC Spoke Cav-NP NIOW12 Delayen 24 24 0 0% #DIV/0! 0% 24
1.04.06.004.004 Niowave-NiobiumProp-NP NIOW14 Myneni 28 28 0 0% #DIV/0! 0% 28
1.04.06 Special Projects Total Hutton 1,168 20 662 1,850 183 0 203 386 16% 0% 31% 21% 1,464

WBS 1.04 (Accelerator) Total Hutton 17,673 35 12,557 30,265 5,859 0 4,183 10,042 33% 0% 33% 33% 20,223

  * 33% of budget spent; 33% of FY completed.
  Includes charges by other divisions.
  Includes $188K  of pending costs.
  Includes all projects that are part of division's AWP target budget (direct DOE funding).
  ($1,841K of FY08 commits pulled out of procurements)
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