WBS 1.04 Accelerator FYO9 Monthly NP Expenditures thru July (direct $K)
(includes open PO commitments)

Fyos FY09 Total
WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar Aprii  May  Jun Jul  Aug  Sep| Budget Spent Remaining
Labor 1699 1531 1201 1,427 1658 1581 1601 1468 1900 1496 18,881 15,562 3,319
Contract Labor 0 0 0 0 0 0 0 0 0 0 35 0 35
Procurement 1,207 538 139 329 385 236 597 367 332 318 415 4590 3,655 935
Power/cryogens 634 777 279 944 793 669 648 1,403 611 682 574 8,934 7,380 1,554
Monthly Total 1,841 3,015 1949 2,474 2605 2563 2,826 3,370 2411 2900 2485 0 0
Cumulative Total Spent 1,841 3,015 4963 7,437 10,042 12,605 15430 18,801 21,212 24,111 26596 26596 26596| 32,440 26596 5,844
FYo8 FY09  Total
WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar Aprii  May  Jun Jul  Aug  Sep| Budget Spent Remaining
Labor 310 244 197 249 256 232 258 265 338 255 3,352 2,605 747
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 189 234 8 50 10 25 263 47 45 24 86 934 792 143
Monthly Total 189 544 251 247 258 281 494 305 310 363 342 0 0
Cumulative Total Spent 189 544 795 1043 1301 1582 2077 2,382 2692 3055 3,397 3397 3,397 4,287 3,397 890
FY08 FYO9  Total
WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec  Jan Feb ~ Mar  April May Jun Jul Aug Sep| Budget Spent Remaining
Labor 641 699 720 682 762 755 754 670 876 700 8,321 7,260 1,061
Contract Labor 0 0 0 0 0 0 0 0 0 0 13 0 13
Procurement 22 106 48 145 17 58 108 135 108 55 126 994 1,006 -12
Power/cryogens 634 777 279 944 793 669 648 1,403 611 682 574 8,934 7,380 1,554
Monthly Total 656 1525 1026 1809 1591 1488 1512 2292 1390 1,613 1,399 0 0
Cumulative Total Spent 656 1525 2551 4360 5951 7,439 8,951 11,243 12,633 14,246 15,646 15,646 15,646 18,263 15,646 2,617
Fyo8 FY09 Total
WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov  Dec  Jan Feb ~ Mar  April May Jun Jul Aug Sep| Budget Spent Remaining
Labor 354 228 15 145 199 188 198 172 219 153 2,248 1872 376
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 460 76 15 73 59 23 40 60 76 94 100 764 617 147
Monthly Total 460 431 243 88 204 222 228 258 248 313 253 0 0
Cumulative Total Spent 460 431 674 762 966 1188 1416 1674 1922 2,236 2,489 2,489 2,489 3,012 2,489 523
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FY08 FYO9  Total
WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov  Dec Jan Feb  Mar  April  May Jun Jul Aug Sep| Budget Spent Remaining
Labor 131 104 82 113 124 119 104 106 136 106 1230 1123 107
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 182 36 47 11 44 54 80 28 34 27 24 738 384 354
Monthly Total 182 167 151 93 156 178 199 132 140 162 130 0 0
Cumulative Total Spent 182 167 318 411 567 745 944 1075 1215 1377 1507 1507 1507 1968 1507 461
FY08 FYO9  Total
WBS 1.04.05 - Accelerator R&D Commits  Oct  Nov Dec Jan Feb ~ Mar  April May Jun Jul Aug Sep| Budget Spent Remaining
Labor 231 201 152 178 216 208 211 189 237 201 2,250 2,022 228
Contract Labor 0 0 0 0 0 0 0 0 0 0 2 0 2
Procurement 171 35 8 28 39 21 32 30 21 71 29 303 315 -11
Monthly Total 171 266 209 179 217 237 240 241 210 307 231 0 0
Cumulative Total Spent 171 266 475 654 871 1,108 1348 1589 1799 2,106 2337 2,337 2,337 2556 2,337 219
FY08 FY09  Total
WBS 1.04.06 - Special Projects Commits Oct Nov Dec  Jan Feb  Mar April  May Jun Jul Aug Sep| Budget Spent Remaining
Labor 33 54 35 61 102 78 77 64 94 81 1,480 680 799
Contract Labor 0 0 0 0 0 0 0 0 0 0 20 0 20
Procurement 183 50 14 22 116 54 75 66 48 47 50 856 542 314
Monthly Total 183 83 68 57 178 157 153 143 113 141 131 0 0
Cumulative Total Spent 183 83 151 208 386 542 695 837 950 1,091 1222 1,222 1,222 2,355 1,222 1,134

RTM, APM & AIM Subtotals:

Fyos FY09  Total
WBS 1.04.02.002 - Run the Machine (RTM) Commits Oct Nov Dec Jan Feb  Mar April  May  Jun Jul  Aug  Sep| Budget Spent Remaining
Labor 504 539 594 533 590 603 608 512 712 586 6597 5781 817
Contract Labor 0 0 0 0 0 0 0 0 0 0 13 0 13
Procurement 18 105 48 145 116 58 107 130 104 40 117 982 970 12
Monthly Total 18 608 587 739 650 647 710 738 616 751 703 0 0
Cumulative Total Spent 18 608 1195 1934 2584 3231 3941 4679 5295 6,047 6,750 6,750 6,750 7592 6,750 842
Fyo8 Total
WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar Aprili  May Jun Jul  Aug  Sep FYO9  Spent Remaining
Labor 92 13 -105 0 0 0 0 0 0 0 0 0 0
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 297 13 -5 -1 -5 0 0 0 0 0 0 0 3 -3
Monthly Total 297 105 9 -106 -5 0 0 0 0 0 0
Cumulative Total Spent 297 105 114 8 3 3 3 3 3 3 3 3 3 0 3 -3
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FY08 FY09  Total
WBS 1.04.03.002 - Accel Improvements Commits Oct Nov  Dec Jan Feb  Mar  April May Jun Jul Aug Sep| Budget Spent Remaining
Labor 263 215 120 145 199 188 198 172 219 153 2,248 1872 376
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 163 63 19 73 64 23 40 60 76 94 100 764 614 151
Monthly Total 163 326 234 193 209 222 228 258 248 313 253 0 0
Cumulative Total Spent 163 326 560 754 963 1,185 1413 1671 1919 2232 2485 2,485 2485 3012 2,485 527

B4R Codes kB, KA, and YN Subtotals:

WBS 1.04 (KB-Nuclear Physics Only) - Accelerator Commits  Oct  Nov Dec Jan Feb ~ Mar  April May Jun Jul Aug Sep| Budget Spent Remaining
Labor 1671 1479 1170 1370 1575 1511 1526 1407 1809 1420 17,590 14,939 2,652
Contract Labor 0 0 0 0 0 0 0 0 0 0 15 0 15
Procurement 527 122 313 269 188 530 304 282 270 370 3,905 3,176 729
Power/cryogens 777 279 944 793 669 648 1403 611 682 574 8,907 7,380 1,527
Monthly Total 0 2975 1,880 2,426 2,431 2,431 2,690 3234 2301 2762 2364 0 0

Cumulative Total Spent 0 2,975 4,856 7,282 9,713 12,144 14,834 18,068 20,368 23,131 25,494 25,494 25494 30,418 25,494 4,923
Actual Monthly FTE Count 180.2 186.6 193.1 1904 1884 1875 179.8 168.7

WBS 1.04 (KA-High Energy Physics Only) - Accelerator  Commits Oct Nov Dec Jan Feb  Mar April  May Jun Jul  Aug  Sep| Budget Spent Remaining

Labor 15 46 31 57 77 68 74 56 81 71 1,051 577 474
Contract Labor 0 0 0 0 0 0 0 0 0 0 20 0 20
Procurement 9 17 16 117 47 63 60 28 44 31 702 433 269
Monthly Total 0 24 63 48 173 125 132 134 84 125 102 0 0

Cumulative Total Spent 0 24 88 136 309 433 5656 699 784 909 1011 1011 1011 1,774 1,011 763
Actual Monthly FTE Count 18 33 3.6 4.2 5.0 5.4 7.9 8.9

WBS 1.04 (YN-Other DOE Labs Only) - Accelerator Commits Oct Nov  Dec Jan Feb  Mar  April May Jun Jul Aug Sep| Budget Spent Remaining
Labor 13 5 0 0 7 1 0 4 9 5 239 46 193
Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0
Procurement 2 0 0 0 0 4 2 21 3 14 10 46 -36
Monthly Total 0 15 5 0 0 7 5 2 26 13 19 0 0

Cumulative Total Spent 0 15 20 20 20 27 32 34 59 72 91 91 91 249 91 158
Actual Monthly FTE Count 17 1.3 0.9 0.7 0.7 0.6 0.0 20

Includes charges by other divisions.
Includes $228.6K of pending costs.
Includes all projects that are part of division's AWP target budget (direct DOE funding).
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