
WBS 1.04 Accelerator

FY09 Spending thru March 2009 (direct $K)

 WBS Name Proj Abbrv Proj Mgr Labor
Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Overall Remaining

1.04.01.001 Safety plan. level Hutton 531 0 36 566 169 0 -4 165 32% -11% 29% 401

   1.04.01.001.001     Safety - Accelerator    SAFACC Mutton 97 0 -6 91

   1.04.01.001.002     Safety - Infrastructure    SAFINF Mutton 72 0 2 74

1.04.01.002  Accelerator Management ACCMGT Webster 678 51 729 363 0 21 383 53% 40% 53% 346

1.04.01.003  Accelerator Admin Support ACCADM Webster 231 231 111 0 0 111 48% 48% 120

1.04.01.004  Accel Staff Development STFDEV Thomas 403 206 609 152 0 138 290 38% 67% 48% 319

1.04.01.006  Accel Technical Reach TCRCH Hutton 135 135 120 0 0 120 89% 89% 15

1.04.01.007  Resource Planning & Coord PLANNG Webster 556 39 595 306 0 6 312 55% 15% 53% 282

1.04.01.008  Acc Profess'l/Comm Outrch ACCPCO Krafft 181 46 227 83 0 28 111 46% 62% 49% 116

1.04.01.009  Acc Staff Office Support ACCSOS Webster 60 60 0 0 27 27 46% 46% 33

1.04.01.010 Computer Workstation Support ACCCWS Webster 98 81 179 43 0 79 122 43% 98% 68% 57

1.04.01.011 Acc Educational Outreach plan. level Areti 396 413 810 141 0 292 433 36% 71% 54% 376

   1.04.01.011.001    Educational Outreach    OTREOR Areti 0 0 292 292 #DIV/0! #DIV/0! #DIV/0!

   1.04.01.011.002    GSRA Supervision    OTRGSR Areti 141 0 0 141 #DIV/0! #DIV/0! #DIV/0!

1.04.01.012.001 Acc - QA and Improvements QAIACC Hutton 57 57 0 0 0 0 0% 0% 57

1.04.01.013 Accelerator Seminars ACCSEM Thomas 12 12 0 0 1 1 10% 10% 11

1.04.01 Accelerator Leadership Total Hutton 3,266 0 943 4,210 1,488 0 589 2,077 46% 62% 49% 2,133

1.04.02.001  MCC Operations MCCOPS Okay 1,592 40 1,632 827 0 3 829 52% 7% 51% 803

1.04.02.002.001  RTM-Beam Physics/Optics RSRBPH Krafft 104 104 25 0 0 25 24% 24% 79

1.04.02.002.002  RTM-Control Sys Software RSRSFT Bickley 1,258 175 1,433 651 0 146 798 52% 84% 56% 635

1.04.02.002.003  RTM-CHL & ESR RSRCHL Arenius 1,507 13 287 1,807 762 0 213 974 51% 0% 74% 54% 832

1.04.02.002.005  RTM-DC Power & Magnets RSRDC Merz 586 45 631 308 0 46 354 53% 102% 56% 277

1.04.02.002.007  RTM-Installation & Vacuum RSRINS Wilson 135 20 155 91 0 11 103 68% 56% 66% 52

1.04.02.002.008  RTM-Instrum| Cntrls &Diag RSRIC Garza 927 75 1,002 492 0 62 554 53% 83% 55% 448

1.04.02.002.010  RTM-RF Systems RSRRF Nelson 750 54 804 403 0 14 417 54% 26% 52% 387

1.04.02.002.011  RTM-Safety Systems RSRSAF Mahoney 201 31 232 91 0 14 105 45% 46% 45% 126

1.04.02.002.012  RTM-Source RSRSRC Poelker 132 30 162 63 0 43 106 48% 144% 66% 56

1.04.02.002.013  RTM-SRF RSRSRF Drury 74 15 89 25 0 1 26 34% 8% 30% 62

1.04.02.002.014  RTM-Survey and Alignment RSRSRV Curtis 15 15 5 0 0 6 36% 36% 10

1.04.02.002.020 RTM-Operability RSROPR Suhring 285 250 535 175 0 28 203 61% 11% 38% 332

1.04.02.002.021 RTM-AHLA RSRHLA Freyberger 446 446 271 0 0 271 61% 61% 175

      1.04.02.002 RTM - Run the Machine Subtotal Suhring 6,419 13 982 7,413 3,363 0 579 3,941 52% 0% 59% 53% 3,472

1.04.02.003  Power ACCPWR Oren 3 7,100 7,103 0 0 3,734 3,734 0% 53% 53% 3,368

1.04.02.004 Cryogens plan. level Arenius 24 0.000 1,307 1,331 30 0 375 406 127% 29% 30% 925

   1.04.02.004.001     Helium    LQDHE Arenius 30 0 241 271 #DIV/0! #DIV/0! #DIV/0!

   1.04.02.004.002     Liquid Nitrogen    LQDN2 Arenius 0 0 134 134 #DIV/0! #DIV/0! #DIV/0!

1.04.02.005 Ops Program Deputy MCCPD Okay 69 69 40 0 0 40 58% 58% 29

1.04.02 Beam Delivery Total Freyberger 8,107 13 9,429 17,548 4,260 0 4,691 8,951 53% 0% 50% 51% 8,597

1.04.03.001.002  APM-Control Sys Software APMSFT Bickley 0 0 0 2 2 -2

1.04.03.001.003.001  APM-CHL - Ops APMCO Arenius 0 0 0 0 0 0

1.04.03.001.003.002 APM-CHL - Capital APMCC Arenius 0 0 0 0

1.04.03.001.004  APM-ESR APMESR Arenius 0 0 0 0

1.04.03.001.005  APM-DC Power & Magnets APMDC Merz 0 0 0 -3 -3 3

1.04.03.001.007  APM-Installation APMINS Wilson 0 0 0 1 1 -1

1.04.03.001.008  APM-Instrum| Cntrls &Diag APMIC Garza 0 0 0 0 0 0

1.04.03.001.010  APM-RF Systems APMRF Nelson 0 0 0 0 0 0

1.04.03.001.011  APM-Safety Systems APMSAF Mahoney 0 0 0 3 3 -3

1.04.03.001.015  APM-Vacuum APMVAC Wilson 0 0 0 0 0 0

1.04.03.001.017  APM-Other APMOTH Suhring 0 0 0 0 0 0

      1.04.03.001 Acc Preventive Maint Subtotal Suhring 0 0 0 0 0 0 3 3 #DIV/0! #DIV/0! #DIV/0! #DIV/0! -3

1.04.03.002.003.001  AIM-CHL AIMCHL Arenius 0 0 0 1 1 -1

1.04.03.002.003.003 AIM-CHL ControlSysUpgrade AICHLA Creel 84 84 0 0 4 4 4% 4% 80

1.04.03.002.004.001  AIM-ESR AIMESR Arenius 0 0 0 0 0 0

1.04.03.002.005.001  AIM-DC Power & Magnets AIMDC Merz 0 0 0 0 0 0

1.04.03.002.008.001  AIM-Instrum| Cntrls &Diag AIMIC Garza 0 0 0 -2 -2 2

1.04.03.002.010.004  AIM-Ops/Eng CM Reconfig AIMRFC Cooper 151 41 192 53 0 2 55 35% 5% 29% 137

1.04.03.002.011.001 AIM-Safety Systems AIMSAF Mahoney 0 0 0 0 0 0

1.04.03.002.012.001  AIM-Source AIMSRC Poelker 174 10 184 73 0 16 89 42% 159% 48% 95

1.04.03.002.013.001.01.01 C50 Cavity Pr Work - Ops C50CP7 Drury 662 135 797 384 0 43 426 58% 32% 53% 371

1.04.03.002.013.001.02 C50 Cryounit plan. level Drury 258 45 303 170 0 113 283 66% 251% 94% 19

   1.04.03.002.013.001.02.02    C50 Cryounit - Ops    C50CU7 Drury 170 0 113 283

   1.04.03.002.013.001.02.04    C50 Cryounit    C50CUA Drury 0 0 0 0

Budget Spent % Spent*
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1.04.03.002.013.001.03.02 C50 Cryomodule - Ops C50CM7 Drury 147 0 32 179 115 0 73 188 79% 227% 105% -9

1.04.03.002.013.001.04.02 C50 Installation - Ops C50CO7 Drury 191 55 246 162 0 20 181 85% 36% 74% 64

1.04.03.002.022.001 C100 Module w/Lg Cav AIM100 Preble 55 30 85 82 0 4 86 148% 14% 101% -1

1.04.03.002.022.002 AIM-Miscellaneous AIMMSC Rimmer 89 11 100 90 0 10 101 101% 97% 101% -1

1.04.03.002.XXX.XXX Injector Upgrade XXXXXX Preble 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

      1.04.03.002 Acc Improvements Subtotal Freyberger 1,727 0 443 2,169 1,130 0 283 1,413 65% 64% 65% 756

1.04.03 Acc Maint & Improvements Total Freyberger 1,727 0 443 2,169 1,130 0 287 1,416 65% 65% 65% 753

1.04.04.001  Infras-CTF INFCTF Arenius 199 55 254 89 0 35 124 45% 63% 49% 130

1.04.04.002  Infras-Test Lab INFTL Rimmer 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.04.003  Infras-Source Lab INFSRC Poelker 127 10 137 64 0 1 65 50% 11% 47% 72

1.04.04.004  Infras-Cntrl Devel Netwrk INFSFT Bickley 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.04.006 Infras Test Lab Improvement plan. level Preble 193 203 396 71 0 17 88 37% 8% 22% 308

   1.04.04.006.001     Improve-Specialty Fab TLab    IMPFAB Manus 0 0 0 0

   1.04.04.006.002     Improve-Cav/CM Prod Toolng    IMPPRO Saunders 1 0 1 3

   1.04.04.006.003     Improve-Cleanroom Facil    IMPCLN Bennett 0 0 0 0

   1.04.04.006.004     Improve-Ultra-Pure Water    IMPUPW Bennett 0 0 0 0

   1.04.04.006.005     Improve-Acid Neutralize    IMPNEU Bennett 0 0 0 1 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.006     Improve-Vertical Test Area    IMPVTA Davis 2 0 0 2 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.007     Improve-CM Test Facility    IMPCMT Drury 12 0 3 15 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.008     Improve-Pansophy/Other IT    IMPPAN Reece 44 0 11 55 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.009     Improve-Misc. Test Lab    IMPMSC Bennett 4 0 0 4 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.010     Improve-Brazing Capability    IMPBRZ Manus 0 0 0 0

   1.04.04.006.011     Improve-TLab Rehab Projs    IMPRHB Bennett 9 0 -1 8 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.006.012    Capital Barrel Polisher    IMPCBP Rimmer 0 0 2 2 #DIV/0! #DIV/0! #DIV/0!

1.04.04.007 Infrastructure-Test Lab Maint plan. level 676 510 1,186 448 0 219 667 66% #DIV/0! 43% 56% 519

   1.04.04.007.001     Infras-Specialty Fab TLab    INFFAB Manus 69 0 66 135 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.002     Infras-Cav/CM Prod Toolng    INFPRO Saunders 80 0 45 125 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.003     Infras-Cleanroom Facil    INFCLN Bennett 9 0 2 11 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.004     Infras-Ultra-Pure Water    INFUPW Bennett 13 0 59 73 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.005     Infras-Acid Neutralize    INFNEU Bennett 26 0 23 49 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.006     Infras-Vertical Test Area    INFVTA Davis 41 0 6 48 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.007     Infras-CM Test Facility    INFCMT Drury 13 0 1 14 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.008     Infras-Pansophy/Other IT    INFPAN Reece 53 0 2 55 #DIV/0! #DIV/0! #DIV/0!

   1.04.04.007.009     Infras-Misc. Test Lab    INFMSC Bennett 143 0 15 158 #DIV/0! #DIV/0! #DIV/0!

1.04.04 Ops & R&D Infrastructure Total Hutton 1,195 0 778 1,973 672 0 272 944 56% #DIV/0! 35% 48% 1,029

1.04.05.001  ARD-Cryo R&Dv ARDCRY Arenius 56 20 76 26 0 0 26 46% 2% 34% 50

1.04.05.02 ARD-SRF R&D plan. level 1,077 253 1,330 501 0 145 646 47% 57% 49% 684

   1.04.05.002.001     ARD-Surface Science Lab    ARDSSL Reece 55 0 7 61 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.002     ARD-Scientific Equipment    ARDEQP Reece 48 0 32 80 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.004     ARD-Cavity Surface Prep    ARDPRM Reece 30 0 20 50 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.005     ARD-Cavity Design & Fab    ARDPRJ Rimmer 284 0 55 339 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.006     ARD-Thin-Film Technology    ARDTHF Valente-Feliciano 84 0 16 100 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.007     ARD-Other SRF R&D    ARDMSC Rimmer 0 0 15 15 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.002.010    ARD-Thin Film Sys Capital    ARDTFC Valente-Feliciano 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

1.04.05.003  ARD-Source R&D ARDSRC Poelker 260 10 270 161 0 8 169 62% 82% 62% 101

1.04.05.004  ARD-Beam Physics R&D ARDBPH Krafft 664 664 416 0 6 422 63% 64% 242

1.04.05.005  ARD-Other R&D ARDOTH Hutton 140 2 142 80 0 3 83 57% 0% 59% 59

1.04.05.007 ARD-Diagnostics plan. level Freyberger 14 20 34 2 0 0 2 13% 1% 6% 32

   1.04.05.007.001    ARD-Beam Pos Monitors    ARDBPM Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.007.002    ARD-ODR    ARDODR Freyberger 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.05.007.003    ARD-Diagnostics Other    ARDDOT Freyberger 2 0 0 2 #DIV/0! #DIV/0! #DIV/0!

1.04.05 Accelerator R&D Total Hutton 2,210 2 303 2,515 1,185 0 163 1,348 54% 0% 54% 54% 1,167

1.04.06.001.001  BNL-703 MHz Nb Cavity CAVBNL Saunders 13 3 16 0 0 0 0 0% 17% 3% 15

1.04.06.001.004 Neutrino Factory Collab NEUFN Rimmer 6 6 0 0 5 5 #DIV/0! 93% 95% 0

1.04.06.001.007.001 SNS 2K Refrig Process Cyc CBSNS2 Arenius 52 6 58 6 0 0 6 12% 0% 10% 51

1.04.06.001.008 SciDAC Petascale Project plan. level Krafft 49 3 52 20 0 3 22 40% 88% 43% 30

   1.04.06.001.008.001    Electr Ion Collidr SciDAC    EICDAC Li 0 0 3 3 #DIV/0! #DIV/0! #DIV/0!

   1.04.06.001.008.002    EM Simulation for SciDAC    SRFDAC Wang 20 0 0 20 #DIV/0! #DIV/0! #DIV/0!

1.04.06.001.009 SNS-Prototype CM Rework SNSCMR Saunders 126 4 130 20 0 5 26 16% 129% 20% 104

1.04.06.002 RIA RIA071 Delayen 1 1 0 0 0 0 65% #DIV/0! 65% 0

1.04.06.003.002.002 ILC EP FieldEmission 3981 LCFLD Reece 74 76 149 15 0 58 73 20% 77% 49% 76

1.04.06.003.002.003 ILC EP SingleCell Studies LC1CLL Geng 32 10 42 4 0 8 12 12% 84% 29% 30
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1.04.06.003.002.005 ILC Cavity Processing &VT LC008 Geng 429 20 206 655 167 0 88 255 39% 43% 39% 400

1.04.06.003.003 ILC WBS 3.9.5 plan. level Kneisel 106 60 166 24 0 23 47 23% 39% 29% 118

   1.04.06.003.003.001    ILC Lrg Grn/SnglCrys Nb    LC001 Kneisel 0 0 0 0 #DIV/0! #DIV/0! #DIV/0!

   1.04.06.003.003.002    ILC Lrg Grn/SnglCrys Nb07    LC005 Kneisel 24 0 23 47 #DIV/0! #DIV/0! #DIV/0!

1.04.06.003.004.001 ILC Cav Pkg RDR Cost Est LC004 Funk 0 0 0 0 0 0 0 #DIV/0! #DIV/0! #DIV/0! 0

1.04.06.003.006.001 ILC CM Value Eng Proposal LC006 Rimmer 6 29 35 0 0 4 4 0% 14% 12% 31

1.04.06.003.007 ILC Program Management plan. level Rimmer 49 25 74 10 0 1 12 21% 5% 16% 62

     1.04.06.003.007.001      ILC Program Management    LCMGMT Rimmer 8 0 6 14 #DIV/0! #DIV/0! #DIV/0!

     1.04.06.003.007.002      ILC Other    LC007 Rimmer 2 0 -5 -3 #DIV/0! #DIV/0! #DIV/0!

1.04.06.003.008.001 ILC Gun Design & Eng LCGUN1 Poelker 131 128 259 75 0 81 156 58% 63% 60% 103

1.04.06.004.001  Ref Mtls-Lrg/SnglCrys Nb RRRNB3 Hutton 52 107 158 3 0 47 50 7% 44% 32% 108

1.04.06.004.003 Niowave-SC Spoke Cav-NP NIOW12 Delayen 24 24 17 0 7 24 71% #DIV/0! 100% 0

1.04.06.004.004 Niowave-NiobiumProp-NP NIOW14 Myneni 28 28 1 0 0 1 4% #DIV/0! 4% 26

1.04.06 Special Projects Total Hutton 1,168 20 662 1,850 363 0 332 695 31% 0% 50% 38% 1,155

WBS 1.04 (Accelerator) Total Hutton 17,673 35 12,557 30,265 9,098 0 6,333 15,430 51% 0% 50% 51% 14,835

  * 51% of budget spent; 50% of FY completed.

  Includes charges by other divisions.

  Includes $370.7K  of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).

  ($1,841K of FY08 commits pulled out of procurements)
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