
FY08 FY09 Total

WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,699 1,531 1,201 1,427 1,658 1,581 1,601 1,468 18,881 12,166 6,715

Contract Labor 0 0 0 0 0 0 0 0 35 0 35

Procurement 1,207 538 139 329 385 236 597 367 332 4,590 2,922 1,669

Power/cryogens 634 777 279 944 793 669 648 1,403 611 8,934 6,124 2,810

Monthly Total 1,841 3,015 1,949 2,474 2,605 2,563 2,826 3,370 2,411 0 0 0 0

Cumulative Total Spent 1,841 3,015 4,963 7,437 10,042 12,605 15,430 18,801 21,212 21,212 21,212 21,212 21,212 32,440 21,212 11,229

FY08 FY09 Total

WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 310 244 197 249 256 232 258 265 3,352 2,011 1,341

Contract Labor 0 0 0 0 0 0 0 0 0 0 0

Procurement 189 234 8 50 10 25 263 47 45 934 681 253

Monthly Total 189 544 251 247 258 281 494 305 310 0 0 0 0

Cumulative Total Spent 189 544 795 1,043 1,301 1,582 2,077 2,382 2,692 2,692 2,692 2,692 2,692 4,287 2,692 1,594

FY08 FY09 Total

WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 641 699 720 682 762 755 754 670 8,321 5,684 2,637

Contract Labor 0 0 0 0 0 0 0 0 13 0 13

Procurement 22 106 48 145 117 58 108 135 108 994 825 169

Power/cryogens 634 777 279 944 793 669 648 1,403 611 8,934 6,124 2,810

Monthly Total 656 1,525 1,026 1,809 1,591 1,488 1,512 2,292 1,390 0 0 0 0

Cumulative Total Spent 656 1,525 2,551 4,360 5,951 7,439 8,951 11,243 12,633 12,633 12,633 12,633 12,633 18,263 12,633 5,629

FY08 FY09 Total

WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 354 228 15 145 199 188 198 172 2,248 1,500 748

Contract Labor 0 0 0 0 0 0 0 0 0 0 0

Procurement 460 76 15 73 59 23 40 60 76 764 423 342

Monthly Total 460 431 243 88 204 222 228 258 248 0 0 0 0

Cumulative Total Spent 460 431 674 762 966 1,188 1,416 1,674 1,922 1,922 1,922 1,922 1,922 3,012 1,922 1,090

WBS 1.04 Accelerator FY09 Monthly NP Expenditures thru May (direct $K)

(includes open PO commitments)
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FY08 FY09 Total

WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 131 104 82 113 124 119 104 106 1,230 882 348

Contract Labor 0 0 0 0 0 0 0 0 0 0 0

Procurement 182 36 47 11 44 54 80 28 34 738 333 405

Monthly Total 182 167 151 93 156 178 199 132 140 0 0 0 0

Cumulative Total Spent 182 167 318 411 567 745 944 1,075 1,215 1,215 1,215 1,215 1,215 1,968 1,215 753

FY08 FY09 Total

WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 231 201 152 178 216 208 211 189 2,250 1,584 666

Contract Labor 0 0 0 0 0 0 0 0 2 0 2

Procurement 171 35 8 28 39 21 32 30 21 303 214 89

Monthly Total 171 266 209 179 217 237 240 241 210 0 0 0 0

Cumulative Total Spent 171 266 475 654 871 1,108 1,348 1,589 1,799 1,799 1,799 1,799 1,799 2,556 1,799 757

FY08 FY09 Total

WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 33 54 35 61 102 78 77 64 1,480 505 975

Contract Labor 0 0 0 0 0 0 0 0 20 0 20

Procurement 183 50 14 22 116 54 75 66 48 856 445 411

Monthly Total 183 83 68 57 178 157 153 143 113 0 0 0 0

Cumulative Total Spent 183 83 151 208 386 542 695 837 950 950 950 950 950 2,355 950 1,405

RTM, APM & AIM Subtotals:

FY08 FY09 Total
WBS 1.04.02.002 - Run the Machine (RTM) Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 504 539 594 533 590 603 608 512 6,597 4,483 2,114

Contract Labor 0 0 0 0 0 0 0 0 13 0 13

Procurement 18 105 48 145 116 58 107 130 104 982 813 169

Monthly Total 18 608 587 739 650 647 710 738 616 0 0 0 0

Cumulative Total Spent 18 608 1,195 1,934 2,584 3,231 3,941 4,679 5,295 5,295 5,295 5,295 5,295 7,592 5,295 2,296

FY08 Total
WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep FY09  Spent Remaining

Labor 92 13 -105 0 0 0 0 0 0 0 0

Contract Labor 0 0 0 0 0 0 0 0 0 0 0

Procurement 297 13 -5 -1 -5 0 0 0 0 0 3 -3

Monthly Total 297 105 9 -106 -5 0 0 0 0 0 0 0 0

Cumulative Total Spent 297 105 114 8 3 3 3 3 3 3 3 3 3 0 3 -3
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FY08 FY09 Total

WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 263 215 120 145 199 188 198 172 2,248 1,500 748

Contract Labor 0 0 0 0 0 0 0 0 0 0 0

Procurement 163 63 19 73 64 23 40 60 76 764 419 345

Monthly Total 163 326 234 193 209 222 228 258 248 0 0 0 0

Cumulative Total Spent 163 326 560 754 963 1,185 1,413 1,671 1,919 1,919 1,919 1,919 1,919 3,012 1,919 1,093

B&R Codes KB, KA, and YN Subtotals:

WBS 1.04 (KB-Nuclear Physics Only) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,671 1,479 1,170 1,370 1,575 1,511 1,526 1,407 17,590 11,709 5,881

Contract Labor 0 0 0 0 0 0 0 0 15 0 15

Procurement 527 122 313 269 188 530 304 249 3,905 2,502 1,403

Power/cryogens 777 279 944 793 669 648 1,403 611 8,907 6,124 2,783

Monthly Total 0 2,975 1,880 2,426 2,431 2,431 2,690 3,234 2,268 0 0 0 0

Cumulative Total Spent 0 2,975 4,856 7,282 9,713 12,144 14,834 18,068 20,335 20,335 20,335 20,335 20,335 30,418 20,335 10,082

Actual Monthly FTE Count 180.2 186.6 193.1 190.4 188.4 187.5 179.8 168.7

WBS 1.04 (KA-High Energy Physics Only) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 15 46 31 57 77 68 74 56 1,051 426 626

Contract Labor 0 0 0 0 0 0 0 0 20 0 20

Procurement 9 17 16 117 47 63 60 28 702 358 344

Monthly Total 0 24 63 48 173 125 132 134 84 0 0 0 0

Cumulative Total Spent 0 24 88 136 309 433 565 699 784 784 784 784 784 1,774 784 990

Actual Monthly FTE Count 1.8 3.3 3.6 4.2 5.0 5.4 7.9 8.9

WBS 1.04 (YN-Other DOE Labs Only) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 13 5 0 0 7 1 0 4 239 31 208

Contract Labor 0 0 0 0 0 0 0 0 0 0 0

Procurement 2 0 0 0 0 4 2 54 10 61 -51

Monthly Total 0 15 5 0 0 7 5 2 59 0 0 0 0

Cumulative Total Spent 0 15 20 20 20 27 32 34 92 92 92 92 92 249 92 157

Actual Monthly FTE Count 1.7 1.3 0.9 0.7 0.7 0.6 0.0 2.0

  Includes charges by other divisions.

  Includes $143.3K  of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).
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