
FY08 FY09 Total

WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,699 1,531 1,201 1,427 1,658 1,581 1,601 1,468 1,900 1,496 1,589 1,215 18,881 18,366 515

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 35 0 35

Procurement 1,207 538 139 329 385 236 597 367 332 318 415 398 302 4,590 4,355 236

Power/cryogens 634 777 279 944 793 669 648 1,403 611 682 574 405 948 8,934 8,732 202

Monthly Total 1,841 3,015 1,949 2,474 2,605 2,563 2,826 3,370 2,411 2,900 2,485 2,391 2,465

Cumulative Total Spent 1,841 3,015 4,963 7,437 10,042 12,605 15,430 18,801 21,212 24,111 26,596 28,988 31,453 32,440 31,453 988

FY08 FY09 Total

WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 310 244 197 249 256 232 258 265 338 255 264 232 3,352 3,101 251

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 189 234 8 50 10 25 263 47 45 24 86 122 53 934 967 -32

Monthly Total 189 544 251 247 258 281 494 305 310 363 342 386 285

Cumulative Total Spent 189 544 795 1,043 1,301 1,582 2,077 2,382 2,692 3,055 3,397 3,783 4,068 4,287 4,068 219

FY08 FY09 Total

WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 641 699 720 682 762 755 754 670 876 700 800 618 8,321 8,678 -357

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 13 0 13

Procurement 22 106 48 145 117 58 108 135 108 55 126 37 140 994 1,182 -188

Power/cryogens 634 777 279 944 793 669 648 1,403 611 682 574 405 948 8,934 8,732 202

Monthly Total 656 1,525 1,026 1,809 1,591 1,488 1,512 2,292 1,390 1,613 1,399 1,242 1,705

Cumulative Total Spent 656 1,525 2,551 4,360 5,951 7,439 8,951 11,243 12,633 14,246 15,646 16,887 18,593 18,263 18,593 -330

FY08 FY09 Total

WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 354 228 15 145 199 188 198 172 219 153 117 67 2,248 2,056 191

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 460 76 15 73 59 23 40 60 76 94 100 42 24 764 683 81

Monthly Total 460 431 243 88 204 222 228 258 248 313 253 159 92

Cumulative Total Spent 460 431 674 762 966 1,188 1,416 1,674 1,922 2,236 2,489 2,648 2,740 3,012 2,740 272

WBS 1.04 Accelerator FY09 Monthly NP Expenditures thru September (direct $K)

(includes open PO commitments)
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FY08 FY09 Total

WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 131 104 82 113 124 119 104 106 136 106 111 82 1,230 1,316 -86

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 182 36 47 11 44 54 80 28 34 27 24 63 50 738 497 241

Monthly Total 182 167 151 93 156 178 199 132 140 162 130 174 132

Cumulative Total Spent 182 167 318 411 567 745 944 1,075 1,215 1,377 1,507 1,681 1,813 1,968 1,813 155

FY08 FY09 Total

WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 231 201 152 178 216 208 211 189 237 201 213 148 2,250 2,383 -132

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 2 0 2

Procurement 171 35 8 28 39 21 32 30 21 71 29 31 13 303 359 -56

Monthly Total 171 266 209 179 217 237 240 241 210 307 231 244 161

Cumulative Total Spent 171 266 475 654 871 1,108 1,348 1,589 1,799 2,106 2,337 2,581 2,742 2,556 2,742 -186

FY08 FY09 Total

WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 33 54 35 61 102 78 77 64 94 81 83 68 1,480 831 648

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 20 0 20

Procurement 183 50 14 22 116 54 75 66 48 47 50 102 22 856 666 190

Monthly Total 183 83 68 57 178 157 153 143 113 141 131 186 89

Cumulative Total Spent 183 83 151 208 386 542 695 837 950 1,091 1,222 1,408 1,497 2,355 1,497 858

RTM, APM & AIM Subtotals:

FY08 FY09 Total
WBS 1.04.02.002 - Run the Machine (RTM) Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 504 539 594 533 590 603 608 512 712 586 649 469 6,597 6,898 -301

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 13 0 13

Procurement 18 105 48 145 116 58 107 130 104 40 117 36 139 982 1,145 -163

Monthly Total 18 608 587 739 650 647 710 738 616 751 703 685 608

Cumulative Total Spent 18 608 1,195 1,934 2,584 3,231 3,941 4,679 5,295 6,047 6,750 7,436 8,043 7,592 8,043 -451

FY08 Total
WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep FY09  Spent Remaining

Labor 92 13 -105 0 0 0 0 0 0 0 0 0 0 0 0

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 297 13 -5 -1 -5 0 0 0 0 0 0 0 0 0 3 -3

Monthly Total 297 105 9 -106 -5 0 0 0 0 0 0 0 0

Cumulative Total Spent 297 105 114 8 3 3 3 3 3 3 3 3 3 0 3 -3
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FY08 FY09 Total

WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 263 215 120 145 199 188 198 172 219 153 117 67 2,248 2,056 191

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 163 63 19 73 64 23 40 60 76 94 100 42 24 764 680 84

Monthly Total 163 326 234 193 209 222 228 258 248 313 253 159 92

Cumulative Total Spent 163 326 560 754 963 1,185 1,413 1,671 1,919 2,232 2,485 2,645 2,736 3,012 2,736 276

B&R Codes KB, KA, and YN Subtotals:

WBS 1.04 (KB-Nuclear Physics Only) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,671 1,479 1,170 1,370 1,575 1,511 1,526 1,407 1,809 1,420 1,510 1,148 17,590 17,596 -6

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 15 0 15

Procurement 527 122 313 269 188 530 304 282 270 370 298 282 3,905 3,756 149

Power/cryogens 777 279 944 793 669 648 1,403 611 682 574 405 948 8,907 8,732 175

Monthly Total 0 2,975 1,880 2,426 2,431 2,431 2,690 3,234 2,301 2,762 2,364 2,212 2,378

Cumulative Total Spent 0 2,975 4,856 7,282 9,713 12,144 14,834 18,068 20,368 23,131 25,494 27,707 30,085 30,418 30,085 333

Actual Monthly FTE Count 180.2 186.6 193.1 190.4 188.4 187.5 179.8 168.7

WBS 1.04 (KA-High Energy Physics Only) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 15 46 31 57 77 68 74 56 81 71 66 50 1,051 694 358

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 20 0 20

Procurement 9 17 16 117 47 63 60 28 44 31 94 18 702 545 157

Monthly Total 0 24 63 48 173 125 132 134 84 125 102 160 68

Cumulative Total Spent 0 24 88 136 309 433 565 699 784 909 1,011 1,171 1,239 1,774 1,239 534

Actual Monthly FTE Count 1.8 3.3 3.6 4.2 5.0 5.4 7.9 8.9

WBS 1.04 (YN-Other DOE Labs Only) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 13 5 0 0 7 1 0 4 9 5 13 17 239 75 164

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 2 0 0 0 0 4 2 21 3 14 6 2 10 53 -43

Monthly Total 0 15 5 0 0 7 5 2 26 13 19 19 18

Cumulative Total Spent 0 15 20 20 20 27 32 34 59 72 91 110 129 249 129 121

Actual Monthly FTE Count 1.7 1.3 0.9 0.7 0.7 0.6 0.0 2.0

  Includes charges by other divisions.

  Includes $XXXK of pending costs.

  Includes all projects that are part of division's AWP target budget (direct DOE funding).
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