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Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

Projected Con Labor 1 1 1 1 1

Projected Proc 625 671 717 764 810

Projected Labor 745 842 939 1,036 1,133

Spent-Con Labor 0 0 0 0 1 1 1

Spent-Proc 181 220 273 440 453 537 579

Spent-Labor 75 173 262 357 454 556 648

Monthly Labor Expense 75 98 90 95 96 102 92

Spent - Total 255 393 535 797 907 1,094 1,227 1,944

Budget - Total 197 393 590 787 983 1,180 1,377 1,573 1,770 1,967 2,163 2,360

Budget-Proc 84 168 252 336 420 504 588 672 756 840 924 1,008

Budget-Labor 113 225 338 451 563 676 789 901 1,014 1,127 1,239 1,352

Budget-Con Labor 0 0 0 0 0 0 0 0 0 0 0 0
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Spent includes $4.3K of pending costs.
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