
FY09 FY10 Total

WBS 1.04 - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,610 1,441 1,201 1,506 1,494 1,675 1,635 0 0 0 0 0 19,650 10,562 9,088

Contract Labor 0 0 2 2 1 0 2 0 0 0 0 0 85 8 78

Procurement 698 1,491 803 492 596 500 488 783 0 0 0 0 0 9,156 5,154 4,002

Power/cryogens 569 744 956 1,161 525 387 429 532 0 0 0 0 0 9,293 4,734 4,559

Monthly Total 1,267 3,845 3,200 2,856 2,628 2,381 2,592 2,953 0 0 0 0 0

Cumulative Total Spent 1,267 3,845 7,045 9,901 12,530 14,911 17,503 20,457 20,457 20,457 20,457 20,457 20,457 38,184 20,457 17,727

1 2 3 4 5 6 7 8 9 10 11 12

FY09 FY10 Total

WBS 1.04.01 - Accelerator Leadership Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 250 221 178 230 213 226 281 2,938 1,599 1,339

Contract Labor 0 0 0 0 0 0 0 0 0 0

Procurement 93 111 362 64 150 121 119 135 1,283 1,060 222

Monthly Total 93 361 583 242 380 334 344 416 0 0 0 0 0

Cumulative Total Spent 93 361 944 1,185 1,566 1,899 2,243 2,659 2,659 2,659 2,659 2,659 2,659 4,220 2,659 1,561

FY09 FY10 Total

WBS 1.04.02 - Beam Delivery Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 790 725 618 761 757 806 747 9,474 5,204 4,271

Contract Labor 0 0 2 2 1 0 2 13 7 6

Procurement 198 139 87 245 150 107 146 99 1,993 972 1,021

Power/cryogens 569 744 956 1,161 525 387 429 532 9,293 4,734 4,559

Monthly Total 766 1,672 1,768 2,025 1,437 1,252 1,381 1,382 0 0 0 0 0

Cumulative Total Spent 766 1,672 3,440 5,466 6,903 8,154 9,535 10,917 10,917 10,917 10,917 10,917 10,917 20,773 10,917 9,856

FY09 FY10 Total

WBS 1.04.03 - Acc Maint & Improvements Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 75 98 90 95 96 102 92 1,352 648 704

Contract Labor 0 0 0 0 1 1 -1 0 1 -1

Procurement 172 181 40 53 167 14 84 41 1,008 579 429

Monthly Total 172 255 138 142 261 111 187 133 0 0 0 0 0

Cumulative Total Spent 172 255 393 535 797 907 1,094 1,227 1,227 1,227 1,227 1,227 1,227 2,360 1,227 1,133

WBS 1.04 Accelerator FY09 Monthly Expenditures thru April (direct $K)

(includes open PO commitments)
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FY09 FY10 Total

WBS 1.04.04 - Ops & R&D Infrastructure Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 119 110 95 111 105 145 158 1,563 842 721

Contract Labor 0 0 0 0 0 0 0 0 0 0

Procurement 94 17 70 18 37 45 85 315 1,196 586 610

Monthly Total 94 136 180 113 148 150 230 472 0 0 0 0 0

Cumulative Total Spent 94 136 315 428 576 726 957 1,429 1,429 1,429 1,429 1,429 1,429 2,759 1,429 1,331

FY09 FY10 Total

WBS 1.04.05 - Accelerator R&D Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 246 195 177 231 233 274 236 2,932 1,592 1,340

Contract Labor 0 0 0 0 0 0 0 52 0 52

Procurement 29 894 182 81 44 126 0 100 1,899 1,428 471

Monthly Total 29 1,140 378 258 275 360 274 336 0 0 0 0 0

Cumulative Total Spent 29 1,140 1,518 1,776 2,051 2,411 2,685 3,021 3,021 3,021 3,021 3,021 3,021 4,883 3,021 1,862

FY09 FY10 Total

WBS 1.04.06 - Special Projects Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 92 58 36 49 59 81 77 1,390 451 939

Contract Labor 0 0 0 0 0 0 0 20 0 20

Procurement 112 141 49 24 36 76 42 86 1,777 454 1,324

Monthly Total 112 233 106 60 85 135 124 163 0 0 0 0 0

Cumulative Total Spent 112 233 339 399 484 618 742 905 905 905 905 905 905 3,188 905 2,283

RTM, APM & AIM Subtotals:

FY09 FY10 Total
WBS 1.04.02.002 - Run the Machine (RTM) Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 609 559 483 640 634 630 576 7,596 4,130 3,466

Contract Labor 0 0 2 2 1 0 2 13 7 6

Procurement 198 139 86 243 148 107 143 100 1,948 965 982

Monthly Total 198 747 645 728 789 741 774 678 0 0 0 0 0

Cumulative Total Spent 198 747 1,393 2,120 2,910 3,651 4,425 5,103 5,103 5,103 5,103 5,103 5,103 9,557 5,103 4,455

FY09 FY10 Total
WBS 1.04.03.001 - Accel Preventive Maint Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 0 0 0 0 0 0 0 0 0 0

Contract Labor 0 0 0 0 0 0 0 0 0 0

Procurement 80 0 0 0 0 0 0 0 0 0 0

Monthly Total 80 0 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total Spent 80 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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FY09 FY10 Total

WBS 1.04.03.002 - Accel Improvements Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 75 98 90 95 96 102 92 1,352 648 704

Contract Labor 0 0 0 0 0 0 0 0 1 -1

Procurement 92 181 40 53 167 14 84 41 1,008 579 429

Monthly Total 92 255 138 142 261 110 186 133 0 0 0 0 0

Cumulative Total Spent 92 255 393 535 797 907 1,094 1,227 1,227 1,227 1,227 1,227 1,227 2,360 1,227 1,133

B&R Codes Subtotals:

FY09

WBS 1.04 (KB0102011/KB0101052/ KB0101021-Nuclear Physics Only) - 

(Does not include KB0102011 AIP-STIMULUS or KB0102011 AIP Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 1,375 1,246 1,062 1,305 1,311 1,411 1,352 16,120 9,063 7,057

Contract Labor 0 0 2 2 1 0 2 13 7 6

Procurement 618 521 525 433 478 331 425 395 4,753 3,108 1,644

Power/cryogens 569 744 956 1,161 525 387 429 532 9,293 4,734 4,559

Monthly Total 1,186 2,640 2,728 2,658 2,310 2,030 2,265 2,282 0 0 0 0 0

Cumulative Total Spent 1,186 2,640 5,368 8,026 10,336 12,366 14,631 16,913 16,913 16,913 16,913 16,913 16,913 30,179 16,913 13,266

FY09
WBS 1.04 (KB0401022-STIM - Accelerator)

(Only includes KB*-STIM) Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 1 0 0 0 0 0 0 156 1 155

Contract Labor 0 0 0 0 0 0 0 52 0 52

Procurement 2 132 90 0 8 15 -83 27 426 189 237

Monthly Total 2 133 90 0 8 15 -83 27 0 0 0 0 0

Cumulative Total Spent 2 133 223 223 231 246 163 190 190 190 190 190 190 635 190 444

FY09
WBS 1.04 (KB0102011 AIP) - Accelerator

(Does not include KB0102011 AIP-STIM or KB0102011) Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 0 0 7 19 10 4 14 318 54 264

Contract Labor 0 0 0 0 0 0 0 0 0 0

Procurement 25 89 10 11 31 9 5 5 298 160 138

Monthly Total 25 89 10 18 50 19 8 20 0 0 0 0 0

Cumulative Total Spent 25 89 99 117 167 186 194 214 214 214 214 214 214 616 214 401
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FY09
WBS 1.04 (KB0102011 AIP-STIM) - Accelerator

(Only  includes KB0102011 AIP-STIM) Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 2 0 0 0 0 4 8 182 14 167

Contract Labor 0 0 0 0 0 0 0 0 0 0

Procurement 6 0 18 0 0 8 0 0 167 27 140

Monthly Total 6 2 18 0 0 9 4 8 0 0 0 0 0

Cumulative Total Spent 6 2 20 20 20 29 33 41 41 41 41 41 41 348 41 307

FY09
WBS 1.04 (KA-High Energy Physics Only) - Accelerator

(Does not include KA1502012-STIM) Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 72 45 23 37 47 63 58 1,001 345 655

Contract Labor 0 0 0 0 0 0 0 20 0 20

Procurement 36 105 39 10 33 73 40 78 1,117 378 739

Monthly Total 36 177 85 33 70 120 102 136 0 0 0 0 0

Cumulative Total Spent 36 177 262 296 365 485 587 724 724 724 724 724 724 2,138 724 1,414

FY09
WBS 1.04 (KA-High Energy Physics Stimulus) - Accelerator

(Only includes KA1502012-STIM) Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 6 16 16 20 21 36 26 378 139 239

Contract Labor 0 0 0 0 0 0 0 0 0 0

Procurement 0 613 31 0 3 9 11 4 739 672 67

Monthly Total 0 619 47 16 23 30 47 30 0 0 0 0 0

Cumulative Total Spent 0 619 666 681 705 735 782 811 811 811 811 811 811 1,117 811 306

FY09

WBS 1.04 (KB03) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 6 6 7 7 5 5 10 121 46 74

Contract Labor 0 0 0 0 0 0 0 0 0 0

Procurement 0 2 0 0 0 0 0 0 7 2 5

Monthly Total 0 8 6 7 7 5 5 10 0 0 0 0 0

Cumulative Total Spent 0 8 13 21 28 33 38 48 48 48 48 48 48 128 48 80

WBS 1.04 (YN-Other DOE Labs Only) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 12 6 6 3 1 10 4 143 41 102

Contract Labor 0 0 0 0 0 0 0 0 0 0

Procurement 1 7 7 11 0 0 0 0 10 26 -16

Monthly Total 1 19 13 17 3 1 10 4 0 0 0 0 0

Cumulative Total Spent 1 19 32 49 52 53 63 67 67 67 67 67 67 153 67 86

FY09
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WBS 1.04 (IN-Indirect) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 96 87 73 89 74 101 118 1,220 639 580

Contract Labor 0 0 0 0 0 0 0 0 0 0

Procurement 0 13 68 17 30 43 80 117 1,076 368 708

Monthly Total 0 109 155 90 120 117 181 236 0 0 0 0 0

Cumulative Total Spent 0 109 264 354 474 591 772 1,008 1,008 1,008 1,008 1,008 1,008 2,296 1,008 1,288

FY09

WBS 1.04 (AR - WFO) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 2 1 0 0 0 4 2 8 -8

Contract Labor 0 0 0 0 0 0 0 0 0

Procurement 10 0 0 0 0 0 0 149 149 -149

Monthly Total 10 2 1 0 0 0 4 151 0 0 0 0 0

Cumulative Total Spent 10 2 3 3 3 3 6 157 157 157 157 157 157 0 157 -157

FY09

WBS 1.04 (40,60,65) - Accelerator Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep Budget Spent Remaining

Labor 39 33 8 26 23 38 43 210 -210

Contract Labor 0 0 0 0 0 0 0 0 0

Procurement 0 9 14 9 12 11 12 8 74 -74

Monthly Total 0 48 47 16 38 35 50 50 0 0 0 0 0

Cumulative Total Spent 0 48 96 112 150 184 234 284 284 284 284 284 284 0 284 -284

  Includes charges by other divisions.

  Includes $367.9K  of pending costs.
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