
WBS 1.04 Accelerator

FY10 Spending thru July 2010 (direct $K)

WBS WBS Name Proj Abbrv Proj Mgr Labor
Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Total Labor

Contract 

Labor
Proc Overall Remaining

1.04.01.001 Safety Hutton 270 0 22 292 219 0 15 234 81% 69% 80% 58

1.04.01.001.001  Safety - Accelerator SAFACC Mutton 0 118 0 5 123

1.04.01.001.002  Safety - Infrastructure SAFINF Mutton 0 101 0 10 111

1.04.01.002  Accelerator Management ACCMGT Webster 722 0 180 902 584 1 163 748 81% 91% 83% 154

1.04.01.003  Accelerator Admin Support ACCADM Webster 255 0 0 255 201 0 0 201 79% 79% 54

1.04.01.004  Accel Staff Development STFDEV Smith 372 0 280 652 227 0 262 489 61% 94% 75% 163

1.04.01.006  Accel Technical Reach TCRCH Hutton 162 0 1 163 146 0 1 147 91% 91% 15

1.04.01.007  Resource Planning & Coord PLANNG Webster 519 0 39 558 396 0 57 453 76% 149% 81% 105

1.04.01.008  Acc Profess'l/Comm Outrch ACCPCO Krafft 344 0 67 411 281 0 66 347 82% 98% 84% 64

1.04.01.009  Acc Staff Office Support ACCSOS Webster 0 0 50 50 0 0 27 28 55% 56% 22

1.04.01.010 ComputerWorkstatn Support ACCCWS Webster 84 0 166 250 62 0 146 207 73% 88% 83% 43

1.04.01.011 Acc Educational Outreach Areti 303 0 502 805 247 0 383 631 82% 76% 78% 174

     1.04.01.011.001      Educational Outreach OTREOR Areti 0 0 0 369 369

     1.04.01.011.002      GSRA Supervision OTRGSR Areti 0 247 0 14 261

1.04.01.012.002 SRF - QA and Improvements QAISRF Rimmer 0 0 0 0 0 0 0 0 0

1.04.01.013 Accelerator Seminars ACCSEM Smith 0 0 15 15 0 0 5 5 37% 37% 9

1.04.01 Accelerator Leadership Total Hutton 3,031 0 1,320 4,351 2364 1 1127 3491 78% 85% 80% 860

1.04.02.001  MCC Operations MCCOPS Okay 1,733 0 20 1,753 1,474 0 14 1487 85% 70% 85% 266

1.04.02.002.001  RTM-Beam Physics/Optics RSRBPH Krafft 140 0 0 140 107 0 0 107 77% 77% 33

1.04.02.002.002  RTM-Control Sys Software RSRSFT Bickley 1,423 0 241 1,664 1,069 0 296 1365 75% 123% 82% 299

1.04.02.002.003  RTM-CHL & ESR RSRCHL Arenius 1,577 13 267 1,857 1,127 0 267 1394 71% 0% 100% 75% 464

1.04.02.002.005  RTM-DC Power & Magnets RSRDC Merz 685 0 97 782 447 0 119 566 65% 123% 72% 217

1.04.02.002.007  RTM - Installation & Vacuum RSRINS Wilson 169 0 57 225.5 115 8 28 152 68% 50% 67% 74

1.04.02.002.008  RTM-Instrum| Cntrls &Diag RSRIC Garza 1,165 0 406 1,571 859 4 183 1045 74% 45% 67% 525

1.04.02.002.010  RTM-RF Systems RSRRF Nelson 673 0 225 898 689 0 86 775 102% 38% 86% 123

1.04.02.002.011  RTM-Safety Systems RSRSAF Mahoney 270 0 38 308 215 0 55 270 80% 143% 88% 38

1.04.02.002.012  RTM-Source RSRSRC Poelker 457 0 142 598 357 2 111 470 78% 78% 79% 128

1.04.02.002.013  RTM-SRF RSRSRF Drury 673 0 225 898 84 0 77 161 12% 34% 18% 738

1.04.02.002.014  RTM-Survey and Alignment RSRSRV Curtis 22 0 0 22 13 0 0 14 60% #DIV/0! 62% 8

1.04.02.002.020 RTM-Operability RSROPR Suhring 378 0 241 620 299 0 230 529 79% 95% 85% 91

1.04.02.002.021 RTM-AHLA RSRHLA Freyberger 557 0 2 559 529 0 2 531 95% 82% 95% 28

      1.04.02.002 Real Time Support & Repair Subtotal Suhring 8,190 13 1,940 10,143 5909 15 1454 7379 72% 111% 75% 73% 2,765

1.04.02.003  Power ACCPWR Oren 0 0 6,518 6,518 0 0 5,415 5,415 83% 83% 1,103

1.04.02.004 Cryogens plan. level Arenius 54 0 974 1,027 45 0 692 737 85% 71% 72% 290

1.04.02.004.001  Helium LQDHE Arenius 54 0 974 1,027 45 0 263 309

1.04.02.004.002  Liquid Nitrogen LQDN2 Arenius 0 0 0 0 0 0 429 429

1.04.02.005 Ops Program Deputy MCCPD Okay 118 0 0 118 85 0 0 85 72% 72% 33

1.04.02 Beam Delivery Total Freyberger 10,095 13 9,452 19,560 7513 15 7575 15,103 74% 111% 80% 77% 4,457

1.04.03.002.003.001 AIM-CHL & ESR AIMCHL Arenius 0 0 0 0 0 0 5 5 -5

1.04.03.002.003.003 AIM-CHL ControlSysUpgrade AICHLA Creel 111 0 7 117 7 0 0 7 6% 0% 6% 111

1.04.03.002.010.004  AIM-Ops/Eng CM Reconfig AIMRFC Cooper 70 0 11 81 14 0 0 14 20% 3% 17% 67

1.04.03.002.013.001.01 C50 Cavity Pair Work plan. level Preble 44 0 5 48.8 60 0 9 69 139% 167% 142% -20

   1.04.03.002.013.001.01.03    C50 Cavity Pr Work - Ops C50CP7 Drury 44 0 5 49 60 0 9 69

1.04.03.002.013.001.02.02 C50 Cryounit - Ops C50CU7 Drury 65 0 8 73 23 0 22 45 36% 272% 62% 28

1.04.03.002.013.001.02.04 C50 Cryounit C50CUA Drury 0 0 0 0 0 0 0 0 0

1.04.03.002.013.001.03 C50 Cryomodule plan. level Preble 65 0 9 74 38 0 4 42 58% 50% 57% 31

   1.04.03.002.013.001.03.02    C50 Cryomodule - Ops C50CM7 Drury 65 0 9 74 38 0 4 42

1.04.03.002.013.001.04.02 C50 Installation - Ops C50CO7 Drury 43 0 5 49 100 0 2 101 229% 38% 208% -53

1.04.03.002.013.002.05 AIM-CM Evaluation & Diag AICMED Rimmer 82 0 14 96 212 0 42 254 258% 305% 265% -158

1.04.03.002.013.002.06 C50-4 Repair C504 Drury 40 0 4 45 34 0 0 34 85% 0% 77% 10

1.04.03.002.023.001 Injector Cryomodule INJCM Preble 0 0 0 0 0 0 0 0 0

1.04.03.002.024.001 11GeV Management 11MGMT Delayan 15 0 4 19 3 0 -25 -22 21% -632% -119% 41

1.04.03.002.024.002 11GeV Design/Prototype 11GEVD Delayan 167 0 158 325 36 0 62 97 21% 39% 30% 227

1.04.03.002.025.001.01 Higher Voltage Gun INJGUN Poelker 0 0 0 0 0 0 0 0 0

1.04.03.002.025.001.02 Two Wien Filter INJTWF Poelker 125 0 160 285 56 0 143 200 45% 89% 70% 85

1.04.03.002.025.001.03 Higher Voltage Gun - Spare INJGN3 Poelker 0 0 0 0 0 0 0 0 0

1.04.03.002.025.001.04 High Volt Gun - Spare AIP INJ3GN Poelker 0 0 59 59 0 0 59 59 101% 101% -1

1.04.03.002.025.002.01 C100 Prototype-Fabrication C100FB Drury 326 0 433 760 323 0 427 751 99% 99% 99% 9

1.04.03.002.025.022.02 C100 Prototype - Assembly C100AS Drury 117 0 40 157 54 0 51 105 46% 129% 67% 52

1.04.03.002.026 BSY Diagnostic - AIP AIPBSY Green 40 0 60 99 6 0 22 29 16% 37% 29% 71

1.04.03.002.027 Full Energy Inj Upgrade INJFE Kazimi 51 0 4 55 44 0 0 44 86% 0% 80% 11

      1.04.03.002 Acc Improvements Subtotal Freyberger 1,360 0 980 2,340 1010 1 824 1835 74% 84% 78% 505

1.04.03 Acc Maint & Improvements Total Freyberger 1,360 0 980 2,340 1010 1 824 1835 74% 84% 78% 505

Budget Spent % Spent*Budgets have been updated with G&A Reductions
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1.04.04.001  Infras-CTF INFCTF Arenius 208 0 56 264 205 0 35 240 98% 62% 91% 24

1.04.04.002  Infras-Test Lab INFTL Rimmer 0 0 0 0 0 0 0 0 0

1.04.04.003  Infras-Source Lab INFSRC Poelker 136 0 57 193 88 0 50 139 65% 88% 72% 54

1.04.04.004  Infras-Cntrl Devel Netwrk INFSFT Bickley 0 0 0 0 0 0 0 0 0

1.04.04.006.005  Improv-Acid Neutralize IMPNEU Bennett 0 0 0 0 0 0 0 0

1.04.04.006.009  Improv-Misc. Test Lab IMPMSC Bennett 0 0 0 0 0 0 0 0

1.04.04.007.001  Infras-Specialty Fab TLab INFFAB Manus 0 0 0 0 0 0 0 0

1.04.04.007.002  Infras-Cav/CM Prod Toolng INFPRO Saunders 0 0 0 0 0 0 0 0

1.04.04.007.003  Infras-Cleanroom Facil INFCLN Bennett 0 0 0 0 0 0 0 0

1.04.04.007.004  Infras-Ultra-Pure Water INFUPW Bennett 0 0 0 0 0 0 0 0

1.04.04.007.005  Infras-Acid Neutralize INFNEU Bennett 0 0 0 0 0 0 -1 -1

1.04.04.007.006  Infras-Vertical Test Area INFVTA Davis 0 0 0 0 0 0 0 0

1.04.04.007.009  Infras-Misc. Test Lab INFMSC Bennett 0 0 0 0 0 0 1 1

1.04.04.008 Ingras THRPUT Improv-FNL THRPUT Reilly 89 549 638 7 0 26 33 605

     1.04.04.008.001      EP Capability Upgrades SR0126 Reilly 0 0 0 0 7 0 0 7

     1.04.04.008.002      Cavity Equipment Upgrades SR0127 Reilly 0 0 0 0 0 0 26 26

     1.04.04.008.003      VTA Equipment Upgrades SR0128 Reilly 0 0 0 0 0 0 0 0

     1.04.04.008.004      Next Gen EP Development SR0129 Reilly 0 0 0 0 0 0 0 0

     1.04.04.008.005     CTF Capacity Increase SR0130 Reilly 0 0 0 0 0 0 135 135

1.04.04.009 SRF Specific Support Sys Imp plan. level Rimmer 221 0 300 521 238 0 261 499 108% 87% 96% 22

  1.04.04.009.001 SSI-Specialty Fab TLab SSIFAB MANUS 22 0 4 26

  1.04.04.009.002 SSI-Cav/CM Prod Toolng SSIPRO REILLY 22 0 69 91

  1.04.04.009.003 SSI-Cleanroom Facil SSICLN REILLY 2 0 2 3

  1.04.04.009.004 SSI-Ultra-Pure Water SSIUPW REILLY 1 0 1 2

  1.04.04.009.005 SSI-Acid Neutralize SSINEU REILLY 9 0 7 16

  1.04.04.009.006 SSI-Vertical Test Area SSIVTA DAVIS 38 0 62 100

  1.04.04.009.007 SSI-CM Test Facility SSICMT DRURY 18 0 88 106

  1.04.04.009.008 SSI-Pansophy/Other IT SSIPAN REECE 85 0 5 90

  1.04.04.009.009 SSI-Misc. Test Lab SSIMSC BENNETT 12 0 14 26

  1.04.04.009.010 SSI-Brazing Capability SSIBRZ MANUS 2 0 8 10

  1.04.04.009.011 SSI-TLab Rehab Projs SSIRHB BENNETT 27 0 0 27

1.04.04.010 SRF Specific Support Sys Mtnc plan. level Rimmer 999 0 771 1,770 728 0 785 1,512 73% 102% 85% 258

  1.04.04.010.001 SSM-Specialty Fab TLab SSMFAB MANUS 79 0 50 129

  1.04.04.010.002 SSM-Cav/CM Prod Toolng SSMPRO REILLY 106 0 240 347

  1.04.04.010.003 SSM-Cleanroom Facil SSMCLN REILLY 21 0 17 38

  1.04.04.010.004 SSM-Ultra-Pure Water SSMUPW REILLY 18 0 68 86

  1.04.04.010.005 SSM-Acid Neutralize SSMNEU REILLY 43 0 17 60

  1.04.04.010.006 SSM-Vertical Test Area SSMVTA DAVIS 63 0 66 129

  1.04.04.010.007 SSM-CM Test Facility SSMCMT DRURY 14 0 112 125

  1.04.04.010.008 SSM-Pansophy/Other IT SSMPAN REECE 71 0 6 77

  1.04.04.010.009 SSM-Misc. Test Lab SSMMSC BENNETT 313 0 208 521

1.04.04 Ops & R&D Infrastructure Total Hutton 1,653 0 1,734 3,386 1265 0 1290 2556 77% 74% 75% 831

1.04.05.001  ARD-Cryo R&Dv ARDCRY Arenius 17 0 23 40 23 0 4 27 138% 18% 69% 12

1.04.05.002 ARD - SRF R&D plan. level Rimmer 998 710 1,708 833 0 685 1518 84% 96% 89% 190

1.04.05.002.001  ARD-Surface Science Lab ARDSSL Reece 0 0 0 0 98 0 93 191

1.04.05.002.002  ARD-Scientific Equipment ARDEQP Reece 0 0 0 0 71 0 139 210

1.04.05.002.004  ARD-Cavity Surface Prep ARDPRM Reece 0 0 0 0 38 0 105 143

1.04.05.002.005  ARD-Cavity Design & Fab ARDPRJ Rimmer 0 0 0 0 487 0 230 717

1.04.05.002.006  ARD-Thin-Film Technology ARDTHF Valente-Feliciano 0 0 0 0 140 0 109 249

1.04.05.002.007  ARD-Other SRF R&D ARDMSC Rimmer 0 0 0 0 0 0 9 9

1.04.05.003  ARD-Source R&D ARDSRC Poelker 315 0 89 404 263 0 80 343 83% 91% 85% 61

1.04.05.004  ARD-Beam Physics R&D ARDBPH Krafft 975 0 15 990 805 0 0 805 83% 0% 81% 185

1.04.05.005  ARD-Other R&D ARDOTH Hutton 169 0 2 170 138 0 0 138 82% 7% 81% 32

1.04.05.007 ARD Diagnostics plan. level Freyberger 42 0 59 101 13 0 38 51 30% 65% 50% 50

1.04.05.007.001 ARD-Beam Pos Monitors ARDBPM Freyberger 42 0 59 101 0 0 0 0 100

1.04.05.007.002 ARD-ODR ARDODR Freyberger 0 0 0 0 0 0 0 0 0

1.04.05.007.003 ARD-Diagnostics Other ARDDOT Freyberger 0 0 0 0 13 0 38 50 -50

1.04.05.008.001 ARD-ELIC-Visiting Scientist EICVS Krafft 0 0 216 216 0 0 212 212 98% 98% 4

1.04.05.009 Dev of SRF Thin Films HEPTHF Reece 205 0 642 846 133 0 681 814 65% 106% 96% 32

1.04.05.010 TAM Test Cav Development HEPTAM Reece 27 0 7 33 9 0 11 20 34% 160% 60% 13

1.04.05.011 Laser Heating Investigation HEPLHI Ciovatti 147 0 82 229 92 0 66 158 62% 81% 69% 71

1.04.05.012 SRF Cav Q0 Improvement NPQ0 Myneni 13 52 315 380 1 0 201 202 7% 64% 53% 178

1.04.05.013.001 Multi-Spoke SC Cavities MSSCCA Rimmer 72 0 52 124 0 0 0 0 0% 0% 0% 124

1.04.05.013.002 Multi-Spoke SC Cryostat MSSCCT Rimmer 72 0 51 123 5 0 0 5 8% 0% 4% 117

1.04.05.014 PECASE PECASE Ciovatti 0 0 0 0 0 0 0 0 0

1.04.05.015 ARD - Polarized Positions ARDPOS Grames 0 0 0 0 0 0 0 0 0

1.04.05 Accelerator R&D Total Rimmer 3,050 52 2,261 5,363 2316 0 1978 4294 76% 0% 88% 80% 1,069
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1.04.06.001.001  BNL-703 MHz Nb Cavity CAVBNL Saunders 12 1 13 5 0 0 5 43% 14% 40% 8

1.04.06.001.004 Neutrino Factory Collab NEUFN Rimmer 3 0 14 17 7 0 7 14 235% 51% 83% 3

1.04.06.001.007.001 SNS 2K Refrig Process Cyc CBSNS2 Arenius 30 4 34 16 0 0 16 54% 0% 48% 18

1.04.06.001.008 SciDAC Petascale Project plan. level Krafft 121 0 5 126 62 0 4 65 51% 71% 52% 61

   1.04.06.001.008.001    Electr Ion Collidr SciDAC EICDAC Li 0 47 0 2 49 #DIV/0! #DIV/0! #DIV/0!

   1.04.06.001.008.002    EM Simulation for SciDAC SRFDAC Wang 0 14 0 2 16 #DIV/0! #DIV/0! #DIV/0!

1.04.06.001.009 SNS-Prototype CM Rework SNSCMR Saunders 41 4 46 23 0 17 40 55% 396% 87% 6

1.04.06.001.011 Brookhaven SRF Gun BNLGUN Macha 67 34 101 22 0 7 28 32% 20% 28% 72

1.04.06.001.014 US-Japan Collab SR0117 Geng 0 0 0 0 0

1.04.06.001.016 ANL Crab Cav Prototype SR0118 Rimmer 0 0 0 0 0

1.04.06.001.020 ANL 5 Cell 1400 MHz Cav SR0131 Turlington 28 0 0 2 2 -2

1.04.06.001.018 SNS Cavity Qualification SNSCAV Reilly 72 0 72 7 0 7 14 10% #DIV/0! 19% 58

1.04.06.003.002.002 ILC EP FieldEmission 3981 LCFLD Reece 169 0 40 208 85 0 77 162 50% 195% 78% 46

1.04.06.003.002.003 ILC EP SingleCell Studies LC1CLL Geng 55 0 67 122 7 0 69 75 12% 102% 62% 47

1.04.06.003.002.004.01 FNL ILC 9-Cell Cav EP/VT SR0106 Geng 11 0 0 11 10 0 0 10 1

1.04.06.003.002.005 ILC Cavity Processing &VT LC008 Geng 506 20 337 863 238 0 376 614 47% 0% 112% 71% 249

1.04.06.003.003 ILC WBS 3.9.5 plan. level Kneisel 109 0 96 204 47 0 40 87 43% 42% 43% 117

   1.04.06.003.003.001    ILC Lrg Grain/SnglCrys NB LC001 Kneisel 1 0 0 1 1 0 0 1

   1.04.06.003.003.002    ILC Lrg Grn/SnglCrys Nb07 LC005 Kneisel 108 0 96 203 46 0 40 86

1.04.06.003.004.001 ILC Cav Pkg RDR Cost Est LC004 Funk 0 0 0 0 0 0 0 0 0

1.04.06.003.006.001 ILC CM Value Eng Proposal LC006 Rimmer 13 0 106 119 11 0 6 17 86% 6% 14% 102

1.04.06.003.007 ILC Program Management plan. level Rimmer 120 0 169 289 120 0 161 281 100% 95% 97% 8

1.04.06.003.007.001 ILC Program Management LCMGMT Funk 120 0 169 289 74 0 58 132

1.04.06.003.007.002 ILC Other LC007 0 0 0 0 46 0 103 149

1.04.06.003.008 ILC Electron Source plan. level Poelker 63 0 224 224 27 0 82 109 43% 36% 48% 116

   1.04.06.003.008.001    ILC Gun Design & Eng LCGUN1 Poelker 63 0 162 224 27 0 82 109

1.04.06.003.010.001 ILC Cryogenic Cycle Study LCCRYO Arenius 39 0 30 68 0 0 0 0 0% 0% 68

1.04.06.004.001  Ref Mtls-Lrg/SnglCrys Nb RRRNB3 Hutton 35 35 0 0 30 30 87% 87% 5

1.04.06.004.004 Niowave - Niobium Prop - NP NIOW14 Myneni 22 4 26 0 0 0 0 0% 0% 0% 26

1.04.06.004.005 Black Labs - Improve SC Mat BLKLAB Reece 13 3 16 0 0 7 7 0% 241% 43% 9

1.04.06 Special Projects Total Hutton 1,492 20 1,109 2,593 685 0 892 1577 46% 0% 80% 61% 1,017

1.04.WF.001.002 RefMetals Lrg/Sngl Crys NB LRSCNB Myneni 0 0 14 14 0 0 17 17 #DIV/0! 126% 126% -4

1.04.WF.001.011 SRF Gun Niovium Cavities FZDNBC Kneisel 63.0 69.4 132 55 0 66 121 88% 95% 91% 11

1.04.WF.001.015 Cryo Eng Supprt for NASA3 NASA03 Arenius 311 12 323 175 0 11 185 56% 88% 58% 137

1.04.WF.001.016 TechX Multipactor Study TECHX1 Wang 12 0 12 12 0 0 12 101% #DIV/0! 101% 0

1.04.WF.001.017 TechX Multipactor Study NP TECHX2 Wang 24 24 16 0 0 16 66% #DIV/0! 66% 8

1.04.WF.001.018 RF Thermal Simulations TECHX3 Wang 21 21 6 0 0 6 28% #DIV/0! 28% 15

1.04.WF.001.019 Muon Coaxial Window MINC02 Rimmer 18 2 19 13 0 6 19 73% 0

1.04.WF.001.020 Model Study Invert Insul INVINS Poelker 20 20 20 0 0 20 99% 0

1.04.WF.001.021 Radia Beam Electron Gun RADB01 Rimmer 7 7 3 0 0 3 40% 4

1.04.WF.001.022 Muon Pulsed RLA MURLA2 Bogacz 6 16 22 6 0 11 17 99% 4

1.04.WF WFO Total Hutton 481 0 112 594 305 0 111 416 63% 99% 70% 177

0 0 0 0 0

WBS 1.04 (Accelerator) Total Hutton 21,162 85 16,968 38,188 15,458 16 13,798 29,272 73% 19% 81% 77% 8,916

  77% of budget spent; 83% of FY completed.

  Includes charges by other divisions.

  Includes $672.2K  of pending costs. (All Projects)

  Includes all projects that are part of division's AWP target budget (direct DOE funding).

  ($1267K of FY09 commits pulled out of procurements)
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