
WBS 1.04 - Accelerator

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 1,610 1,441 1,201 1,506 1,494 1,675 1,635 1,575 1,659 1,662 0 0 21,162 15,458 5,704

Contract Labor 0 0 2 2 1 0 2 1 1 7 0 0 85 16 69

Procurement 698 1,491 803 492 596 500 488 783 1,110 602 825 0 0 10,405 7,691 2,714

Power/cryogens 569 744 956 1,161 525 387 429 532 511 580 283 0 0 7,492 6,107 1,385

Monthly Total 1,267 3,845 3,200 2,856 2,628 2,381 2,592 2,953 3,198 2,842 2,776 0 0

Cumulative Total Spent 1,267 3,845 7,045 9,901 12,530 14,911 17,503 20,457 23,655 26,496 29,273 29,273 29,273 39,145 29,273 9,872 60%

1 2 3 4 5 6 7 8 9 10 11 12

WBS 1.04.01 - Accelerator Leadership

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 250 221 178 230 213 226 281 249 283 234 3,031 2,364 667

Contract Labor 0 0 0 0 0 0 0 0 0 1 0 1 -1

Procurement 93 111 362 64 150 121 119 135 57 62 -53 1,320 1,127 194

Monthly Total 93 361 583 242 380 334 344 416 306 344 182 0 0

Cumulative Total Spent 93 361 944 1,185 1,566 1,899 2,243 2,659 2,965 3,310 3,491 3,491 3,491 4,351 3,491 860 80%

WBS 1.04 Accelerator FY10 Monthly Expenditures thru July (direct $K)

(includes open PO commitments)

** Budgets have been updated to reflect G&A change
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WBS 1.04.02 - Beam Delivery

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 790 725 618 761 757 806 747 756 780 774 10,095 7,513 2,582

Contract Labor 0 0 2 2 1 0 2 1 1 6 13 15 -1

Procurement 198 139 87 245 150 107 146 99 122 110 263 1,960 1,468 492

Power/cryogens 569 744 956 1,161 525 387 429 532 511 580 283 7,492 6,107 1,385

Monthly Total 766 1,672 1,768 2,025 1,437 1,252 1,381 1,382 1,391 1,470 1,326 0 0                  

Cumulative Total Spent 766 1,672 3,440 5,466 6,903 8,154 9,535 10,917 12,307 13,778 15,103 15,103 15,103 19,560 15,103 4,457 77%

WBS 1.04.03 - Acc Maint & 

Improvements

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 75 98 90 95 96 102 92 92 113 158 1,360 1,010 350

Contract Labor 0 0 0 0 1 1 -1 0 0 0 0 1 -1

Procurement 172 181 40 53 167 14 84 41 71 92 83 980 824 156

Monthly Total 172 255 138 142 261 111 187 133 163 205 240 0 0

Cumulative Total Spent 172 255 393 535 797 907 1,094 1,227 1,390 1,595 1,835 1,835 1,835 2,340 1,835 505 78%

WBS 1.04.04 - Ops & R&D 

Infrastructure

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 119 110 95 111 105 145 158 134 142 148 1,653 1,265 387

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 94 17 70 18 37 45 85 315 329 175 200 1,734 1,290 443

Monthly Total 94 136 180 113 148 150 230 472 462 316 348 0 0

Cumulative Total Spent 94 136 315 428 576 726 957 1,429 1,891 2,207 2,556 2,556 2,556 3,386 2,556 831 75%
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WBS 1.04.05 - Accelerator R&D

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 246 195 177 231 233 274 236 229 239 255 3,050 2,316 735

Contract Labor 0 0 0 0 0 0 0 0 0 0 52 0 52

Procurement 29 894 182 81 44 126 0 100 250 142 157 2,261 1,978 283

Monthly Total 29 1,140 378 258 275 360 274 336 480 381 413 0 0

Cumulative Total Spent 29 1,140 1,518 1,776 2,051 2,411 2,685 3,021 3,500 3,881 4,294 4,294 4,294 5,363 4,294 1,069 80%

WBS 1.04.06 - Special Projects

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 92 58 36 49 59 81 77 87 79 68 1,492 685 807

Contract Labor 0 0 0 0 0 0 0 0 0 0 20 0 20

Procurement 112 141 49 24 36 76 42 86 272 21 146 1,109 892 217

Monthly Total 112 233 106 60 85 135 124 163 358 100 215 0 0

Cumulative Total Spent 112 233 339 399 484 618 742 905 1,263 1,363 1,577 1,577 1,577 2,621 1,577 1,044 60%
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RTM, APM & AIM Subtotals:

WBS 1.04.02.002 - Run the Machine 

(RTM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 609 559 483 640 634 630 576 578 606 595 8,190 5,909 2,280

Contract Labor 0 0 2 2 1 0 2 1 1 6 13 15 -1

Procurement 198 139 86 243 148 107 143 100 119 112 258 1,940 1,454 486

Monthly Total 198 747 645 728 789 741 774 678 698 719 859 0 0

Cumulative Total Spent 198 747 1,393 2,120 2,910 3,651 4,425 5,103 5,801 6,519 7,379 7,379 7,379 10,143 7,379 2,765 73%

WBS 1.04.03.001 - Accel Preventive 

Maint (APM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 0 0 0 0 0 0 0 0 0 0 0 0 0

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 80 0 0 0 0 0 0 0 0 0 0 0 0 0

Monthly Total 80 0 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total Spent 80 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0%

WBS 1.04.03.002 - Accel 

Improvements (AIM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 75 98 90 95 96 102 92 92 113 158 1,360 1,010 350

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 1 -1

Procurement 92 181 40 53 167 14 84 41 71 92 83 980 824 156

Monthly Total 92 255 138 142 261 110 186 133 163 205 240 0 0

Cumulative Total Spent 92 255 393 535 797 907 1,094 1,227 1,390 1,595 1,835 1,835 1,835 2,340 1,835 505 78%
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B&R Codes Subtotals:

WBS 1.04 (KB0102011/KB0101052/ 

KB0101021-Nuclear Physics Only) - 

(Does not include KB0102011 AIP-

STIMULUS or KB0102011 AIP

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 1,375 1,246 1,062 1,305 1,311 1,411 1,352 1,312 1,392 1,379 16,354 13,146 3,208

Contract Labor 0 0 2 2 1 0 2 1 1 7 16 -16

Procurement 618 521 525 433 478 331 425 395 422 350 423 12,271 4,303 7,968

Power/cryogens 569 744 956 1,161 525 387 429 532 511 580 283 6,107 -6,107

Monthly Total 1,186 2,640 2,728 2,658 2,310 2,030 2,265 2,282 2,246 2,322 2,092 0 0

Cumulative Total Spent 1,186 2,640 5,368 8,026 10,336 12,366 14,631 16,913 19,158 21,481 23,573 23,573 23,573 28,625 23,573 5,052 82%

WBS 1.04 (KB0401022-STIM - 

Accelerator)

(Only includes KB*-STIM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 1 0 0 0 0 0 0 0 0 5 156 6 150

Contract Labor 0 0 0 0 0 0 0 0 0 0 52 0 52

Procurement 2 132 90 0 8 15 -83 27 1 4 6 418 201 217

Monthly Total 2 133 90 0 8 15 -83 27 1 4 11 0 0

Cumulative Total Spent 2 133 223 223 231 246 163 190 192 196 208 208 208 627 208 419 33%

WBS 1.04 (KB0102011 AIP) - 

Accelerator

(Does not include KB0102011 AIP-

STIM or KB0102011)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 0 0 7 19 10 4 14 14 12 33 326 113 213

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 25 89 10 11 31 9 5 5 53 7 5 289 226 63

Monthly Total 25 89 10 18 50 19 8 20 67 19 39 0 0

Cumulative Total Spent 25 89 99 117 167 186 194 214 281 300 339 339 339 615 339 276 55%
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WBS 1.04 (KB0102011 AIP-STIM) - 

Accelerator

(Only  includes KB0102011 AIP-STIM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 2 0 0 0 0 4 8 9 8 8 182 39 143

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 6 0 18 0 0 8 0 0 1 0 8 162 36 125

Monthly Total 6 2 18 0 0 9 4 8 10 8 16 0 0

Cumulative Total Spent 6 2 20 20 20 29 33 41 51 59 75 75 75 343 75 268 22%

WBS 1.04 (KA-High Energy Physics 

Only) - Accelerator

(Does not include KA1502012-STIM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 72 45 23 37 47 63 58 71 70 54 1,075 541 535

Contract Labor 0 0 0 0 0 0 0 0 0 0 20 0 20

Procurement 36 105 39 10 33 73 40 78 284 14 142 1,020 819 201

Monthly Total 36 177 85 33 70 120 102 136 355 84 196 0 0

Cumulative Total Spent 36 177 262 296 365 485 587 724 1,079 1,163 1,359 1,359 1,359 2,115 1,359 756 64%

WBS 1.04 (KA-High Energy Physics 

Stimulus) - Accelerator

(Only includes KA1502012-STIM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 6 16 16 20 21 36 26 26 34 35 378 234 144

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 0 613 31 0 3 9 11 4 11 58 17 730 758 -29

Monthly Total 0 619 47 16 23 30 47 30 37 92 51 0 0

Cumulative Total Spent 0 619 666 681 705 735 782 811 849 941 992 992 992 1,108 992 116 90%
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WBS 1.04 (KB03) - Accelerator

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 6 6 7 7 5 5 10 6 3 6 121 62 59

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 0 2 0 0 0 0 0 0 0 0 2 6 4 2

Monthly Total 0 8 6 7 7 5 5 10 6 3 8 0 0

Cumulative Total Spent 0 8 13 21 28 33 38 48 54 57 65 65 65 127 65 62 51%

WBS 1.04 (YN-Other DOE Labs Only) - 

Accelerator

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 12 6 6 3 1 10 4 3 1 0 143 46 97

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 1 7 7 11 0 0 0 0 0 -2 0 8 24 -16

Monthly Total 1 19 13 17 3 1 10 4 4 -1 0 0 0

Cumulative Total Spent 1 19 32 49 52 53 63 67 71 70 70 70 70 151 70 81 46%

WBS 1.04 (IN-Indirect) - Accelerator

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 96 87 73 89 74 101 118 101 113 113 1,220 966 254

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 0 13 68 17 30 43 80 117 328 170 180 1,072 1,046 26

Monthly Total 0 109 155 90 120 117 181 236 428 283 293 0 0

Cumulative Total Spent 0 109 264 354 474 591 772 1,008 1,436 1,719 2,011 2,011 2,011 2,291 2,011 280 88%
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WBS 1.04 (AR - WFO) - Accelerator

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 2 1 0 0 0 4 2 4 3 2 17 -17

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 10 0 0 0 0 0 0 149 0 0 14 163 -163

Monthly Total 10 2 1 0 0 0 4 151 4 3 16 0 0

Cumulative Total Spent 10 2 3 3 3 3 6 157 161 164 180 180 180 180 -180 #DIV/0!

WBS 1.04 (40,60,65) - Accelerator

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 39 33 8 26 23 38 43 29 24 26 290 -290

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 0 9 14 9 12 11 12 8 9 0 28 111 -111

Monthly Total 0 48 47 16 38 35 50 50 39 24 53 0 0

Cumulative Total Spent 0 48 96 112 150 184 234 284 323 347 401 401 401 0 401 -401 #DIV/0!

  Includes charges by other divisions.

  Includes $672.2K  of pending costs.
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