
** KB0102011 Budget overstated by $1.2M - once projects are identified for decrease, will remove $1.2M

WBS 1.04 - Accelerator

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 1,610 1,441 1,201 1,506 1,494 1,675 1,635 1,575 1,659 0 0 0 21,043 13,796 7,246

Contract Labor 0 0 2 2 1 0 2 1 1 0 0 0 285 9 276

Procurement 698 1,491 803 492 596 500 488 783 1,110 602 0 0 0 9,434 6,866 2,568

Power/cryogens 569 744 956 1,161 525 387 429 532 511 580 0 0 0 9,183 5,824 3,359

Monthly Total 1,267 3,845 3,200 2,856 2,628 2,381 2,592 2,953 3,198 2,842 0 0 0

Cumulative Total Spent 1,267 3,845 7,045 9,901 12,530 14,911 17,503 20,457 23,655 26,496 26,496 26,496 26,496 39,945 26,496 13,449 59%

1 2 3 4 5 6 7 8 9 10 11 12

WBS 1.04.01 - Accelerator Leadership

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 250 221 178 230 213 226 281 249 283 2,938 2,130 807

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 93 111 362 64 150 121 119 135 57 62 1,283 1,179 103

Monthly Total 93 361 583 242 380 334 344 416 306 344 0 0 0

Cumulative Total Spent 93 361 944 1,185 1,566 1,899 2,243 2,659 2,965 3,310 3,310 3,310 3,310 4,220 3,310 911 78%

WBS 1.04 Accelerator FY10 Monthly Expenditures thru June (direct $K)

(includes open PO commitments)
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WBS 1.04.02 - Beam Delivery

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 790 725 618 761 757 806 747 756 780 9,474 6,739 2,735

Contract Labor 0 0 2 2 1 0 2 1 1 13 9 4

Procurement 198 139 87 245 150 107 146 99 122 110 2,102 1,205 897

Power/cryogens 569 744 956 1,161 525 387 429 532 511 580 9,183 5,824 3,359

Monthly Total 766 1,672 1,768 2,025 1,437 1,252 1,381 1,382 1,391 1,470 0 0 0                  

Cumulative Total Spent 766 1,672 3,440 5,466 6,903 8,154 9,535 10,917 12,307 13,778 13,778 13,778 13,778 20,773 13,778 6,996 66%

WBS 1.04.03 - Acc Maint & 

Improvements

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 75 98 90 95 96 102 92 92 113 1,352 853 500

Contract Labor 0 0 0 0 1 1 -1 0 0 0 1 -1

Procurement 172 181 40 53 167 14 84 41 71 92 1,008 742 266

Monthly Total 172 255 138 142 261 111 187 133 163 205 0 0 0

Cumulative Total Spent 172 255 393 535 797 907 1,094 1,227 1,390 1,595 1,595 1,595 1,595 2,360 1,595 765 68%

WBS 1.04.04 - Ops & R&D 

Infrastructure

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 119 110 95 111 105 145 158 134 142 1,563 1,118 446

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 94 17 70 18 37 45 85 315 329 175 1,196 1,090 106

Monthly Total 94 136 180 113 148 150 230 472 462 316 0 0 0

Cumulative Total Spent 94 136 315 428 576 726 957 1,429 1,891 2,207 2,207 2,207 2,207 2,759 2,207 552 80%
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WBS 1.04.05 - Accelerator R&D

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 246 195 177 231 233 274 236 229 239 2,932 2,061 871

Contract Labor 0 0 0 0 0 0 0 0 0 52 0 52

Procurement 29 894 182 81 44 126 0 100 250 142 1,899 1,821 78

Monthly Total 29 1,140 378 258 275 360 274 336 480 381 0 0 0

Cumulative Total Spent 29 1,140 1,518 1,776 2,051 2,411 2,685 3,021 3,500 3,881 3,881 3,881 3,881 4,883 3,881 1,002 79%

WBS 1.04.06 - Special Projects

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 92 58 36 49 59 81 77 87 79 1,390 616 774

Contract Labor 0 0 0 0 0 0 0 0 0 20 0 20

Procurement 112 141 49 24 36 76 42 86 272 21 1,214 746 468

Monthly Total 112 233 106 60 85 135 124 163 358 100 0 0 0

Cumulative Total Spent 112 233 339 399 484 618 742 905 1,263 1,363 1,363 1,363 1,363 2,624 1,363 1,261 52%
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RTM, APM & AIM Subtotals:

WBS 1.04.02.002 - Run the Machine 

(RTM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 609 559 483 640 634 630 576 578 606 7,596 5,314 2,282

Contract Labor 0 0 2 2 1 0 2 1 1 13 9 4

Procurement 198 139 86 243 148 107 143 100 119 112 1,948 1,196 752

Monthly Total 198 747 645 728 789 741 774 678 698 719 0 0 0

Cumulative Total Spent 198 747 1,393 2,120 2,910 3,651 4,425 5,103 5,801 6,519 6,519 6,519 6,519 9,557 6,519 3,038 68%

WBS 1.04.03.001 - Accel Preventive 

Maint (APM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 0 0 0 0 0 0 0 0 0 0 0 0

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 80 0 0 0 0 0 0 0 0 0 0 0 0

Monthly Total 80 0 0 0 0 0 0 0 0 0 0 0 0

Cumulative Total Spent 80 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0%

WBS 1.04.03.002 - Accel 

Improvements (AIM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 75 98 90 95 96 102 92 92 113 1,352 853 500

Contract Labor 0 0 0 0 0 0 0 0 0 0 1 -1

Procurement 92 181 40 53 167 14 84 41 71 92 1,008 742 266

Monthly Total 92 255 138 142 261 110 186 133 163 205 0 0 0

Cumulative Total Spent 92 255 393 535 797 907 1,094 1,227 1,390 1,595 1,595 1,595 1,595 2,360 1,595 765 68%
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B&R Codes Subtotals:

WBS 1.04 (KB0102011/KB0101052/ 

KB0101021-Nuclear Physics Only) - 

(Does not include KB0102011 AIP-

STIMULUS or KB0102011 AIP

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 1,375 1,246 1,062 1,305 1,311 1,411 1,352 1,312 1,392 16,120 11,767 4,353

Contract Labor 0 0 2 2 1 0 2 1 1 13 9 4

Procurement 618 521 525 433 478 331 425 395 422 350 4,753 3,880 872

Power/cryogens 569 744 956 1,161 525 387 429 532 511 580 9,293 5,824 3,468

Monthly Total 1,186 2,640 2,728 2,658 2,310 2,030 2,265 2,282 2,246 2,322 0 0 0

Cumulative Total Spent 1,186 2,640 5,368 8,026 10,336 12,366 14,631 16,913 19,158 21,481 21,481 21,481 21,481 30,179 21,481 8,698 71%

WBS 1.04 (KB0401022-STIM - 

Accelerator)

(Only includes KB*-STIM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 1 0 0 0 0 0 0 0 0 156 1 155

Contract Labor 0 0 0 0 0 0 0 0 0 52 0 52

Procurement 2 132 90 0 8 15 -83 27 1 4 426 195 231

Monthly Total 2 133 90 0 8 15 -83 27 1 4 0 0 0

Cumulative Total Spent 2 133 223 223 231 246 163 190 192 196 196 196 196 635 196 439 31%

WBS 1.04 (KB0102011 AIP) - 

Accelerator

(Does not include KB0102011 AIP-STIM 

or KB0102011)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 0 0 7 19 10 4 14 14 12 318 80 238

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 25 89 10 11 31 9 5 5 53 7 298 220 77

Monthly Total 25 89 10 18 50 19 8 20 67 19 0 0 0

Cumulative Total Spent 25 89 99 117 167 186 194 214 281 300 300 300 300 616 300 315 49%
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WBS 1.04 (KB0102011 AIP-STIM) - 

Accelerator

(Only  includes KB0102011 AIP-STIM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 2 0 0 0 0 4 8 9 8 182 31 151

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 6 0 18 0 0 8 0 0 1 0 167 28 139

Monthly Total 6 2 18 0 0 9 4 8 10 8 0 0 0

Cumulative Total Spent 6 2 20 20 20 29 33 41 51 59 59 59 59 348 59 289 17%

WBS 1.04 (KA-High Energy Physics 

Only) - Accelerator

(Does not include KA1502012-STIM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 72 45 23 37 47 63 58 71 70 1,001 486 515

Contract Labor 0 0 0 0 0 0 0 0 0 20 0 20

Procurement 36 105 39 10 33 73 40 78 284 14 1,117 677 440

Monthly Total 36 177 85 33 70 120 102 136 355 84 0 0 0

Cumulative Total Spent 36 177 262 296 365 485 587 724 1,079 1,163 1,163 1,163 1,163 2,138 1,163 975 54%

WBS 1.04 (KA-High Energy Physics 

Stimulus) - Accelerator

(Only includes KA1502012-STIM)

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 6 16 16 20 21 36 26 26 34 378 199 179

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 0 613 31 0 3 9 11 4 11 58 739 742 -3

Monthly Total 0 619 47 16 23 30 47 30 37 92 0 0 0

Cumulative Total Spent 0 619 666 681 705 735 782 811 849 941 941 941 941 1,117 941 176 84%
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WBS 1.04 (KB03) - Accelerator

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 6 6 7 7 5 5 10 6 3 121 56 65

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 0 2 0 0 0 0 0 0 0 0 7 2 5

Monthly Total 0 8 6 7 7 5 5 10 6 3 0 0 0

Cumulative Total Spent 0 8 13 21 28 33 38 48 54 57 57 57 57 128 57 70 45%

WBS 1.04 (YN-Other DOE Labs Only) - 

Accelerator

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 12 6 6 3 1 10 4 3 1 143 45 98

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 1 7 7 11 0 0 0 0 0 -2 10 24 -14

Monthly Total 1 19 13 17 3 1 10 4 4 -1 0 0 0

Cumulative Total Spent 1 19 32 49 52 53 63 67 71 70 70 70 70 153 70 84 45%

WBS 1.04 (IN-Indirect) - Accelerator

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 96 87 73 89 74 101 118 101 113 1,220 853 367

Contract Labor 0 0 0 0 0 0 0 0 0 0 0 0

Procurement 0 13 68 17 30 43 80 117 328 170 1,076 866 210

Monthly Total 0 109 155 90 120 117 181 236 428 283 0 0 0

Cumulative Total Spent 0 109 264 354 474 591 772 1,008 1,436 1,719 1,719 1,719 1,719 2,296 1,719 577 75%
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WBS 1.04 (AR - WFO) - Accelerator

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 2 1 0 0 0 4 2 4 3 15 -15

Contract Labor 0 0 0 0 0 0 0 0 0 0 0

Procurement 10 0 0 0 0 0 0 149 0 0 149 -149

Monthly Total 10 2 1 0 0 0 4 151 4 3 0 0 0

Cumulative Total Spent 10 2 3 3 3 3 6 157 161 164 164 164 164 164 -164 #DIV/0!

WBS 1.04 (40,60,65) - Accelerator

FY09 

Commits Oct Nov Dec Jan Feb Mar April May Jun Jul Aug Sep

FY10 

Budget

Total 

Spent Remaining % Spent

Labor 39 33 8 26 23 38 43 29 24 264 -264

Contract Labor 0 0 0 0 0 0 0 0 0 0 0

Procurement 0 9 14 9 12 11 12 8 9 0 84 -84

Monthly Total 0 48 47 16 38 35 50 50 39 24 0 0 0

Cumulative Total Spent 0 48 96 112 150 184 234 284 323 347 347 347 347 0 347 -347 #DIV/0!

  Includes charges by other divisions.

  Includes $862.4K  of pending costs.
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